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ecology and environment, inc.
International Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, Fax: (415) 981-0801

21 August 1996

U.S. Environmental Protection Agency TDD#: 09-9602-0004
75 Hawthorne Street PAN#: 0025-SGAP-XX
San Francisco, CA 94105 START#: 099608-S-001

Attention: Matthew Mitguard, START Project Officer
EJ. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the July 1996 Reporting period which covers June 23,1996 through July
27, 1996. This report is a consolidated monthly report containing the monthly invoice, and the
contract mandated financial and technical monthly reports. Detailed reports of hours and dollars
expended versus TDD authorized spending levels has been (and will continue to be) provided to you
on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager

Attachment

cc: File
Gerry Gallagher, E & E Buffalo
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1.0 INTRODUCTION

Executive Summary

In the accounting month of July 1996, the U.S. Environmental Protection Agency (EPA) Region IX
Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks as well as project work on 52 open TDDs. The START maintained on-call readiness
and full coverage of the regional spill phone. The team was dispatched to one emergency response this
month.

Significant contract management activities in July included the delivery to, and approval by the EPA,
of a proposal for the lease of new computers for the contract-dedicated staff. The new computers will vastly
improve program-wide contractor computing and communication capabilities and are more aligned with that
of corresponding EPA Task Managers. START management met briefly with the EPA staff assigned to take
over program PO and DPO positions over the next six months. Finally, the START completed the move of
our Long Beach satellite office to its new location (also in Long Beach).

The START team was dispatched to an emergency response involving a train derailment just across
the Oregon border that affected a river crossing back into California. The resulting spill of 10,000 gallons
of formaldehyde solution was contained by initial local responders with subsequent cleanup performed by
Region X authorities.

The START supported an OPA removal action at the Tri City site in Phoenix, Arizona. The START
performed hazard categorization on drum and tank samples, assessed existing analytical data and maintained
logs on all on-site removal operations. This month, START also monitored removal efforts at two illicit drug
manufacturing laboratories near San Jacinto, California. Here, START provided air monitoring and
confirmation sampling during the excavation of soils from two chemical disposal pits at the two locations.

On-site monitoring of removal operations were also performed at the R.C. Baxter site in Wilmington,
California and the Duck Valley Pesticide site in Owyhee, Nevada. At both sites, START activity involved
sampling and field testing contaminants, as well as assisting the EPA and ERCS contractor with
transportation and disposal logistics.

This month the START met with EPA representatives regarding the community involvement
component of the McFarland project. Several drafts of the first EPA factsheet prepared by START have
been submitted to EPA for final approval. This and other project literature will be prepared and distributed
by START during the ongoing Community Relations/Public Participation effort.

Through a TDD from EPA's Superfund enforcement team, the START began transferring data from
the former TAT contract ZPMO office in Washington DC to our regional office in San Francisco, to facilitate
ongoing production of accurate cost recovery letter reports to EPA on finished project work. This effort
involved E & E computer specialists, database managers, and representatives from EPA's Investigation and
Enforcement Section.
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In addition to routine equipment management activities this reporting period, the START, under a
separate TDD, is testing and evaluating several new generation emergency response instruments that will
be proposed for procurement into the permanent EPA-START equipment inventory. The effects of the
finalized Procurement Policy Notice/FAR Class Deviation on this proposed procurement, and the status of
emergency equipment throughout the life of the START contract, are still being analyzed by E & E and EPA
management.

On-site technical support continues at the Casmalia Resources site in Santa Barbara County,
California. Ongoing START activities included oversight of leachate pump/treat system, and storage
operations, QA/QC for on-site treatment systems, and maintenance of administrative record, RCMS and
analytical databases for the site. The START routinely analyzes samples collected from the treatment
systems on-site reducing analytical costs for the project. The START continued planning for future sampling
effort to characterize effluent ponds on-site.

The remainder of the START contract activities this reporting period centered on equipment
maintenance, preparation of workplans, health and safety plans, QA sampling plans, final project
deliverables, and overall program QA/QC.
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8/19/96 ECOLOGY AND ENVIRONMENT, INC.
CONTRACT CEILING COMPARISONS

CONTRACT NUMBER: 68-W6-0010
REGION 9

MONTH END: 07/27/1996

CONTRACT OBLIGATED
CEILING FUNDING

PERCENT PERCENT

MISC. ODCs

TRAVEL

SUBCONTRACTS

ANALYTICAL SERVICES

EQUIPMENT

CONTRACT
CEILINGS

(D

610,000.00

488,770.00

1,083,265.00

1,895,712.00

1,085,431.00

TDD
BUDGETS

(2)

188,575.08

243,813.79

10,600.00

29,043.00

18,349.65

OBLIGATED
FUNDING

(3)

N/A

N/A

N/A

N/A

N/A

ACTUALS
(4)

104,679.21

96,701.55

3,724.00

2,253.00

0.00

USED
(4)/(1)*100

17.16%

19.78%

0.34%

0.12%

0.00%

USED
(4)/(3)*100

N/A

N/A

N/A

N/A

N/A

LOE HOURS

ESTIMATED COST

FIXED FEE

140,700.00 36335 N/A 23,542.66 16.73% N/A

11,523,951.00 2,277,516.32 2,843,322.00 1,139,297.88 9.89% 40.07%

857,901.00 221,280.15 211,678.00 143,374.80 16.71% 67.73%

TOTAL CONTRACT
DOLLARS 12,381,852.00 2,498,796.47 3,055,000.00 1,282,672.68 10.36% 41.99%



3/19/1996

START Region 9

CONTRACT NUMBER 68-W6-0010

CONTRACT
MOD. NO.

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS Ecology and

Environment

EFFECTIVE
DATE

MODIFICATION

FUNDING

CUMULATIVE CUMULATIVE
SUM BY FUNDINGTOTAL

SOURCE FUNDING

FUNDING SOURCE: CEPP

01 02/22/1996 50,000.00

03 08/05/1996 50,000.00

03 08/05/1996 140,000.00

FUNDING SOURCE: CERCLA/SARA

02 02/27/1996 100,000.00

03 08/05/1996 750,000.00

FUNDING SOURCE: CERCLA/SARA

00 12/18/1995 450,000.00

01 02/22/1996 470,000.00

01 02/22/1996 470,000.00

03 08/05/1996 500,000.00

FUNDING SOURCE: QPA

01 02/22/1996 25,000.00

03 08/05/1996 50,000.00

50,000.00 50,000.00

100,000.00 100,000.00

240,000.00 240,000.00

Site Assessment

100,000.00 340,000.00

850,000.00 1,090,000.00

450,000.00

920,000.00

1,390,000.00

1,890,000.00

25,000.00

75,000.00

1,540,000.00

2,010,000.00

2,480,000.00

2,980,000.00

3.005,000.00

3,055,000.00

3/19/1996

CONTRACT NUMBER 68-W6-0010

MODIFICATION

FUNDING

EFFECTIVE
DATE

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE CUMULATIVE
SUM BY TOTAL

MOD. NO. FUNDING

Ecojogy and
Environment

FUNDING SOURCE

MODIFICATION

12/18/1995

MODIFICATION

02/22/1996

02/22/1996

02/22/1996

02/22/1996

MODIFICATION

02/27/1996

MODIFICATION

08/05/1996

38/05/1996

08/05/1996

08/05/1996

08/05/1996

NUMBER: 00

450,000.00

NUMBER: 01

50,000.00

470,000.00

470,000.00

25,000.00
NUMBER: 02

100,000.00
NUMBER: 03

50,000.00

140,000.00

500,000.00

750,000.00

50,000.00

450,000.00 450,000.00 CERCLA/SARA

50,000.00 500,000.00 CEPP

520,000.00 970,000.00 CERCLA/SARA

990,000.00 1,440,000.00 CERCLA/SARA

1,015,000.00 1,465,000.00 OPA

100,000.00 1,565,000.00 CERCLA/SARA

50,000.00 1,615,000.00 CEPP

190,000.00 1,755,000.00 CEPP

690,000.00 2,255,000.00 CERCLA/SARA

1,440,000.00 3,005,000.00 CERCLA/SARA

1,490,000.00 3,055,000.00 OPA

Site Assessment

Site Assessment

Confidential Business Information - Not for Release
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08/19/1996

CERCLA/SARA

Site Assessment

CERCLA/SARA

Total
Obligations

TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending: 07/27/1996

Region: 9

Page 1 of 1

Monthly
Costs

Monthly
Fee

Total
Monthly

Costs
Cumulative

Costs

850,000.00 4,386.05 558.40 4,944.45 7,290.74

Total
Cumulative Cumulative REMAINING

Fee Costs BALANCE

882.24 8,172.98 841,827.02

1,890,000.00 219,935.13 28,000.30 247,935.43 1,099,307.27 138,306.37 1,237,613.64 652,386.36

OPA 75,000.00 227.81 29.00 256.81 1,871.96 231.39 2,103.35 72,896.65

CEPP 240,000.00 9,703.22 1,235.33 10,938.55 30,827.91 3,954.82 34,782.73 205,217.27

Total $3,055,000.00 $234,252.21 $29,823.03 $264,075.24 $1,139,297.88 $143,374.82 $1,282,672.70 $1,772,327.30



2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during June 23 through July 27, 1996:

TDD#: 09-9601-0001-C EPA SPELL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The EPA Region IX Spill Phone is answered by the START on Monday through Friday from 0700 to 1700
hours. A primary team member is assigned to the phone to provide continuous coverage. In July 1996, the
START processed 347 spill reports.

TDD#: 09-9601-0002-C ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The START provides 24-hour on-call and emergency response capabilities out of both the Long Beach and
San Francisco offices. Two START members are always on-call in each office. There was one emergency
response call out in July: the Oregon Formaldehyde Assessment. Activity for the site was done under
separate TDD.

TDD#: 09-9601-0003-D EMERGENCY AIR MONITORING DIRECTORY
PAN#: 0003-EAPC-XX CHEMICAL EMERGENCY PREP AREDNESS& PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

The START is currently updating its emergency air capability and researching into new technology. The
START attended several meeting with USEPA and local regulatory agencies. The START created a generic
Air Sampling Plan and Air Response Oversight Checklist.

TDD#: 09-9601-0004-C EVACUATION GUIDANCE DOCUMENT
PAN#: 0004-EGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

No activities occurred this reporting period. Charges credited this month are a rebate for computer usage
for E & E's fiscal year.

TDD#: 09-9601-0005-A SOUTHERN PACIFIC RAILROAD CSA
PAN#: 0005-SPPA-XX CHEMICAL SAFETY AUDIT
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

No activities occurred this reporting period. Charges credited this month are a rebate for computer usage
for E & E's fiscal year.
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TDD#: 09-9601-0006-C FRONTIER FERTILIZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN DAVIS, CALIFORNIA

The pump-and-treat system was sampled by START. The system was then shut down for much of May and
June to allow wells to recharge for water level measurements and groundwater sampling. The system was
sampled on July 26.

TDD#: 09-9601-0007-B NAVAJO TOXAPHENE
PAN#: 0007-NTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN WINDOW ROCK, ARIZONA

The START travelled to the Navajo Indian Reservation during the week of June 24 to perform the final
sampling of the bioremediation cells at the remaining eight sites. Work is currently being done to remove
the treatment cells at all 22 sites. A final report is being prepared.

TDD#: 09-9601-0008-B DODSON BROTHER OIL COMPANY
PAN#: 0008-DBRS-XX REMOVAL SUPPORT
STATUS: INTERIM MONTCLAIR, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9601-0009-B CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN SUTTER CREEK, CALD7ORNIA

The Central Eureka Mine Site is in the final stages of remediation. ERCS completed their excavation and
cleanup work. The PRP contractor for the mesa has completed the drainage trench on the north east slope
and is finishing the soil coverage of the geoweb. Further work on Bryson Street is in abeyance due to no
access agreement with the Allen Ranch.

TDD#: 09-9601-0010-B DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL ACTION/BWESTIGATION/MONTTORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

The START continues to conduct quarterly monitoring of groundwater for the pesticide 1,2-DCP at this
Superfund site in Del Norte County, California. Groundwater is pumped from two extraction wells to an air
stripping system. Treated water is pumped to a sanitary sewer and air from the system is treated by
ultraviolet oxidation before release. During July 1996 the START continued preparing an interim report.

TDD#: 09-9601-0011-C CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

The START continues to provide technical assistance during ongoing removal activities at Casmalia
Resources. The START oversees operation of on-site leachate pump/treat systems and storage facilities.
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The START provides QA/QC for the ERGS' on-site treatment systems and maintains the administrative
record, RCMS and analytical database for the site. The START analyzes samples collected from the
treatment systems on site, reducing analytical costs for the project. The START continued planning for
sampling to characterize effluent ponds on-site.

TDD#: 09-9601-0012-B SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

The START is currently monitoring the operation of a large-scale vapor extraction and groundwater
treatment system. During July, the START attended a meeting in Denver, Colorado at which the PRPs
presented a groundwater modelling work plan, bio-respiration sampling results and identified data gaps. The
START also conducted oversight of groundwater monitoring well installation at the site in Sparks, Nevada.

TDD#: 09-9601-0013-B SANDER'S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: OPEN TEMPE, ARIZONA

The START continued to provide air monitoring support for the USCG on site. The Interim Sampling
activities report was submitted to EPA.

TDD#: 09-9601-0014-B YAVAPAIPENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

The START is continuing its oversight of the RP's contractors at their defunct wood treatment facility. This
month, the START reviewed the RP's demolition sampling plan. The START researched RCRA regulations
for proper disposal of site demolition debris. Comments were sent to the OSC.

TDD#: 09-9601-0015-B OMEGA RECOVERY SERVICES
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNIA

The START continues oversight of PRP-lead Phase II deep soil and groundwater sampling activities. In this
reporting period, the START assisted in the review of groundwater contamination results and assisted in the
development of a more extensive off-site groundwater contamination investigation, including the temporary
installation of piezometer and the collection of cone penetrometer water samples and geophysical data.
Results of this perimeter sampling indicate that additional off-site perimeter investigations will be warranted.

TDD#: 09-9601-0016-A VERDESE CARTER PARK
PAN#: 0016-VCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM OAKLAND, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).
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TDD#: 09-9601-0017-A AMERICAN CHROME ENGINEERING, INC.
PAN#: 0017-ACRS-XX REMOVAL SUPPORT
STATUS: INTERIM OAKLAND, CALIFORNIA

The START was requested by the EPA to conduct oversight of RP removal activities. Prior site assessment
activities concluded that an estimated volume of liquid waste present on site included 2500 gallons of acid
solutions, cyanide solutions and miscellaneous solutions. The RP and his contractors are working under the
provisions of an EPA-approved work plan. No on-site activities occurred during the reporting period. A
letter report has been submitted to the EPA.

TDD#: 09-9601-0018-B SUPERCHROME PLATING & ENGINEERING
PAN#: 0018-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

No activities occurred this reporting period. Charges credited this month are a rebate for computer usage
for E & E's fiscal year.

TDD#: 09-9601-0019-A SUPERCHROME PLATING & ENGINEERING
PAN#: 0019-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

No activities occurred this reporting period. Charges credited this month are a rebate for computer usage
for E & E's fiscal year.

TDD#: 09-9601-0020-A HAWAH TECHNICAL ASSISTANCE
PAN#: 0020-HTTM-XX MULTI-MEDIA SURVEYS & INSPECTIONS
STATUS: INTERIM OAHU,HAWAH

No activities occurred this reporting period. Charges credited this month are a rebate for computer usage
for E & E's fiscal year.

TDD#: 09-9601-0021-A GABBS ABANDONED DRUMS
PAN#: 0021-GASA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM GABBS, NEVADA

No activities occurred on site during this reporting period. Charges billed this month are for previously
incurred non-labor cost (travel, ODC).

TDD#: 09-9602-0001 START MOBILIZATION
PAN#: 0022-SMMP-XX MOBILIZATION PLAN IMPLEMENTATION
STATUS: INTERIM LONG BEACH, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).
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TDD#: 09-9602-0002-B GIBSON ENVIRONMENTAL - BAKERSFIELD
PAN#: 0023-GBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9602-0003-A SANTA FE DERAILMENT
PAN#: 0024-ELRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM EL CAJON, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9602-0004-B ON-GOING START PROGRAM SUPPORT
PAN#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START program manager and other assistant managers (key personnel) expended TDD hours this month
for overall program and office management activities, which included: project staffing, monthly report and
invoice development, TDD administration, health and safety oversight, subcontract administration, capital
inventory maintenance, overall program and deliverable QA/QC, technical training, and personnel/team
development. Additional contract management activities in July included the delivery to, and approval by
the EPA, of a proposal for the lease of new computers for the program-dedicated staff. The new computers
will vastly improve program-wide contractor computing and communication capabilities more aligned with
that of corresponding EPA Task Managers. Several briefings were held this month with Department of
Justice representatives supporting their litigation of a site/RP that E & E worked on under the TAT contract.
Finally, START management met briefly with the EPA staff assigned to take over program PO and DPO
positions over the next six months; and completed the move of our Long Beach START satellite office to
its new location (also in Long Beach). Additional effort was devoted this month to administrative support
and technical support (including analytical QA/QC, C.O.I. determinations, and implementation of the QMP
and HASPs).

TDD#: 09-9602-0005 GABBS ABANDONED DRUMS - BLM
PAN#: 0026-GARA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM GABBS, NEVADA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9602-0006-B ELECTRITE ASSESSMENT
PAN#: 0027-EASA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM EAST PALO ALTO, CALIFORNIA

No activities occurred this reporting period. Charges credited this month are a rebate for computer usage
for E & E's fiscal year.
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TDD#: 09-9602-0007-B DUCK VALLEY INDIAN RESERVATION
PAN#: 0028-DVSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM OWYHEE, NEVADA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9603-0001-B GREY EAGLE MINE SITE
PAN#: 0029-GESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN HAPPY CAMP, CALIFORNIA

The START was directed to perform a site assessment at the Grey Eagle Mine near Happy Camp, California.
The site assessment included XRF analysis with laboratory confirmation for metals. In addition, run-off
samples from Indian Creek were collected and analyzed for pH, turbidity and bio-assay. Microprobe
analysis was performed on two samples from the tailings area to characterize the arsenic found on-site. The
data will be used to determine if the site represents an imminent threat to human health and environment.
During June 1996 a final report discussing the correlation between XRF and lab data and any relevant results
from laboratory analysis was submitted to the OSC. No other work is scheduled for this TDD.

TDD#: 09-9603-0003-A PUNA GEOTHERMAL VENTURE
PAN#: 0031-PGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: INTERIM HONOLULU, HAWAH

Region IX START has been tasked to conduct a desk review and provide comments to the EPA on the Puna
Geothermal venture facility emergency response plan, the County of Hawaii Emergency Operations Plan
and the Hawaii County Fire Department Emergency Response Plan. The review was completed and
comments were submitted on June 10,1996. On July 19, 1996, an amendment was made to the TDD to
terminate E & E involvement as of July 31, 1996. This amendment was based on a perceived conflict of
interest. E & E will not be a part of the emergency response plans review in August.

TDD#: 09-9603-0004-A SIMS/RIMS COORDINATION W/OES CAL-EPA
PAN#: 0032-SRTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SACRAMENTO, CALIFORNIA

The START has been tasked by EPA to participate in discussions regarding California's emergency response
procedures and emergency notification systems. Charges billed this month are for previously incurred non-
labor costs (travel, ODC, report distribution). The START created an outline highlighting specific areas of
information relevant to the EPA-ERS and START. Copies of the outline and the training manual have been
made and sent to EPA-ERS.

TDD#: 09-9603-0005 WILMINGTON SITE(S) REVIEW
PAN#: 0033-WSSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM WILMINGTON, CALIFORNIA

No activities occurred this reporting period. Charges credited this month are a rebate for computer usage
for E & E's fiscal year.
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TDD#: 09-9604-0001-A SHELL REFINERY - MARTINEZ, CA
PAN#: 0035-SRRO-XX OIL SPILL RESPONSE
STATUS: INTERIM MARTINEZ, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9604-0002 MONTGOMERY PASS
PAN#: 0036-MPRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM MT. MONTGOMERY, NEVADA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9604-0003-A CELTOR CHEMICAL
PAN#: 0037-CCSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM HOOPA, CALIFORNIA

The START was directed to perform a site assessment at the former Celtor Chemical facility, Hoopa,
California. On-site XRF analysis with laboratory confirmation for metals was performed throughout the site.
A final report discussing the correlation between XRF and lab data and any relevant results from laboratory
analysis was submitted on June 21, 1996. No other work is scheduled for this TDD. TDD was closed on
June 30, 1996.

TDD#: 09-9604-0004 ASYLUM SLOUGH
PAN#: 0038-ASRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM NAPA, CALIFORNIA

No on-site activities occurred during this reporting period. Charges billed this month are for previously
incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9604-0005-B START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0039-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Program, technical, and analytical quality assurance activities were performed throughout the month of July.
Specific work on analytical files, project files and the technical quality assurance specification of analytical
labor was initiated.

TDD#: 09-9604-0006-B START - EQUIPMENT MANAGEMENT
PAN#: 0040-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Activities which have occurred under this TDD for this month are as follows: 1) equipment/instrument
maintenance, 2) vehicle maintenance, and 3) Eqtrak upgrade. Other activities included getting rid of Emfac
vehicles in Long Beach, compiling an equipment wish list, leasing GSA vehicles in Long Beach, and
ordering consumables for warehouse inventory.
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TDD#: 09-9604-0007-B START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

All San Francisco and Long Beach employees are in compliance with corporate health and safety
requirements. Site safety plans were approved, and compliance tracking continues. The new Occupational
Health clinic for the San Francisco office was selected. Preparation for annual refresher training in August
began this month.

TDD#: 09-9604-0008-B START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

The EPA tasked the START team to provide computer support and maintenance. The START provided virus
prevention and elimination services under this TDD. Also provided were the updating of software,
coordination, training, purchasing and installation. The START is currently purchasing licenses for Lotus
Notes which are being installed on START computers to further enhance communications with the EPA.
Computer leasing proposals have been approved by to the EPA. Equipment and software began arriving.

TDD#: 09-9604-0010 LOS ANGELES CO FD HEALTH HAZMAT TRAINING
PAN#: 0044-LCTN-XX TRAINING
STATUS: OPEN LOS ANGELES, CALIFORNIA

At the request of Los Angeles County, the START has been tasked to provide specific training modules to
the County Health Hazardous Materials Division. Lectures on threat assessment, information resources, and
a case study of the Cajon train derailment have been prepared. The training will be conducted on August
21 and on another date in September.

TDD#: 09-9604-0011 SULFUR CREEK GEOTHERMAL
PAN#: 0045-SCSA-XX SITE ASSESSMENT
STATUS: INTERIM RUSSIAN RIVER, CALIFORNIA

This site will remain inactive until a determination on its status is made by the North Coast Air Quality
Control Board.

TDD#: 09-9604-0012-A AMERICAN SAMOA
PAN#: 0046-ASTG-XX TECHNICAL ASSISTANCE
STATUS: OPEN AMERICAN SAMOA

In July, the START continued the pre-mobilization planning effort for this American Samoa
intergovernmental assistance project. Specifically, the PCB Rule lecture modules, classroom and field
analytical testing protocols, and chlorine assessment guidelines were completed. All expendable field
supplies and equipment were also shipped to the island in advance of the July 26, 1996 team mobilization
date.
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TDD#: 09-9605-0001 R.C. BAXTER
PAN#: 0047-RCSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN WILMINGTON, CALIFORNIA

In June, the START completed all site assessment activities at the R.C. Baxter site. Final phase assessment
work involved the coordination of the removal of nearly 100 Defense Reutilization Management Office
waste drums from the property. Remaining removal activities will be accomplished through a PRP and
monitored under a separate TDD. A final report is pending.

TDD#: 09-9605-0002-A NGWA - OUTDOOR CONFERENCE WORKSHOP
PAN#: 0048-NTTN-XX TRAINING
STATUS: INTERIM LAS VEGAS, NEVADA

A letter report was submitted to the EPA on the benefits to the START of the training.

TDD#: 09-9605-0003 PESTICIDE TRAINING (UC BERKELEY)
PAN#: 0049-PTTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

Two START members supported an EPA OSC in conducting a number of classes at the UC Berkeley
Pesticide Contaminated Hazardous Waste Site course. The course was held in Sacramento, California on
June 20-21,1996. The START conducted classes in Site Safety Plan Development and Site Characterization,
conducted an exercise for safe site entry protocols, and directed the class review exercise. A letter report
was sent to the OSC.

TDD#: 09-9605-0004-B MCCORMICK & BAXTER
PAN#: 0050-MBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN STOCKTON, CALIFORNIA

The EPA ERS has tasked the START to perform a multimedia site assessment, provide cost estimates, and
develop workplans and a site safety plan for the McCormick and Baxter Wood treatment facility in Stockton,
California. The START will evaluate waste types, volumes and container conditions. The START has
drafted a work plan for activities to be conducted at the facility. For July, the START has drafted a site
safety plan and QASP.

TDD#: 09-9605-0005 CONTINUING CHALLENGE - SACRAMENTO
PAN#: 0051-CCTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

In September, the START will present site assessment and topical case study lectures at the Continuing
Challenge Hazardous Materials Workshop in Sacramento, California. The START continues to prepare for
the lectures on a time available basis throughout the summer.
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TDD#: 09-9605-0006-A FEATHER RIVER CONTINGENCY PLAN
PAN#: 0052-FFPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALIFORNIA

The START is assisting the EPA in the development of a hazardous materials contingency plan for the area
of the Feather River Watershed in California. In July, the START continued developing draft protocols
which describe the emergency procedures for hazardous materials incidents requiring a multi-jurisdictional
response.

TDD#: 09-9605-0007 DODSON BROTHERS OIL
PAN#: 0053-DBRS-XX REMOVAL SUPPORT
STATUS: OPEN MONTCLAIR, CALIFORNIA

In July, the START completed the oversight of final phase PRP contaminated soil excavation, backfilling,
site restoration and waste removal. A final report is pending.

TDD#: 09-9605-0008 T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START has been tasked to write abstracts of closed projects and enter the abstracts into the T.A.L.E.S.
Archival Database. One START member will oversee the addition of past and future abstracts to Lotus
Notes.

TDD#: 09-9605-0009 UNOCAL RODEO REFINERY
PAN#: 0055-URRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM RODEO, CALIFORNIA

No activities occurred this reporting period. Charges credited this month are a rebate for computer usage
for E & E's fiscal year.

TDD#: 09-9605-0010-B PANOCHE TIRE DUMP FIRE
PAN#: 0056-PTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN PANOCHE, CALIFORNIA

At the request of EPA, the START responded to a tire dump fire close to Highway 1-5 in Fresno County,
California. The EPA OSC and the California Dept. of Forestry (CDF) created a unified command to mitigate
and control the fire. The START conducted air sampling both in and surrounding the plume. The START
also assisted with site management and health and safety. The START will prepare a sampling plan to revisit
the site and conduct soil sampling once the tire fire has fully abated.

TDD#: 09-9605-0011 TREASURE ISLAND
PAN#: 0057-TITG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

In response to a request from EPA, the START visited an EPA storage facility on Treasure Island, in the San
Francisco Bay. Chemicals and samples found on-site were inventoried. The START developed disposal
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options for the items, including contacting local disposal contractors, local asbestos contractors, and the
Richmond lab. The START returned to Treasure Island and performed XRF and hazard categorization of
samples which were unknowns. The START assisted the OSC with final disposition of all materials
including alternative storage, recycling, and disposal. A draft report has been submitted to OSC for
comments.

TDD#: 09-9606-0001 MCFARLAND COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN MCFARLAND, CALIFORNIA

The START began work on the McFarland Community Relations Project on May 31, 1996. The specific
tasks for the project include: 1) preparation of a mailing list; 2) development of fact sheets; 3) participation
in public interviews; 4) preparation of a community involvement plan (CIP); and 5) support for public
meetings. Specific direction was provided by EPA during a meeting on June 4, 1996. Task 1 has been
completed and a draft fact sheet has been prepared. The START has also initiated contacts with a local
translator in McFarland for support. On July 11, the START met with Angeles Herrera, EPA's Community
Relations Coordinator for McFarland, to discuss EPA's comments of the draft fact sheet. The START also
discussed what kind of translation services and other logistics support EPA wanted for the upcoming public
meeting. EPA's comments on the draft fact sheet was faxed to Ms. Herrera on July 12; an electronic version
of the revised fact sheet was sent via TALES on July 15. Work continues on finalizing arrangements for
translator(s) and identifying an appropriate location for the public meeting. The START has purchased a
mailing list for the fact sheet and will translate, produce and send the fact sheet after EPA completes its
reviews.

TDD#: 09-9606-0003-A HARD CHROME PRODUCT
PAN#: 0060-HCSA-XX SITE ASSESSMENT
STATUS: OPEN LOS ANGELES, CALIFORNIA

The START has compiled all relevant information regarding this site and has provided a recommendation
to the EPA that the current lead agency continue in their investigation role of the site. Responsible party
funded site investigations efforts are pending.

TDD#: 09-9606-0004 SOBOBA INDIAN RESERVATION
PAN#: 0060-SISA-XX SITE ASSESSMENT
STATUS: OPEN SAN JACINTO, CALIFORNIA

During this reporting period the START completed the review of site analytical data. An interim AOC and
final report have been submitted.

TDD#: 09-9606-0005-A VERDESE CARTER PARK
PAN#: 0062-VCRS-XX REMOVAL SUPPORT (PRP/State)
STATUS: OPEN STOCKTON, CALIFORNIA

The EPA ERS tasked the START to perform oversight of the PRP. The START will also provide XRF field
screening data from split soil samples collected by the PRP. The START wrote a QASP to accomplish this
last task.
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TDD#: 09-9606-0006 WEST COAST METAL FIRE
PAN#: 0063-WCRZ-XX EMERGENCY RESPONSE
STATUS: OPEN LOS ANGELES, CALIFORNIA

The START provided an assistance role to the Los Angeles County Hazardous Materials Team in overseeing
the fire response and post-cleanup effort surrounding this plating facility. The START performed emergency
air monitoring to support the fire fighting effort, assisted the development of chemical stabilization plans
and provided post-fire hazardous waste management oversight. County officials remain the lead oversight
agency for future monitoring activities. A report is pending.

TDD#: 09-9606-0007 DUCK VALLEY PESTICIDE - REMOVAL
PAN#: 0064-DVRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN OWYHEE, NEVADA

The START was tasked to oversee the removal of approximately 50 cubic yards of dinoseb contaminated
soil. The project is located on the Shoshone-Paiute Indian Reservation (Duck Valley) and the town of
Owyhee, Nevada (tribal headquarters). The START'S responsibilities included sampling and field testing
with APPL Dinoseb kits of the supposed clean soil. Four samples were sent to the EPA Region IX
Richmond Laboratory for confirmation analysis. A final report is being written.

TDD#: 09-9606-0008 RALPH GRAY TRUCKING
PAN#: 0065-RGSA-XX SITE ASSESSMENT
STATUS: OPEN WESTMINSTER, CALIFORNIA

The START evaluated a small amount of "seep" material discovered by a local resident during a sewer
installation excavation. The material was identified as approximately three pounds of the acidic petroleum
refinery waste addressed previously by a large scale Bureau of Reclamation removal action in the area. The
material was delivered to the on-site command post for handling by the applicable removal contractor. An
interim AOC and report have been delivered.

TDD#: 09-9606-0010-A SOBOBA INDIAN RESERVATION - DRUG LAB
PAN#: 0067-SIRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN SAN JACINTO, CALD7ORNIA

During this reporting period the START travelled to the Soboba Indian Reservation to monitor removal
efforts at two illicit drug manufacturing laboratories. The START provided air monitoring and confirmation
sampling during the excavation of soils from two chemical disposal pits at the two locations. Two soil
samples (one from each location) were submitted for laboratory analysis and the START is currently
reviewing the analytical data. The START briefed the EPA on the removal efforts. A report is being
prepared.
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TDD#: 09-9607-0001 COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

In July, the START along with E & E San Francisco Computer Coordinator and a Zone II Database manager
met with representatives from EPA's Investigation and Enforcement Section to discuss and create a report
format to be use in producing a Cost Summary Information. Currently, the START has a working database
software to collect and summarize cost incurred during the TAT program, and working on producing a
similar report for the START program.

TDD#: 09-9607-0002 R.C. BAXTER
PAN#: 0069-RCRA-XX ON-SITE MONITORING
STATUS: OPEN WILMINGTON, CALIFORNIA

In July, the START began monitoring the final phase of removal activities being conducted by the property
owner (RP). This monitoring is on-going and involves field hazard characteristic testing approval, DOT
shipping name determination, selection and approval of off-site handling facilities, and general conformance
to the EPA removal notice letter delivered to the RP. Full site cleanup is expected by the end of August.

TDD#: 09-9607-0003 TRI CITY OIL
PAN#: 0070-TCRA-XX OPA REMOVAL ACTION
STATUS: OPEN PHOENIX, ARIZONA

On Wednesday, July 3, 1996, the START prepared by packing and shipping equipment for fieldwork. The
START mobilized to Phoenix on July 9, and visited the site. On July 10 through July 16, the START
performed hazard categorizing on drum and tank samples, assessed existing analytical data and maintained
a log of tank soundings. The START left the site and maintains contact with GET to monitor job progress.

TDD#: 09-9607-0004 NEW TECHNOLOGY/EQUIPMENT EVALUATION
PAN#: 0071-NTMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The purpose of this TDD is to evaluate the following equipment/technologies: (1) GPS, (2) Hi-Vol samples,
personal air sampler, field portable FID, field portable GC/MS, and digital gas vapor measurement system.
Evaluations will be documented in a letter report. SKC did an office demonstration of the digital gas vapor
measurement system. Personal air samples were evaluated in the field and office during the last two weeks
of July. Additional evaluations and office demos are scheduled for August.
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TDD#: 09-9607-0006 OREGON FORMALDEHYDE
PAN#: 0073-OFRZ-XX EMERGENCY RESPONSE
STATUS: OPEN HILT, CALIFORNIA

On July 29, USEPA ERS tasked the Region IX START to assist the FOSC in the assessment of a
formaldehyde release into Cottonwood Creek, Siskiyou County, California. The source of the release was
a derailed train tanker approximately five miles north of the Californi-Oregon Border. At 0930 hours, the
START began mobilizaton, and at 1830 hours, approximately 40 miles from the site, the START members
were notified by the FOSC, who was already at the site, that there would be no further need of the START
participation and that the START should return home. A final letter report will be submitted in mid- to late-
August.
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 08/19/1996

Site Name: EPA REGION IX SPILL PHONE Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID : 00

Project Manager: CLEMENS, ROBIN R

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

SS

T2

P2

P1

P3

P4

TOTAL

Dollars
Budgeted:

100,060.32

1,210.00

.00

.00

.00

.00

1,500.00

102,770.32

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,072.00

Total Dollars
Spent:

47,303.41

494.12

208.11

.00

661.13

.00

.00

148.29

13.22

$48,828.28

Labor Hours
Spent

64.50

7.00

88.50

74.00

1,199.00

29.00

1,462.00

Balance:

52,756.91

715.88

-208.11

.00

-661.13

.00

1,500.00

$53,942.04

Balance

-64.50

-7.00

-88.50

-74.00

-1,199.00

-29.00

610.00

Estimated
Dollars

Required:

100,060.32

1,210.00

.00

.00

.00

.00

1,500.00

$102,770.32

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,072.00

Dollars per
LOE hour
delivered:

33.85

.35

.15

.00

.47

.00

.00

.11

.01

$34.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 08/19/1996

Site Name: EPA REGION IX SPILL PHONE Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID : 00

Project Manager: CLEMENS, ROBIN R

EPA Project Monitor: MITGUARD, MATTHEW

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Balance

Estimated
Hours

required

NO SUBTASK USED T1 .00 12.00 -12.00 .00

TOTAL .00 12.00 -12.00 2,072.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $402.86 $33.57
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 08/19/1996

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: SAN FRANCISCO County:

CERCLISID: SSID : 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P1

T2

P4

P2

P3

TOTAL

Dollars
Budgeted:

49,687.80

1,494.35

.00

.00

.00

.00

2,000.00

$53,182.15

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,240.00

Total Dollars
Spent:

31,194.57

142.28

755.77

.00

262.27

.00

.00

189.49

5.25

$32,549.63

Labor Hours
Spent

106.84

6.00

42.20

285.50

539.62

980.16

Balance:

18,493.23

1,352.07

-755.77

.00

-262.27

.00

2,000.00

$20,632.52

Balance

-106.84

-6.00

-42.20

-285.50

-539.62

259.84

Estimated
Dollars

Required:

49,687.80

1,494.35

.00

.00

.00

.00

2,000.00

$53,182.15

Estimated
Hours

required

.00

.00

.00

.00

.00

1,240.00

Dollars per
LOE hour
delivered:

31.83

.15

.77

.00

.27

.00

.00

.19

.01

$33.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 08/19/1996

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: SAN FRANCISCO County:

CERCLISID: SSID : 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: MITGUARD, MATTHEW

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance ret»uired

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 1,240.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 08/19/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID : 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: ARDITO, MICHAEL

State: CA

Region:

>ubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

P1

T2

P4

TOTAL

Dollars
Budgeted:

14,616.44

2,596.66

425.92

.00

.00

.00

.00

$17,639.02

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

7,706.06

1,331.05

3.00

.00

419.25

.00

.00

281.51

8.38

$9,749.25

Labor Hours
Spent

159.00

6.00

60.00

2.00

1.00

228.00

Balance:

6,910.38

1,265.61

422.92

.00

-419.25

.00

.00

$7,889.77

Balance

-159.00

-6.00

-60.00

-2.00

-1.00

72.00

Estimated
Dollars

Required:

14,616.44

2,596.66

425.92

.00

.00

.00

.00

$17,639.02

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

33.80

5.84

.01

.00

1.84

.00

.00

1.23

.04

$42.76
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 08/19/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: SSID : 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: ARDITO, MICHAEL

Re9jon: 9 Budgeted
subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

30.00

30.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«ulred

-30.00 .00

-30.00 300.00

TOTAL Direct Labor $1,925.29 $64.18
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 08/19/1996

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SAN FRANCISCO County:
State: CA

CERCLISID: SSID : 00

Project Manager: ESTEY, AMY L

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

SS

P4

P3

TOTAL

Dollars
Budgeted:

1,796.20

246.60

.00

.00

.00

.00

.00

$2,042.80

Budgeted
Labor
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,290.07

144.50

.00

.00

.00

.00

.00

30.51

.00

$1,465.08

Labor Hours
Spent

3.00

37.50

1.00

7.00

48.50

Balance:

506.13

102.10

.00

.00

.00

.00

.00

$577.72

Balance

-3.00

-37.50

-1.00

-7.00

-8.50

Estimated
Dollars

Required:

1,796.20

2,465.98

.00

.00

.00

.00

.00

$4,262.18

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

117.28

13.14

.00

.00

.00

.00

.00

2.77

.00

$133.19
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0005 TDD Activity Type: START Site Specific Project

TDD Title: Southern Pacific Railroad Safety Audit Report Date: 08/19/1996

Site Name: SOUTHERN PACIFIC RR CHEM SAFETY AUDIT Completion Date: 03/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County:

CERCLISID: SSID : 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: ARDITO, MICHAEL

State:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P4

TOTAL

Dollars
Budgeted:

2,997.40

246.60

.00

.00

.00

.00

.00

$3,244.00

Budgeted
Labor
Hours

.00

.00

.00

40.00

Total Dollars
Spent:

812.71

291.03

.00

.00

.00

.00

.00

61.41

.00

$1,165.15

Labor Hours
Spent

3.00

14.00

1.00

18.00

Balance:

2,184.69

-44.43

.00

.00

.00

.00

.00

$2,078.85

Balance

-3.00

-14.00

-1.00

22.00

Estimated
Dollars

Required:

1,796.20

246.60

.00

.00

.00

.00

.00

$2,042.80

Estimated
Hours

required

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

45.15

16.17

.00

.00

.00

.00

.00

3.41

.00

$64.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 08/19/1996

Site Name: FRONTIER FERTILIZER Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: DAVIS County: YOLO

CERCLISID: CAD071530380 SSID : 4R

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T1

T2

P3

P4

P2

P1

TOTAL

Dollars
Budgeted:

38,079.60

3,115.75

1,815.00

1,210.00

600.00

.00

1,000.00

$45,820.35

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

850.00

Total Dollars
Spent:

20,529.10

931.75

942.30

.00

.00

.00

.00

395.42

.00

$22,798.57

Labor Hours
Spent

8.00

9.00

462.00

1.00

18.00

19.00

517.00

Balance:

17,550.50

2,184.00

872.70

1,210.00

600.00

.00

1,000.00

$23,021.78

Balance

-8.00

-9.00

-462.00

-1.00

-18.00

-19.00

333.00

Estimated
Dollars

Required:

38,079.60

3,115.75

1,815.00

1,210.00

600.00

.00

1,000.00

$45,820.35

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

850.00

Dollars per
LOE hour
delivered:

39.71

1.80

1.82

.00

.00

.00

.00

.76

.00

$44.10
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 08/19/1996

Site Name: FRONTIER FERTILIZER Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: DAVIS County: YOLO

CERCLISID: CAD071530380 SSID : 4R

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: MANDEL, ROBERT

TOTAL .00

Total Dollars
Spent:

9.75

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED SS

NO SUBTASK USED T1

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 .25 -.25 .00

.00 9.50 -9.50 .00

-9.75 850.00

TOTAL Direct Labor $319.74 $33.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 08/19/1996

Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WINDOW ROCK County: APACHE

CERCLISID: NN0000146621 SSID : 9Q

Project Manager: WALDER, STEVEN S

EPA Project Monitor: MANDEL, ROBERT

State: AZ

Region:

5ubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

P1

SS

P4

T2

TOTAL

Dollars
Budgeted:

12,184.56

1,210.00

2,420.00

.00

.00

.00

.00

$15,814.56

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

317.00

Total Dollars
Spent:

5,649.72

259.55

1,635.63

.00

.00

.00

.00

399.89

.00

$7,944.79

Labor Hours
Spent

48.00

28.50

90.50

1.00

2.00

3.00

173.00

Balance:

6,534.84

950.45

784.37

.00

.00

.00

.00

$7,869.77

Balance

-48.00

-28.50

-90.50

-1.00

-2.00

-3.00

144.00

Estimated
Dollars

Required:

12,184.56

1,210.00

2,420.00

.00

.00

.00

.00

$15,814.56

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

317.00

Dollars per
LOE hour
delivered:

32.85

1.51

9.51

.00

.00

.00

.00

2.32

.00

$46.19
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 08/19/1996

Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WINDOW ROCK County: APACHE

CERCLISID: NN0000146621 SSID: 9Q

Project Manager: WALDER, STEVEN S

EPA Project Monitor: MANDEL, ROBERT

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: AZ

Estimated
Hours

Balance re«uired

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 317.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.54 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 08/19/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996

City: MONTCLAIR County: SAN BERNARDINO

CERCLISID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

6,008.58

605.00

1,210.00

.00

.00

.00

.00

$7,823.58

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,967.55

619.45

33.60

.00

.00

.00

.00

137.80

.00

$5,758.40

Labor Hours
Spent

2.00

2.00

17.00

125.00

1.00

147.00

Balance:

1,041.03

-14.45

1,176.40

.00

.00

.00

.00

$2,065.18

Balance

-2.00

-2.00

-17.00

-125.00

-1.00

3.00

Estimated
Dollars

Required:

6,005.58

605.00

121.00

.00

.00

.00

.00

$6,731.58

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

33.79

4.21

.23

.00

.00

.00

.00

.94

.00

$39.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 08/19/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996

City: MONTCLAIR County: SAN BERNARDINO State: CA

CERCLISID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED SS

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-.25 .00

-.25 150.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 08/19/1996

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SUITER CREEK County: AMADOR

CERCLISID: SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

24,386.00

5,856.40

27,817.90

.00

.00

.00

.00

$58,060.30

Budgeted
Labor
Hours

.00

.00

500.00

Total Dollars
Spent:

6,610.48

490.66

642.17

.00

.00

.00

.00

238.96

.00

$7,982.27

Labor Hours
Spent

9.00

186.00

195.00

Balance:

17,775.52

5,365.74

27,175.73

.00

.00

.00

.00

$50,078.03

Balance

-9.00

-186.00

305.00

Estimated
Dollars

Required:

24,386.00

4,000.00

19,000.00

.00

.00

.00

.00

$47,386.00

Estimated
Hours

required

.00

400.00

400.00

Dollars per
LOE hour
delivered:

33.90

2.52

3.29

.00

.00

.00

.00

1.23

.00

$40.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 08/19/1996

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SUTTER CREEK County: AMADOR

CERCLISID: SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED SS

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uircd

-.25 .00

-.25 500.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 08/19/1996

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: CRESENT CITY County: DEL NORTE

CERCLISID: SSID: 33

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P4

T2

P1

P2

TOTAL

Dollars
Budgeted:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

8,286.02

1,280.29

723.78

.00

.00

.00

.00

422.87

.00

$10,712.96

Labor Hours
Spent

185.50

4.00

4.00

24.50

8.00

226.00

Balance:

19,206.98

1,139.71

5,326.22

.00

.00

.00

.00

$25,250.04

Balance

-185.50

-4.00

-4.00

-24.50

-8.00

374.00

Estimated
Dollars

Required:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

36.66

5.67

3.20

.00

.00

.00

.00

1.87

.00

$47.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 08/19/1996

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: CRESENT CITY County: DEL NORTE

CERCLISID: SSID: 33

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: MANDEL, ROBERT

State: CA

Re9jon: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-.25 .00

-.25 600.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601 -0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 08/19/1996

Site Name: CASMALIA RESOURCES Completion Date: 08/31/1996

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 08/31/1996

City: CASAMALIA County: SANTA BARBARA

CERCLISID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: ZUROSKl, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Data Management

Data Management

Data Validation

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P2

P3

P1

P3

P1

P1

TOTAL

Dollars
Budgeted:

261,232.85

4,166.03

84,700.00

.00

.00

.00

.00

350,098.88

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

6,345.00

Total Dollars
Spent:

97,928.53

5,966.97

35,012.53

.00

5,314.66

.00

.00

8,646.58

106.29

$152,975.56

Labor Hours
Spent

19.00

11.00

1,259.50

1,367.50

690.00

104.50

5.00

17.00

3,473.50

Balance:

163,304.32

-1,800.94

49,687.47

.00

-5,314.66

.00

.00

$197,123.32

Balance

-19.00

-11.00

-1,259.50

-1,367.50

-690.00

-104.50

-5.00

-17.00

2,871.50

Estimated
Dollars

Required:

261,232.85

4,166.03

84,700.00

.00

.00

.00

.00

$350,098.88

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

6,345.00

Dollars per
LOE hour
delivered:

28.19

1.72

10.08

.00

1.53

.00

.00

2.49

.03

$44.04
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 08/19/1996

Site Name: CASMALIA RESOURCES Completion Date: 08/31/1996

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 08/31/1996

City: CASAMALIA County: SANTA BARBARA State: CA

CERCLISID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

SS .00

T1 .00

P3 .00

P1 .00

TOTAL .00

Total Dollars
Spent:

.25

112.50

276.50

222.50

611.75

Dollars per
LOE hour
delivered:

Balance

-.25

-112.50

-276.50

-222.50

-611.75

Estimated
Hours

required

.00

.00

.00

.00

6,345.00

TOTAL Direct Labor $32,547.53 $53.23
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 08/19/1996

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SPARKS County: WASHOE

CERCLISID: SSID: W6

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

T2

P3

P2

TOTAL

Dollars
Budgeted:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Budgeted
Labor
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

12,351.59

1,309.86

1,432.07

.00

.00

.00

.00

578.54

.00

$15,672.06

Labor Hours
Spent

2.00

5.00

325.00
r

6.00

338.00

Balance:

20,276.41

1,110.14

8,247.93

.00

.00

.00

.00

$29,055.94

Balance

-2.00

-5.00

-325.00

-6.00

362.00

Estimated
Dollars

Required:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

36.54

3.88

4.24

.00

.00

.00

.00

1.71

.00

$46.37
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 08/19/1996

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SPARKS

CERCLIS ID:

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: ZUROSKI, DONN

County: WASHOE

SSID: W6

State: NV

Re9|on: 9 Budgeted
Subtask Description: V?bor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ulred

-.25 .00

-.25 700.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 08/19/1996

Site Name: SANDERS AVIATION Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: TEMPE County: MARICOPA

CERCLISID: AZD035954114 SSID: AV

Project Manager: ESTEY, AMY L

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P1

P4

T2

P3

P2

P4

P3

P1

TOTAL

Dollars
Budgeted:

69,075.20

1,210.00

20,570.00

1,863.40

.00

.00

3,000.00

$95,718.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,000.00

Total Dollars
Spent:

45,136.09

7,385.58

14,297.30

.00

.00

.00

.00

4,574.95

.00

$71,393.92

Labor Hours
Spent

170.50

10.00

16.00

574.00

13.00

9.00

541.00

82.50

1,416.00

Balance:

23,939.11

-6,175.58

6,272.70

1,863.40

.00

.00

3,000.00

$24,324.68

Balance

-170.50

-10.00

-16.00

-574.00

-13.00

-9.00

-541.00

-82.50

584.00

Estimated
Dollars

Required:

69,075.20

1,210.00

20,570.00

1,863.40

.00

.00

3,000.00

$95,718.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,000.00

Dollars per
LOE hour
delivered:

31.88

5.22

10.10

.00

.00

.00

.00

3.23

.00

$50.42
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 08/19/1996

Site Name: SANDERS AVIATION Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: TEMPE County: MARICOPA

CERCLISID: AZD035954114 SSID: AV

Project Manager: ESTEY, AMY L

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Re9ion: 9 Budgeted
Subtask Description: Vf bor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-.25 .00

-.25 2,000.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 08/19/1996

Site Name: YAVAPAI PENTA POND Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

5ubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P1

P3

TOTAL

Dollars
Budgeted:

16,172.10

726.00

1,452.00

.00

.00

.00

.00

$18,350.10

Budgeted
Labor
Hours

.00

.00

.00

.00

330.00

Total Dollars
Spent:

13,493.54

515.35

1,837.62

.00

.00

.00

.00

496.50

.00

$16,343.01

Labor Hours
Spent

4.00

12.00

21.00

274.00

311.00

Balance:

2,678.56

210.65

-385.62

.00

.00

.00

.00

$2,007.09

Balance

-4.00

-12.00

-21.00

-274.00

19.00

Estimated
Dollars

Required:

16,172.10

726.00

1,452.00

.00

.00

.00

.00

$18,350.10

Estimated
Hours

required

.00

.00

.00

.00

330.00

Dollars per
LOE hour
delivered:

43.39

1.66

5.91

.00

.00

.00

.00

1.60

.00

$52.55
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 08/19/1996

Site Name: YAVAPAI PENTA POND Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Re9jon: 9 Budgeted
Bubtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-.25 .00

-.25 330.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 08/19/1996

Site Name: OMEGA RECOVERY SERVICES Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WHITTIER County: LOS ANGELES

CERCLIS ID: SSID : BC

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

aubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

22,646.98

1,210.00

484.00

.00

.00

.00

.00

$24,340.98

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

450.00

Total Dollars
Spent:

10,411.31

732.92

126.84

.00

.00

.00

.00

181.38

.00

$11,452.45

Labor Hours
Spent

2.00

2.00

204.50

96.00

4.00

308.50

Balance:

12,235.67

477.08

357.16

.00

.00

.00

.00

$12,888.53

Balance

-2.00

-2.00

-204.50

-96.00

-4.00

141.50

Estimated
Dollars

Required:

22,646.98

1,210.00

484.00

.00

.00

.00

.00

$24,340.98

Estimated
Hours

required

.00

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

33.75

2.38

.41

.00

.00

.00

.00

.59

.00

$37.12
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 08/19/1996

Site Name: OMEGA RECOVERY SERVICES Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WHITTIER County: LOS ANGELES

CERCLISID: SSID: BC

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: LAWRENCE, KAY

State: CA

Re9ion: 9 Budgeted
Jubtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-.25 .00

-.25 450.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0016 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 08/19/1996

Site Name: VERDESE CARTER PARK Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: OAKLAND County: ALAMEDA
State: CA

CERCLISID: SSID: 9X

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SHANE, DANIEL

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

4,108.00

1,210.00

.00

.00

.00

.00

194.21

$5,512.21

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,203.07

6.70

.00

.00

.00

.00

.00

1.41

.00

$2,211.18

Labor Hours
Spent

2.00

2.00

37.50

9.00

10.00

60.50

Balance:

1,904.93

1,203.30

.00

.00

.00

.00

194.21

$3,301.03

Balance

-2.00

-2.00

-37.50

-9.00

-10.00

19.50

Estimated
Dollars

Required:

4,108.00

1,210.00

.00

.00

.00

.00

194.21

$5,512.21

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

36.41

.11

.00

.00

.00

.00

.00

.02

.00

$36.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0017 TDD Activity Type: START Site Specific Project

TDD Title: American Chrome Engineering Inc. Report Date: 08/19/1996

Site Name: AMERICAN CHROME ENGINEERING, INC. Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Oakland County: Alameda

CERCLISID: CA0001186154 SSID: CE

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

aubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

6,735.75

1,452.00

242.00

.00

.00

.00

.00

$8,429.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,739.18

39.46

.00

.00

.00

.00

.00

8.35

.00

$4,786.99

Labor Hours
Spent

3.00

2.00

36.00

102.00

7.00

150.00

Balance:

1,996.57

1,412.54

242.00

.00

.00

.00

.00

$3,642.76

Balance

-3.00

-2.00

-36.00

-102.00

-7.00

.00

Estimated
Dollars

Required:

6,735.75

1,452.00

242.00

.00

.00

.00

.00

$8,429.75

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

31.59

.26

.00

.00

.00

.00

.00

.06

.00

$31.91
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Plating Site Report Date: 08/19/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

2,245.25

1,210.00

.00

.00

.00

.00

.00

$3,455.25

Budgeted
Labor
Hours

.00

.00

.00

.00

60.00

Total Dollars
Spent:

1,990.14

250.95

.00

.00

.00

.00

.00

52.96

.00

$2,294.05

Labor Hours
Spent

2.00

9.00

42.00

4.00

57.00

Balance:

255.11

959.05

.00

.00

.00

.00

.00

$1,161.20

Balance

-2.00

-9.00

-42.00

-4.00

3.00

Estimated
Dollars

Required:

2,245.25

1,210.00

.00

.00

.00

.00

.00

$3,455.25

Estimated
Hours

required

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

34.91

4.40

.00

.00

.00

.00

.00

.93

.00

$40.25
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Plating Site Report Date: 08/19/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Re9jon: 9 Budgeted
Subtask Description: T?

bor
r Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'ulred

-.25 .00

-.25 60.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0019 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Funded Removal Report Date: 08/19/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

P1

TOTAL

Dollars
Budgeted:

24,599.28

1,815.00

.00

.00

.00

3,693.00

.00

$30,107.28

Budgeted
Labor
Hours

.00

.00

.00

604.00

Total Dollars
Spent:

17,524.00

1,280.07

240.65

.00

112.88

1,753.00

.00

320.90

2.26

$21,233.76

Labor Hours
Spent

89.50

420.00

31.50

541.00

Balance:

7,075.28

534.93

-240.65

.00

-112.88

1,940.00

.00

$8,873.52

Balance

-89.50

-420.00

-31.50

63.00

Estimated
Dollars

Required:

24,559.28

1,815.00

.00

.00

.00

3,693.00

.00

$30,067.28

Estimated
Hours

required

.00

.00

.00

604.00

Dollars per
LOE hour
delivered:

32.39

2.37

.44

.00

.21

3.24

.00

.59

.00

$39.25
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0019 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Funded Removal Report Date: 08/19/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Re9ion: 9 Budgeted
subtask Description: LaborK Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

6.00

6.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-6.00 .00

-6.00 604.00

TOTAL Direct Labor $365.26 $60.88
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 08/19/1996

Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996

Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996

City: Honolulu County: Oahu

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MANDEL, ROBERT

State: HI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

2,632.96

484.00

.00

.00

.00

.00

.00

$3,116.96

Budgeted
Labor
Hours

.00

.00

35.00

Total Dollars
Spent:

1,279.03

251.14

.00

.00

.00

.00

.00

53.02

.00

$1,583.19

Labor Hours
Spent

3.00

31.00

34.00

Balance:

1,353.93

232.86

.00

.00

.00

.00

.00

$1,533.77

Balance

-3.00

-31.00

1.00

Estimated
Dollars

Required:

2,632.96

484.00

.00

.00

.00

.00

.00

$3,116.96

Estimated
Hours

required

.00

.00

35.00

Dollars per
LOE hour
delivered:

37.62

7.39

.00

.00

.00

.00

.00

1.56

.00

$46.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 08/19/1996

Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996

Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996

City: Honolulu County: Oahu

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MANDEL, ROBERT

R°9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: HI

Estimated
Hours

Balance rec«uired

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 35.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 08/19/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996

Site Location: Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye

CERCLISID: SSID: ZZ

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: MARTYN, RICHARD

State: NV

Region: 9

Subtask Description:

NO SUBTASK USED T2

NO SUBTASK USED P4

NO SUBTASK USED P3

NO SUBTASK USED P2

NO SUBTASK USED P1

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 7,602.00

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Fee

TOTAL $7,602.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

5,193.49

253.16

427.21

.00

.00

.00

.00

143.53

.00

$6,017.39

Labor Hours
Spent

4.00

2.00

15.50

166.00

2.00

189.50

Balance:

2,408.51

-253.16

-427.21

.00

.00

.00

.00

$1,584.61

Balance

-4.00

-2.00

-15.50

-166.00

-2.00

110.50

Estimated
Dollars

Required:

7,602.00

.00

.00

.00

.00

.00

.00

$7,602.00

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

27.41

1.34

2.25

.00

.00

.00

.00

.76

.00

$31.75
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 08/19/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996

Site Location: Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye

CERCLISID: SSID: ZZ

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: MARTYN, RICHARD

State: NV

Re9ion: 9 Budgeted
Bubtask Description: Laborr Hours

NO SUBTASK USED T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ree>uired

-.25 .00

-.25 300.00

TOTAL Direct Labor $8.74 $34.96
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9602-0001 TDD Activity Type: START Site General Project

TDD Title: START Mobilization Report Date: 08/19/1996

Site Name: START MOBILIZATION Completion Date: 04/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Long Beach

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

P1

TOTAL

Dollars
Budgeted:

8,981.00

242.00

.00

.00

.00

.00

.00

$9,223.00

Budgeted
Labor
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

7,857.23

94.01

.00

.00

.00

.00

.00

19.86

.00

$7,971.10

Labor Hours
Spent

110.00

61.00

27.00

198.00

Balance:

1,123.77

147.99

.00

.00

.00

.00

.00

$1,251.90

Balance

-110.00

-61.00

-27.00

2.00

Estimated
Dollars

Required:

8,981.00

242.00

.00

.00

.00

.00

.00

$9,223.00

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

39.68

.47

.00

.00

.00

.00

.00

.10

.00

$40.26
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 08/19/1996

Site Name: GIBSON - BAKERSFIELD Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Bakersfield County: Kern

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN S

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

5ubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

5,142.95

242.00

968.00

.00

.00

.00

.00

$6,352.95

Budgeted
Labor
Hours

.00

.00

.00

140.00

Total Dollars
Spent:

1,070.57

95.49

329.88

.00

.00

.00

.00

89.77

.00

$1,585.71

Labor Hours
Spent

2.00

6.00

28.00

36.00

Balance:

4,072.38

146.51

638.12

.00

.00

.00

.00

$4,767.24

Balance

-2.00

-6.00

-28.00

104.00

Estimated
Dollars

Required:

5,142.95

242.00

968.00

.00

.00

.00

.00

$6,352.95

Estimated
Hours

required

.00

.00

.00

140.00

Dollars per
LOE hour
delivered:

29.74

2.65

9.16

.00

.00

.00

.00

2.49

.00

$44.05
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9602-0003 TDD Activity Type: START Site Specific Project

TDD Title: Santa Fe Derailmen - El Cajon Report Date: 08/19/1996

Site Name: SANTA FE DERAILMENT - EL CAJON Completion Date: 06/30/1996

Site Location: 669 South Main Track Estimated Completion Date: 00/00/0000

near 1-15 & 1-138

City: El Cajon County: San Bernardino

CERCLISID: CA0001342039 SSID: ZZ

Project Manager: HAMRICK, ERIC S

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

53,033.12

1,210.00

9,680.00

.00

.00

.00

1,600.00

$65,523.12

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,322.00

Total Dollars
Spent:

40,364.48

3,818.44

6,961.37

.00

.00

.00

.00

2,274.66

.00

$53,418.95

Labor Hours
Spent

3.00

2.50

10.00

284.50

746.00

278.00

1,324.00

Balance:

12,668.64

-2,608.44

2,718.63

.00

.00

.00

1,600.00

$12,104.17

Balance

-3.00

-2.50

-10.00

-284.50

-746.00

-278.00

-2.00

Estimated
Dollars

Required:

53,033.12

1,210.00

9,680.00

.00

.00

.00

1,600.00

$65,523.12

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,322.00

Dollars per
LOE hour
delivered:

30.54

2.89

5.27

.00

.00

.00

.00

1.72

.00

$40.42
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 08/19/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSO

EPA Project Monitor: MITGUARD, Matthew

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

9

T2

T1

SS

P4

P3

P2

P1

P4

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

.00

.00

512.50

35.00

1,290.50

579.50

2,037.00

353.50

494.00

4.00

Estimated
Hours

Balance ret'uired

-512.50

-35.00

-1,290.50

-579.50

-2,037.00

-353.50

-494.00

-4.00

.00

.00

.00

.00

.00

.00

.00

.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 08/19/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSO

EPA Project Monitor: MITGUARD, Matthew

State: CA

Region:

Subtask Description:

Site Assessment

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

TOTAL

Dollars
Budgeted:

308,772.00

86,333.50

12,705.00

.00

8,000.00

.00

7,000.00

422,810.50

Budgeted
Labor
Hours

.00

5,400.00

Total Dollars
Spent:

184,290.62

59,308.21

15,840.66

.00

8,671.91

.00

.00

15,856.82

173.43

$284,141.65

Labor Hours
Spent

2.00

5,308.00

Balance:

124,481.38

27,025.29

-3,135.66

.00

-671.91

.00

7,000.00

$138,668.85

Balance

-2.00

92.00

Estimated
Dollars

Required:

308,772.00

86,333.50

12,705.00

.00

8,000.00

.00

7,000.00

$422,810.50

Estimated
Hours

required

.00

5,400.00

Dollars per
LOE hour
delivered:

45.87

14.76

3.94

.00

2.16

.00

.00

3.95

.04

$70.73
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 08/19/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLIS ID: SSID : 00

Project Manager: CHAMBERS, THOMPSO

EPA Project Monitor: MITGUARD, Matthew

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

Q

Budgeted Labor Hours
Labor Spent
Hours

T1 .00

SS .00

P4 .00

P3 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

1.00

612.75

14.50

220.25

2.00

850.50

Dollars per
LOE hour
delivered:

Balance

-1.00

-612.75

-14.50

-220.25

-2.00

-850.50

Estimated
Hours

required

.00

.00

.00

.00

.00

5,400.00

TOTAL Direct Labor $40,179.94 $169.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9602-0005 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums - BLM Report Date: 08/19/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Gabbs County: Nye State: NV

CERCLISID: SSID: ZZ

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P2

TOTAL

Dollars
Budgeted:

27,770.35

1,452.00

1,573.00

.00

.00

.00

.00

$30,795.35

Budgeted
Labor
Hours

.00

.00

.00

650.00

Total Dollars
Spent:

5,364.64

321.12

670.84

.00

.00

.00

.00

209.24

.00

$6,565.84

Labor Hours
Spent

2.00

6.00

191.00

199.00

Balance:

22,405.71

1,130.88

902.16

.00

.00

.00

.00

$24,229.51

Balance

-2.00

-6.00

-191.00

451.00

Estimated
Dollars

Required:

27,770.35

1,452.00

1,573.00

.00

.00

.00

.00

$30,795.35

Estimated
Hours

required

.00

.00

.00

650.00

Dollars per
LOE hour
delivered:

26.96

1.61

3.37

.00

.00

.00

.00

1.05

.00

$32.99
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 08/19/1996

Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATEO

CERCLISID: SSID: ZZ

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

3,389.60

36.30

.00

.00

.00

.00

.00

$3,425.90

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

2,742.21

225.41

.00

.00

.00

.00

.00

47.57

.00

$3,015.19

Labor Hours
Spent

3.00

53.50

22.00

78.50

Balance:

647.39

-189.11

.00

.00

.00

.00

.00

$410.71

Balance

-3.00

-53.50

-22.00

1.50

Estimated
Dollars

Required:

3,389.60

36.30

.00

.00

.00

.00

.00

$3,425.90

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

34.93

2.87

.00

.00

.00

.00

.00

.61

.00

$38.41
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 08/19/1996

Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATEO

CERCLISID: SSID: ZZ

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

T1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.25

.25

.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-.25 .00

-.25 .00

-.50 80.00

TOTAL Direct Labor $35.60 $71.20
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 08/19/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/31/1996

Site Location: Estimated Completion Date: 05/31/1996

City: Owyhee County: Elko

CERCLISID: SSID: CN

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: Mitguard, Matt

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

23,574.80

1,210.00

3,813.92

1,500.40

.00

.00

90.00

$30,189.12

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

500.00

Total Dollars
Spent:

14,096.56

1,048.70

3,036.96

.00

.00

.00

.00

862.08

.00

$19,044.30

Labor Hours
Spent

2.00

.50

9.00

331.50

1.00

77.00

421.00

Balance:

9,478.24

161.30

776.96

1,500.40

.00

.00

90.00

$11,144.82

Balance

-2.00

-.50

-9.00

-331.50

-1.00

-77.00

79.00

Estimated
Dollars

Required:

23,574.80

1,210.00

3,813.92

1,500.40

.00

.00

90.00

$30,189.12

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

33.52

2.49

7.22

.00

.00

.00

.00

2.05

.00

$45.29
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 08/19/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/31/1996

Site Location: Estimated Completion Date: 05/31/1996

City: Owyhee County: Elko

CERCLISID: SSID: CN

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: Mitguard, Matt

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

T2 .00

T1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.25

.25

3.25

3.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-.25 .00

-.25 .00

-3.25 .00

-3.75 500.00

TOTAL Direct Labor $226.98 $60.53
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 08/19/1996

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp

CERCLIS ID:

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

County: Siskiyou

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

17,968.62

1,815.00

1,452.00

484.00

.00

6,000.00

.00

$27,719.62

Budgeted
Labor
Hours

.00

.00

.00

.00

450.00

Total Dollars
Spent:

10,788.54

1,621.43

426.07

.00

2,059.38

.00

.00

431.97

41.19

$15,368.58

Labor Hours
Spent

8.00

17.00

140.50

230.50

396.00

Balance:

7,180.08

193.57

1,025.93

484.00

-2,059.38

6,000.00

.00

$12,351.04

Balance

-8.00

-17.00

-140.50

-230.50

54.00

Estimated
Dollars

Required:

17,968.62

1,815.00

1,452.00

484.00

.00

6,000.00

.00

$27,719.62

Estimated
Hours

required

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

27.24

4.09

1.08

.00

5.20

.00

.00

1.09

.10

$38.81
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 08/19/1996

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou

CERCLISID: SSID: ZZ

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

T2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.25

2.00

2.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ree«ulred

-.25 .00

-2.00 .00

-2.25 450.00

TOTAL Direct Labor $148.20 $65.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9603-0002 TDD Activity Type: START Site General Project

TDD Title: Oahu Exercise - Report Report Date: 08/19/1996

Site Name: OAHU EXERCISE - REPORT Completion Date: 04/26/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County: State:

CERCLISID: SSID: 00

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: ARDITO, Michael

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

557.74

605.00

.00

.00

.00

.00

.00

$1,162.74

Budgeted
Labor
Hours

.00

.00

.00

18.00

Total Dollars
Spent:

493.50

157.60

.00

.00

.00

.00

.00

33.25

.00

$684.35

Labor Hours
Spent

3.00

1.00

14.00

18.00

Balance:

64.24

447.40

.00

.00

.00

.00

.00

$478.39

Balance

-3.00

-1.00

-14.00

.00

Estimated
Dollars

Required:

557.74

605.00

.00

.00

.00

.00

.00

$1,162.74

Estimated
Hours

required

.00

.00

.00

18.00

Dollars per
LOE hour
delivered:

27.42

8.76

.00

.00

.00

.00

.00

1.85

.00

$38.02
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response Report Date: 08/19/1996

Site Name: PUNA GEOTHERMAL VENTURE RESPONSE Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: Pahoa County: Oahu
State: HI

CERCLISID: SSID: 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: ARDITO, Michael

Region:

5ubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

6,632.40

1,089.00

3,630.00

.00

.00

.00

.00

$11,351.40

Budgeted
Labor
Hours

.00

.00

.00

.00

135.00

Total Dollars
Spent:

1,724.86

20.65

.00

.00

.00

.00

.00

4.37

.00

$1,749.88

Labor Hours
Spent

4.00

13.00

1.00

33.50

51.50

Balance:

4,907.54

1,068.35

3,630.00

.00

.00

.00

.00

$9,601.52

Balance

-4.00

-13.00

-1.00

-33.50

83.50

Estimated
Dollars

Required:

6,632.40

1,089.00

3,630.00

.00

.00

.00

.00

$11,351.40

Estimated
Hours

required

.00

.00

.00

.00

135.00

Dollars per
LOE hour
delivered:

33.49

.40

.00

.00

.00

.00

.00

.08

.00

$33.98
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response Report Date: 08/19/1996

Site Name: PUNA GEOTHERMAL VENTURE RESPONSE Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: Pahoa County: Oahu State: HI

CERCLISID: SSID: 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: ARDITO, Michael

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

T2 .00

SS .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

2.75

4.00

7.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-.25 .00

-2.75 .00

-4.00 .00

-7.00 135.00

TOTAL Direct Labor $485.98 $114.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9603-0004 TDD Activity Type: START Site General Project

TDD Title: SIMS/RIMS Coordination w/OES/CAL-EPA Report Date: 08/19/1996

Site Name: SIMS/RIMS COORDINATION W/OES/CAL-EPA Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

3,096.82

544.50

847.00

.00

.00

.00

.00

$4,488.32

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

1,816.85

44.69

206.30

.00

.00

.00

.00

52.99

.00

$2,120.83

Labor Hours
Spent

2.00

3.00

47.00

52.00

Balance:

1,279.97

499.81

640.70

.00

.00

.00

.00

$2,367.49

Balance

-2.00

-3.00

-47.00

28.00

Estimated
Dollars

Required:

3,096.82

544.50

847.00

.00

.00

.00

.00

$4,488.32

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

34.94

.86

3.97

.00

.00

.00

.00

1.02

.00

$40.79
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996 -

TDD Number: 09-9603-0005 TDD Activity Type: START Site General Project

TDD Title: Wilmington Site(s) Review Report Date: 08/19/1996

Site Name: WILMINGTON SITE(S) REVIEW Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MARTYN, RICHARD

County: Los Angeles

SSID: ZZ

State: CA

Region:

>ubtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

TOTAL

Dollars
Budgeted:

2,873.92

121.00

.00

.00

.00

.00

.00

$2,994.92

Budgeted
Labor
Hours

.00

.00

64.00

Total Dollars
Spent:

1,938.34

31.16

14.00

.00

.00

.00

.00

9.53

.00

$1,993.03

Labor Hours
Spent

27.50

18.00

45.50

Balance:

935.58

89.84

-14.00

.00

.00

.00

.00

$1,001.89

Balance

-27.50

-18.00

18.50

Estimated
Dollars

Required:

2,873.92

121.00

.00

.00

.00

.00

.00

$2,994.92

Estimated
Hours

required

.00

.00

64.00

Dollars per
LOE hour
delivered:

42.60

.68

.31

.00

.00

.00

.00

.21

.00

$43.80
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9603-0006 TDD Activity Type: START Site General Project

TDD Title: California Regulation Applicability Research Report Date: 08/19/1996

Site Name: CALIFORNIA REGULATION APPLICABILITY Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 08/30/1996

City: Long Beach

CERCLIS ID: SSID :

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

County: Los Angeles
State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P2

TOTAL

Dollars
Budgeted:

8,981.00

1,210.00

.00

.00

.00

.00

.00

$10,191.00

Budgeted
Labor
Hours

.00

.00

200.00

Total Dollars
Spent:

341.47

.00

.00

.00

.00

.00

.00

.00

.00

$341.47

Labor Hours
Spent

2.00

9.00

11.00

Balance:

8,639.53

1,210.00

.00

.00

.00

.00

.00

$9,849.53

Balance

-2.00

-9.00

189.00

Estimated
Dollars

Required:

8,981.00

1,210.00

.00

.00

.00

.00

.00

$10,191.00

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

31.04

.00

.00

.00

.00

.00

.00

.00

.00

$31.04
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9604-0001 TDD Activity Type: START Site Specific Project

TDD Title: Shell Refinery Fire/Explosion - Martinez Report Date: 08/19/1996

Site Name: SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996

Site Location: Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa

CERCLISID: SSID: ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAND, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

1,755.64

121.00

30.25

.00

.00

.00

40.00

$1,946.89

Budgeted
Labor
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,262.86

23.63

15.56

.00

.00

.00

.00

8.27

.00

$1,310.32

Labor Hours
Spent

4.00

26.50

2.00

4.00

36.50

Balance:

492.78

97.37

14.69

.00

.00

.00

40.00

$636.57

Balance

-4.00

-26.50

-2.00

-4.00

3.50

Estimated
Dollars

Required:

1,755.64

121.00

30.25

.00

.00

.00

40.00

$1,946.89

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

34.60

.65

.43

.00

.00

.00

.00

.23

.00

$35.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9604-0001 TDD Activity Type: START Site Specific Project

TDD Title: Shell Refinery Fire/Explosion - Martinez Report Date: 08/19/1996

Site Name: SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996

Site Location: Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa

CERCLISID: SSID: ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAND, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q
Budgeted Labor Hours

Labor Spent
Hours

SS .00

P3 .00

TOTAL .00

Total Dollars
Spent:

1.00

3.00

4.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»ulred

-1.00 .00

-3.00 .00

-4.00 40.00

TOTAL Direct Labor $351.94 $117.31
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9604-0002 TDD Activity Type: START Site Specific Project

TDD Title: Montgomery Pass Report Date: 08/19/1996

Site Name: MONTGOMERY PASS Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Mt. Montgomery County: Mineral

CERCLIS ID: SSID : ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAN, TOM

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

7,888.63

242.00

605.00

.00

.00

.00

500.00

$9,235.63

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

180.00

Total Dollars
Spent:

3,625.98

240.43

423.44

.00

1,549.41

.00

.00

140.07

30.98

$6,010.31

Labor Hours
Spent

5.00

7.00

64.00

31.00

43.00

150.00

Balance:

4,262.65

1.57

181.56

.00

-1,549.41

.00

500.00

$3,225.32

Balance

-5.00

-7.00

-64.00

-31.00

-43.00

30.00

Estimated
Dollars

Required:

7,888.63

242.00

605.00

.00

.00

.00

500.00

$9,235.63

Estimated
Hours

required

.00

.00

.00

.00

.00

180.00

Dollars per
LOE hour
delivered:

24.17

1.60

2.82

.00

10.33

.00

.00

.93

.21

$40.07
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9604-0002 TDD Activity Type: START Site Specific Project

TDD Title: Montgomery Pass Report Date: 08/19/1996

Site Name: MONTGOMERY PASS Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Mt. Montgomery County: Mineral

CERCLISID: SSID: ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAN, TOM

Re9ion: 9 Budgeted
Subtask Description: L

J
abor

Hours

Labor Hours
Spent

State: NV

Estimated
Hours

Balance re<*uired

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 180.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9604-0003 TDD Activity Type: START Site Specific Project

TDD Title: Celtor Chemical Report Date: 08/19/1996

Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996

Site Location: BTWN NORTON FLD & TRINITY Estimated Completion Date: 09/30/1996

RIV

City: HOOPAVLYINDRESV County: HUMBOLDT State: CA

CERCLISID: CAD980638860 SSID: ZZ

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P1

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

15,271.45

872.41

1,210.00

.00

.00

1,000.00

.00

$18,353.86

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

270.00

Total Dollars
Spent:

6,391.45

684.38

1 ,056.33

.00

637.87

.00

.00

367.29

12.75

$9,150.07

Labor Hours
Spent

5.00

8.00

6.00

73.00

122.50

214.50

Balance:

8,880.00

188.03

153.67

.00

-637.87

1,000.00

.00

$9,203.79

Balance

-5.00

-8.00

-6.00

-73.00

-122.50

55.50

Estimated
Dollars

Required:

15,271.45

872.41

1,210.00

.00

.00

1,000.00

.00

$18,353.86

Estimated
Hours

required

.00

.00

.00

.00

.00

270.00

Dollars per
LOE hour
delivered:

29.80

3.19

4.92

.00

2.97

.00

.00

1.71

.06

$42.66
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9604-0003 TDD Activity Type: START Site Specific Project

TDD Title: Celtor Chemical Report Date: 08/19/1996

Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996

Site Location: BTWN NORTON FLD & TRINITY Estimated Completion Date: 09/30/1996

RIV

City: HOOPAVLYINDRESV County: HUMBOLDT State: CA

CERCLISID: CAD980638860 SSID: ZZ

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Re9jon: 9 Budgeted
Jubtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-.25 .00

-.25 270.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9604-0004 TDD Activity Type: START Site Specific Project

TDD Title: Asylum Slough - Emerg. Resp. Report Date: 08/19/1996

Site Name: ASYLUM SLOUGH - EMERG. RESP. Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Napa County: Napa

CERCLISID: SSID: ZZ

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

12,596.70

605.00

1,210.00

.00

.00

.00

500.00

$14,911.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

7,873.33

263.94

410.75

.00

.00

.00

.00

142.34

.00

$8,690.36

Labor Hours
Spent

14.00

8.00

91.50

142.00

1.00

256.50

Balance:

4,723.37

341.06

799.25

.00

.00

.00

500.00

$6,221.34

Balance

-14.00

-8.00

-91.50

-142.00

-1.00

43.50

Estimated
Dollars

Required:

12,596.70

605.00

1,210.00

.00

.00

.00

500.00

$14,911.70

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

30.70

1.03

1.60

.00

.00

.00

.00

.55

.00

$33.88
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 08/19/1996

Site Name: START QA MANAGEMENT Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

19,076.95

1,210.00

1,210.00

605.00

.00

.00

.00

$22,101.95

Budgeted
Labor
Hours

.00

.00

.00

.00

441.00

Total Dollars
Spent:

10,078.76

404.18

.00

.00

693.38

.00

.00

85.28

13.87

$11,275.47

Labor Hours
Spent

4.00

203.50

69.00

30.00

306.50

Balance:

8,998.19

805.82

1,210.00

605.00

-693.38

.00

.00

$10,826.48

Balance

-4.00

-203.50

-69.00

-30.00

134.50

Estimated
Dollars

Required:

19,076.95

1,210.00

1,210.00

605.00

.00

.00

.00

$22,101.95

Estimated
Hours

required

.00

.00

.00

.00

441.00

Dollars per
LOE hour
delivered:

32.88

1.32

.00

.00

2.26

.00

.00

.28

.05

$36.79
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 08/19/1996

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

40,482.00

7,005.90

.00

.00

.00

.00

3,000.00

$50,487.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

23,354.95

2,009.56

3,264.99

.00

322.51

.00

.00

1,112.97

6.45

$30,071.43

Labor Hours
Spent

12.00

16.00

145.00

424.00

229.50

826.50

Balance:

17,127.05

4,996.34

-3,264.99

.00

-322.51

.00

3,000.00

$20,416.47

Balance

-12.00

-16.00

-145.00

-424.00

-229.50

173.50

Estimated
Dollars

Required:

40,482.00

7,005.90

.00

.00

.00

.00

3,000.00

$50,487.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

28.26

2.43

3.95

.00

.39

.00

.00

1.35

.01

$36.38
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 08/19/1996

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

>ubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

30,447.70

4,840.00

1,210.00

.00

.00

.00

.00

$36,497.70

Budgeted
Labor
Hours

.00

.00

.00

.00

740.00

Total Dollars
Spent:

5,833.91

171.39

.00

.00

.00

.00

.00

36.16

.00

$6,041.46

Labor Hours
Spent

4.00

3.00

3.00

187.50

197.50

Balance:

24,613.79

4,668.61

1,210.00

.00

.00

.00

.00

$30,456.24

Balance

-4.00

-3.00

-3.00

-187.50

542.50

Estimated
Dollars

Required:

30,447.70

4,840.00

1,210.00

.00

.00

.00

.00

$36,497.70

Estimated
Hours

required

.00

.00

.00

.00

740.00

Dollars per
LOE hour
delivered:

29.54

.87

.00

.00

.00

.00

.00

.18

.00

$30.59
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 08/19/1996

Site Name: START COMPUTER SUPPORT Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MARTIN, PAUL W

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

15,414.12

12,100.00

.00

.00

.00

.00

6,000.00

$33,514.12

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

352.00

Total Dollars
Spent:

9,032.36

4,040.70

43.00

.00

16.13

.00

.00

861.61

.32

$13,994.12

Labor Hours
Spent

6.00

19.00

192.00

4.00

.50

221.50

Balance:

6,381.76

8,059.30

-43.00

.00

-16.13

.00

6,000.00

$19,520.00

Balance

-6.00

-19.00

-192.00

-4.00

-.50

130.50

Estimated
Dollars

Required:

15,414.12

12,100.00

.00

.00

.00

.00

6,000.00

$33,514.12

Estimated
Hours

required

.00

.00

.00

.00

.00

352.00

Dollars per
LOE hour
delivered:

40.78

18.24

.19

.00

.07

.00

.00

3.89

.00

$63.18
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 08/19/1996

Site Name: START COMPUTER SUPPORT Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: MARTIN, PAUL W

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

T2 .00

P3 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

5.00

119.00

2.00

126.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'ulred

-5.00 .00

-119.00 .00

-2.00 .00

-126.00 352.00

TOTAL Direct Labor $7,649.83 $60.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9604-0010 TDD Activity Type: START Site General Project

TDD Title: Training for LA Co FD HAZMAT Trng. Asst. Report Date: 08/19/1996

Site Name: TRAINING FOR LA CO FD HEALTH HAZMAT TR Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles

CERCLIS ID:

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

County: Los Angeles

SSID: 00

State: CA

Region:

Jubtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P2

TOTAL

Dollars
Budgeted:

47,936.00

1,210.00

.00

.00

.00

.00

.00

$49,146.00

Budgeted
Labor
Hours

.00

.00

100.00

Total Dollars
Spent:

1,487.32

.00

.00

.00

.00

.00

.00

.00

.00

$1,487.32

Labor Hours
Spent

1.00

46.00

47.00

Balance:

46,448.68

1,210.00

.00

.00

.00

.00

.00

$47,658.68

Balance

-1.00

-46.00

53.00

Estimated
Dollars

Required:

4,793.60

1,210.00

.00

.00

.00

.00

.00

$6,003.60

Estimated
Hours

required

.00

.00

100.00

Dollars per
LOE hour
delivered:

31.65

.00

.00

.00

.00

.00

.00

.00

.00

$31.65
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9604-0011 TDD Activity Type: START Site Specific Project

TDD Title: Sulfur Creek Geothermal Report Date: 08/19/1996

Site Name: SULFUR CREEK GEOTHERMAL Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Cloverdale County: Sonoma

CERCLISID: SSID: ZZ

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

31,982.00

220.22

393.25

.00

.00

.00

.00

$32,595.47

Budgeted
Labor
Hours

.00

.00

.00

72.00

Total Dollars
Spent:

1,078.23

.00

.00

.00

.00

.00

.00

.00

.00

$1,078.23

Labor Hours
Spent

3.00

3.00

20.00

26.00

Balance:

30,903.77

220.22

393.25

.00

.00

.00

.00

$31,517.24

Balance

-3.00

-3.00

-20.00

46.00

Estimated
Dollars

Required:

31,982.00

220.22

393.25

.00

.00

.00

.00

$32,595.47

Estimated
Hours

required

.00

.00

.00

72.00

Dollars per
LOE hour
delivered:

41.47

.00

.00

.00

.00

.00

.00

.00

.00

$41.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9604-0012 TDD Activity Type: START Site Specific Project

TDD Title: American Samoa Technical Assistance Report Date: 08/19/1996

Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: American Samoa County: Trust Territory

CERCLISID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LAWRENCE, KAY

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

26,885.66

2,420.00

9,075.00

7,865.00

.00

500.00

.00

$46,745.66

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

529.00

Total Dollars
Spent:

13,135.84

1,704.15

.00

.00

.00

.00

.00

359.58

.00

$15,199.57

Labor Hours
Spent

3.00

1.50

3.00

303.50

2.00

36.50

349.50

Balance:

13,749.82

715.85

9,075.00

7,865.00

.00

500.00

.00

$31,546.09

Balance

-3.00

-1.50

-3.00

-303.50

-2.00

-36.50

179.50

Estimated
Dollars

Required:

26,885.66

2,420.00

9,075.00

7,865.00

.00

500.00

.00

$46,745.66

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

529.00

Dollars per
LOE hour
delivered:

37.75

4.90

.00

.00

.00

.00

.00

1.03

.00

$43.68
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9605-0001

TDD Title: R.C. Baxter

Site Name: R.C. BAXTER

Site Location:

Month Ending: 07/27/1996

TDD Activity Type: START Site Specific Project

Report Date: 08/19/1996

Completion Date: 08/30/1996

Estimated Completion Date: 00/00/0000

City: Wilmington

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: ZZ

State: CA

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

SS

P3

P2

P1

TOTAL

Dollars
Budgeted:

15,025.00

605.00

.00

.00

.00

3,000.00

.00

$18,630.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

6,352.03

64.58

.00

.00

55.00

.00

.00

13.63

1.10

$6,486.34

Labor Hours
Spent

2.00

1.00

129.50

.50

19.00

152.00

Balance:

8,672.97

540.42

.00

.00

-55.00

3,000.00

.00

$12,143.66

Balance

-2.00

-1.00

-129.50

-.50

-19.00

198.00

Estimated
Dollars

Required:

15,025.00

605.00

.00

.00

.00

3,000.00

.00

$18,630.00

Estimated
Hours

required

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

42.07

.43

.00

.00

.36

.00

.00

.09

.01

$42.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9605-0001 TDD Activity Type: START Site Specific Project

TDD Title: R.C.Baxter Report Date: 08/19/1996

Site Name: R.C. BAXTER Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.50

.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-.50 .00

-.50 350.00

TOTAL Direct Labor $14.80 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9605-0002 TDD Activity Type: START Site General Project

TDD Title: NGWA - Outdoor Workshop Report Date: 08/19/1996

Site Name: NGWA - OUTDOOR CONFERENCE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 06/30/1996

City: Las Vegas County: Clark
State: NV

CERCLIS ID: SSID : 00

Project Manager: ESTEY, AMY L

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

8,561.50

3,630.00

6,279.90

.00

.00

.00

.00

$18,471.40

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

4,926.56

2,285.70

2,328.39

.00

.00

.00

.00

973.58

.00

$10,514.23

Labor Hours
Spent

8.00

4.00

97.00

62.00

171.00

Balance:

3,634.94

1,344.30

3,951.51

.00

.00

.00

.00

$7,957.17

Balance

-8.00

-4.00

-97.00

-62.00

79.00

Estimated
Dollars

Required:

8,561.50

3,630.00

6,279.90

.00

.00

.00

.00

$18,471.40

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

28.81

13.37

13.62

.00

.00

.00

.00

5.69

.00

$61.49
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9605-0003 TDD Activity Type: START Site General Project

TDD Title: PCHW Training Courses Report Date: 08/19/1996

Site Name: PCHW TRAINING COURSESS Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

5,424.10

363.00

605.00

.00

.00

.00

.00

$6,392.10

Budgeted
Labor
Hours

.00

.00

.00

120.00

Total Dollars
Spent:

4,332.40

162.88

423.43

.00

.00

.00

.00

123.72

.00

$5,042.43

Labor Hours
Spent

5.00

69.00

40.00

114.00

Balance:

1,091.70

200.12

181.57

.00

.00

.00

.00

$1,349.67

Balance

-5.00

-69.00

-40.00

6.00

Estimated
Dollars

Required:

5,424.10

363.00

605.00

.00

.00

.00

.00

$6,392.10

Estimated
Hours

required

.00

.00

.00

120.00

Dollars per
LOE hour
delivered:

38.00

1.43

3.71

.00

.00

.00

.00

1.09

.00

$44.23
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9605-0003 TDD Activity Type: START Site General Project

TDD Title: PCHW Training Courses Report Date: 08/19/1996

Site Name: PCHW TRAINING COURSESS Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

Re9ion: 9 Budgeted
Subtask Description: L?bor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance rec«uired

NO SUBTASK USED P3 .00 5.50 -5.50 .00

TOTAL .00 5.50 -5.50 120.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $334.80 $60.87
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 08/19/1996

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 09/30/1996

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 09/30/1996

City: STOCKTON County: SAN JOAQUIN

CERCLISID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SUTER, DAN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

20,432.15

968.00

6,655.00

1,452.00

.00

6,000.00

669.03

$36,176.18

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

450.00

Total Dollars
Spent:

5,357.34

141.24

.00

.00

161.26

.00

.00

29.80

3.22

$5,692.86

Labor Hours
Spent

4.00

2.00

118.00

8.00

17.00

149.00

Balance:

15,074.81

826.76

6,655.00

1,452.00

-161.26

6,000.00

669.03

$30,483.32

Balance

-4.00

-2.00

-118.00

-8.00

-17.00

301.00

Estimated
Dollars

Required:

20,432.15

968.00

6,655.00

1,452.00

.00

6,000.00

669.03

$36,176.18

Estimated
Hours

required

.00

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

35.96

.95

.00

.00

1.08

.00

.00

.20

.02

$38.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 08/19/1996

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 09/30/1996

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 09/30/1996

City: STOCKTON County: SAN JOAQUIN

CERCLISID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SUTER, DAN

State: CA

Re9ion: 9 Budgeted
Subtask Description: L?bor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.00

1.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«ulred

-1.00 .00

-1.00 450.00

TOTAL Direct Labor $74.37 $74.37
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9605-0005 TDD Activity Type: START Site General Project

TDD Title: Continuing Challenge Workshop Report Date: 08/19/1996

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento

CERCLIS ID:

Project Manager: WISE, ROBERT L

EPA Project Monitor: MARTYN, RICHARD

County: Sacramento

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P2

TOTAL

Dollars
Budgeted:

4,615.20

3,633.11

1,210.00

.00

.00

.00

1,000.00

$10,458.31

Budgeted
Labor
Hours

.00

120.00

Total Dollars
Spent:

2,189.03

.00

.00

.00

.00

.00

.00

.00

.00

$2,189.03

Labor Hours
Spent

69.00

69.00

Balance:

2,426.17

3,633.11

1,210.00

.00

.00

.00

1,000.00

$8,269.28

Balance

-69.00

51.00

Estimated
Dollars

Required:

4,615.20

3,633.11

1,210.00

.00

.00

.00

1,000.00

$10,458.31

Estimated
Hours

required

.00

120.00

Dollars per
LOE hour
delivered:

31.73

.00

.00

.00

.00

.00

.00

.00

.00

$31.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 08/19/1996

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: QUINCY County: PLUMAS
State: CA

CERCLISID: SSID: ZZ

Project Manager: WISE, ROBERT L

EPA Project Monitor: WOODROW, GORDON

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

30,509.50

3,630.00

3,630.00

2,420.00

1,000.00

.00

.00

$41,189.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

680.00

Total Dollars
Spent:

10,396.11

547.08

834.94

.00

548.26

.00

.00

291.58

10.97

$12,628.94

Labor Hours
Spent

3.00

2.00

6.00

114.00

156.50

31.00

312.50

Balance:

20,113.39

3,082.92

2,795.06

2,420.00

451.74

.00

.00

$28,560.56

Balance

-3.00

-2.00

-6.00

-114.00

-156.50

-31.00

367.50

Estimated
Dollars

Required:

30,509.50

3,630.00

3,630.00

2,420.00

1,000.00

.00

.00

$41,189.50

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

680.00

Dollars per
LOE hour
delivered:

33.48

1.76

2.69

.00

1.77

.00

.00

.94

.04

$40.67
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 08/19/1996

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: QUINCY County: PLUMAS State: CA

CERCLISID: SSID: ZZ

Project Manager: WISE, ROBERT L

EPA Project Monitor: WOODROW, GORDON

Re9[on: 9 Budgeted
subtask Description: Lfbor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

12.50

12.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»ulred

-12.50 .00

-12.50 680.00

TOTAL Direct Labor $973.99 $77.92
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9605-0007 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 08/19/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 09/30/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 00/00/0000

City: MONTCLAIR County: SAN BERNARDINO

CERCLISID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DAN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

SS

P3

P2

TOTAL

Dollars
Budgeted:

7,525.30

1,210.00

605.00

.00

.00

.00

1,000.00

$10,340.30

Budgeted
Labor
Hours

.00

.00

.00

.00

200.00

Total Dollars
Spent:

2,688.93

86.87

19.00

.00

.00

.00

.00

22.36

.00

$2,817.16

Labor Hours
Spent

2.00

1.00

21.00

50.00

74.00

Balance:

4,836.37

1,123.13

586.00

.00

.00

.00

1 ,000.00

$7,523.14

Balance

-2.00

-1.00

-21.00

-50.00

126.00

Estimated
Dollars

Required:

7,525.30

1,210.00

605.00

.00

.00

.00

1,000.00

$10,340.30

Estimated
Hours

required

.00

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

36.83

1.19

.26

.00

.00

.00

.00

.31

.00

$38.59
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.L.E.S. Database Report Date: 08/19/1996

Site Name: T.A.L.E.S. DATABASE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

T2

P4

P3

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

2.00

2.00

5.00

Estimated
Hours

Balance re«uired ^

-2.00

-2.00

-5.00

.00 ^

.00

.00

TOTAL 400.00 9.00 391.00 400.00

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

Dollars
Budgeted:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Total Dollars
Spent:

337.27

-.02

.00

.00

.00

.00

.00

.00

.00

$337.25

Balance:

20,109.33

.02

.00

.00

.00

.00

1,600.00

$21,709.35

Estimated Dollars per
Dollars LOE hour

Required: delivered:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

37.47

-.00

.00

.00

.00

.00

.00

.00

.00

$37.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9605-0009 TDD Activity Type: START Site Specific Project

TDD Title: Unocal Rodeo Refinery Fire Report Date: 08/19/1996

Site Name: UNOCAL RODEO REFINERY FIRE Completion Date: 06/21/1996

Site Location: Estimated Completion Date: 00/00/0000

City: RODEO County: CONTRA COSTA

CERCLISID: SSID: ZZ

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: Lawrence, Kay

State: CA

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

1,638.10

242.00

.00

.00

.00

.00

.00

$1,880.10

Budgeted
Labor
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,187.29

85.53

.00

.00

451.50

.00

.00

18.06

9.03

$1,751.41

Labor Hours
Spent

3.00

6.00

19.00

14.00

42.00

Balance:

450.81

156.47

.00

.00

-451.50

.00

.00

$128.69

Balance

-3.00

-6.00

-19.00

-14.00

-2.00

Estimated
Dollars

Required:

1,638.10

242.00

.00

.00

.00

.00

.00

$1,880.10

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

28.27

2.04

.00

.00

10.75

.00

.00

.43

.22

$41.70
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9605-0009 TDD Activity Type: START Site Specific Project

TDD Title: Unocal Rodeo Refinery Fire Report Date: 08/19/1996

Site Name: UNOCAL RODEO REFINERY FIRE Completion Date: 06/21/1996

Site Location: Estimated Completion Date: 00/00/0000

City: RODEO County: CONTRA COSTA State: CA

CERCLIS ID: SSID : ZZ

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: Lawrence, Kay

Re9jon: 9 Budgeted
5ubtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»ulred

-2.00 .00

-2.00 40.00

TOTAL Direct Labor $59.09 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9605-0010 TDD Activity Type: START Site Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 08/19/1996

Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: Panoche County: Fresno

CERCLISID: SSID: ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

27,813.75

1,815.00

1,210.00

.00

.00

7,500.00

1,400.00

$39,738.75

Budgeted
Labor
Hours

.00

.00

.00

.00

600.00

Total Dollars
Spent:

15,846.18

531.01

1,494.12

.00

3,337.50

.00

.00

427.25

66.75

$21,702.81

Labor Hours
Spent

8.00

18.00

388.50

2.00

416.50

Balance:

11,967.57

1,283.99

-284.12

.00

-3,337.50

7,500.00

1,400.00

$18,035.94

Balance

-8.00

-18.00

-388.50

-2.00

183.50

Estimated
Dollars

Required:

27,813.75

1,815.00

1,210.00

.00

.00

7,500.00

1,400.00

$39,738.75

Estimated
Hours

required

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

38.05

1.27

3.59

.00

8.01

.00

.00

1.03

.16

$52.11

Page 56 of 71 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9605-0011 TDD Activity Type: START Site Specific Project

TDD Title: Treasure Island Report Date: 08/19/1996

Site Name: TREASURE ISLAND Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: ZZ

Project Manager: CHAMBERS, THOMPSO

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

4,759.30

363.00

.00

.00

.00

.00

.00

$5,122.30

Budgeted
Labor
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

1,076.09

11.50

35.75

.00

1,241.63

.00

.00

9.96

24.83

$2,399.76

Labor Hours
Spent

2.00

9.00

2.50

67.50

81.00

Balance:

3,683.21

351.50

-35.75

.00

-1,241.63

.00

.00

$2,722.54

Balance

-2.00

-9.00

-2.50

-67.50

69.00

Estimated
Dollars

Required:

4,759.30

363.00

.00

.00

.00

.00

.00

$5,122.30

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

13.29

.14

.44

.00

15.33

.00

.00

.12

.31

$29.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9605-0011 TDD Activity Type: START Site Specific Project

TDD Title: Treasure Island Report Date: 08/19/1996

Site Name: TREASURE ISLAND Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: ZZ

Project Manager: CHAMBERS, THOMPSO

EPA Project Monitor: SHANE, DANIEL

State: CA

Re9ion: 9 Budgeted
subtask Description: Laborr Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-2.00 .00

-2.00 150.00

TOTAL Direct Labor $59.09 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 08/19/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland

CERCLIS ID:

Project Manager: JAMES, JAMES M

County: KERN

SSID: ZZ

State: CA

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

MITGUARD, MATTHEW
g

Budgeted Labor Hours
Labor Spent
Hours

T2

P4

TOTAL

Dollars
Budgeted:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

.00

.00

800.00

Total Dollars
Spent:

671.20

241.08

.00

.00

.00

.00

.00

50.87

.00

$963.15

2.00

11.00

13.00

Balance:

57,231.10

4,598.92

4,235.00

.00

1,000.00

.00

2,000.00

$69,014.15

Balance

-2.00

-11.00

787.00

Estimated
Dollars

Required:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

Estimated
Hours

required

.00

.00

800.00

Dollars per
LOE hour
delivered:

51.63

18.54

.00

.00

.00

.00

.00

3.91

.00

$74.09

-
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 08/19/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland

CERCLIS ID:

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

County: KERN

SSID: ZZ

State: CA

Region: 9

Bubtask Description:

NO SUBTASK USED SS

NO SUBTASK USED P3

NO SUBTASK USED P2

TOTAL

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

Total Dollars
Spent:

.25

60.50

25.25

86.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-.25 .00

-60.50 .00

-25.25 .00

-86.00 800.00

TOTAL Direct Labor $6,327.59 $73.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 08/19/1996

Site Name: INDIA BASIN BOATYARD SITE Completion Date: 09/30/1996

Site Location: 894 INNES AVENUE Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: CAD000067603 SSID: 9G

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

711.28

.00

.00

.00

.00

.00

.00

.00

.00

$711.28

Labor Hours
Spent

2.00

2.00

13.00

2.00

19.00

Balance:

3,283.37

363.00

.00

242.00

.00

.00

100.00

$3,988.37

Balance

-2.00

-2.00

-13.00

-2.00

61.00

Estimated
Dollars

Required:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

37.44

.00

.00

.00

.00

.00

.00

.00

.00

$37.44
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9606-0003 TDD Activity Type: START Site Specific Project

TDD Title: Hard Chrome Product Report Date: 08/19/1996

Site Name: HARD CHROME PRODUCTS Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: Los Angeles County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

6,622.20

332.75

90.75

.00

.00

.00

.00

$7,045.70

Budgeted
Labor
Hours

.00

.00

130.00

Total Dollars
Spent:

1,678.19

.00

.00

.00

.00

.00

.00

.00

.00

$1,678.19

Labor Hours
Spent

2.00

45.00

47.00

Balance:

4,944.01

332.75

90.75

.00

.00

.00

.00

$5,367.51

Balance

-2.00

-45.00

83.00

Estimated
Dollars

Required:

6,622.20

332.75

90.75

.00

.00

.00

.00

$7,045.70

Estimated
Hours

required

.00

.00

130.00

Dollars per
LOE hour
delivered:

35.71

.00

.00

.00

.00

.00

.00

.00

.00

$35.71
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9606-0004 TDD Activity Type: START Site Specific Project

TDD Title: Soboba Indian Reservation Report Date: 08/19/1996

Site Name: SOBOBA INDIAN RESERVATION Completion Date: 07/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN JACINTO County: RIVERSIDE

CERCLISID: SSID: T4

Project Manager: RANDALL, RANDY

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

SS

P3

P1

TOTAL

Dollars
Budgeted:

3,685.90

121.00

302.50

.00

.00

350.00

.00

$4,459.40

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,432.59

53.34

.00

.00

.00

.00

.00

11.26

.00

$2,497.19

Labor Hours
Spent

2.00

1.00

47.50

22.50

73.00

Balance:

1,253.31

67.66

302.50

.00

.00

350.00

.00

$1,962.21

Balance

-2.00

-1.00

-47.50

-22.50

7.00

Estimated
Dollars

Required:

3,685.90

121.00

302.50

.00

.00

350.00

.00

$4,459.40

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

33.79

.74

.00

.00

.00

.00

.00

.16

.00

$34.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9606-0004 TDD Activity Type: START Site Specific Project

TDD Title: Soboba Indian Reservation Report Date: 08/19/1996

Site Name: SOBOBA INDIAN RESERVATION Completion Date: 07/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN JACINTO County: RIVERSIDE

CERCLISID: SSID: T4

Project Manager: RANDALL, RANDY

EPA Project Monitor: MANDEL, ROBERT

Re9ion: 9 Budgeted
Subtask Description: Labor

r Hours

Labor Hours
Spent

State: CA

Balance

Estimated
Hours

required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 80.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 08/19/1996

Site Name: VERDESE CARTER PARK Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: OAKLAND County: ALAMEDA
State: CA

CERCLISID: SSID: 9X

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SHANE, DANIEL

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P1

P3

TOTAL

Dollars
Budgeted:

6,901.10

605.00

592.90

586.85

.00

.00

500.00

$9,185.85

Budgeted
Labor
Hours

.00

.00

166.00

Total Dollars
Spent:

1,447.74

142.06

.00

.00

.00

.00

.00

29.98

.00

$1,619.78

Labor Hours
Spent

2.00

36.50

38.50

Balance:

5,453.36

462.94

592.90

586.85

.00

.00

500.00

$7,566.07

Balance

-2.00

-36.50

127.50

Estimated
Dollars

Required:

6,901.10

605.00

592.90

586.85

.00

.00

500.00

$9,185.85

Estimated
Hours

required

.00

.00

166.00

Dollars per
LOE hour
delivered:

37.60

3.69

.00

.00

.00

.00

.00

.78

.00

$42.07
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9606-0006 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Metal Fire Report Date: 08/19/1996

Site Name: WEST COAST METAL FIRE Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles
State: CA

CERCLISID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P2

TOTAL

Dollars
Budgeted:

2,762.02

121.00

.00

.00

.00

.00

.00

$2,883.02

Budgeted
Labor
Hours

.00

.00

.00

60.00

Total Dollars
Spent:

2,410.84

.39

.00

.00

.00

.00

.00

.09

.00

$2,411.32

Labor Hours
Spent

2.00

11.50

66.50

80.00

Balance:

351.18

120.61

.00

.00

.00

.00

.00

$471.70

Balance

-2.00

-11.50

-66.50

-20.00

Estimated
Dollars

Required:

2,762.02

121.00

.00

.00

.00

.00

.00

$2,883.02

Estimated
Hours

required

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

30.14

.00

.00

.00

.00

.00

.00

.00

.00

$30.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9606-0006 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Metal Fire Report Date: 08/19/1996

Site Name: WEST COAST METAL FIRE Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles State: CA

CERCLISID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

Re9jon: 9 Budgeted
Bubtask Description: Labor

^ Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec*uired

-.25 .00

-.25 60.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9606-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 08/19/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Owyhee County: Elko

CERCLISID: SSID: CN

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHANE, DANIEL

State: NV

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

8,997.60

1,210.00

2,420.00

.00

.00

.00

500.00

$13,127.60

Budgeted
Labor
Hours

.00

.00

200.00

Total Dollars
Spent:

2,040.81

19.94

547.19

.00

.00

.00

.00

119.67

.00

$2,727.61

Labor Hours
Spent

5.00

57.00

62.00

Balance:

6,956.79

1,190.06

1,872.81

.00

.00

.00

500.00

$10,399.99

Balance

-5.00

-57.00

138.00

Estimated
Dollars

Required:

8,997.60

1,210.00

2,420.00

.00

.00

.00

500.00

$13,127.60

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

32.92

.32

8.83

.00

.00

.00

.00

1.93

.00

$43.99
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9606-0008 TDD Activity Type: START Site Specific Project

TDD Title: Ralph Gray Trucking Report Date: 08/19/1996

Site Name: RALPH GRAY TRUCKING 2633 Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: WESTMINSTER County: ORANGE

CERCLISID: SSID: X3

Project Manager: HAMRICK, ERIC S

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

TOTAL

Dollars
Budgeted:

307.68

60.50

.00

.00

.00

.00

.00

$368.18

Budgeted
Labor
Hours

.00

.00

8.00

Total Dollars
Spent:

246.17

.00

.00

.00

.00

.00

.00

.00

.00

$246.17

Labor Hours
Spent

1.00

6.50

7.50

Balance:

61.51

60.50

.00

.00

.00

.00

.00

$122.01

Balance

-1.00

-6.50

.50

Estimated
Dollars

Required:

307.68

60.50

.00

.00

.00

.00

.00

$368.18

Estimated
Hours

required

.00

.00

8.00

Dollars per
LOE hour
delivered:

32.82

.00

.00

.00

.00

.00

.00

.00

.00

$32.82
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9606-0008 TDD Activity Type: START Site Specific Project

TDD Title: Ralph Gray Trucking Report Date: 08/19/1996

Site Name: RALPH GRAY TRUCKING 2633 Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: WESTMINSTER County: ORANGE State: CA

CERCLISID: SSID: X3

Project Manager: HAMRICK, ERIC S

EPA Project Monitor: LEWIS, WILLIAM

Re9lon: 9 Budgeted
Bubtask Description: Laborr Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«ulred

-.25 .00

-.25 8.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9606-0010 TDD Activity Type: START Site Specific Project

TDD Title: Soboba Indian Reservation Drug Lab - Removal Report Date: 08/19/1996

Site Name: SOBOBA INDIAN RESERVATION Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN JACINTO County: RIVERSIDE

CERCLISID: SSID: T4

Project Manager: RANDALL, RANDY

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

3,028.04

242.00

363.00

.00

.00

1,000.00

.00

$4,633.04

Budgeted
Labor
Hours

.00

.00

.00

70.00

Total Dollars
Spent:

1,426.90

.00

.00

.00

.00

500.00

.00

.00

.00

$1,926.90

Labor Hours
Spent

2.00

32.50

8.50

43.00

Balance:

1,601.14

242.00

363.00

.00

.00

500.00

.00

$2,706.14

Balance

-2.00

-32.50

-8.50

27.00

Estimated
Dollars

Required:

3,028.04

242.00

363.00

.00

.00

1,000.00

.00

$4,633.04

Estimated
Hours

required

.00

.00

.00

70.00

Dollars per
LOE hour
delivered:

33.18

.00

.00

.00

.00

11.63

.00

.00

.00

$44.81
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9607-0001 TDD Activity Type:

TDD Title: Region IX Cost Summary Information Report Date: 08/19/1996

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 09/30/1996

Site Location: San Francisco Estimated Completion Date: 00/00/0000

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: CRUZ, MARIA C

EPA Project Monitor: WEISS, WILLIAM

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

TOTAL

Dollars
Budgeted:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Budgeted
Labor
Hours

.00

.00

295.00

Total Dollars
Spent:

223.71

.00

.00

.00

.00

.00

.00

.00

.00

$223.71

Labor Hours
Spent

4.00

2.00

6.00

Balance:

20,665.99

605.00

1,452.00

.00

.00

.00

.00

$22,722.99

Balance

-4.00

-2.00

289.00

Estimated
Dollars

Required:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Estimated
Hours

required

.00

.00

295.00

Dollars per
LOE hour
delivered:

37.29

.00

.00

.00

.00

.00

.00

.00

.00

$37.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9607-0002 TDD Activity Type: START Site Specific Project

TDD Title: R.C.Baxter Report Date: 08/19/1996

Site Name: R.C.BAXTER Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MARTYN, RICHARD

County: Los Angeles

SSID: ZZ

State: CA

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

4,625.80

242.00

.00

.00

.00

.00

.00

$4,867.80

Budgeted
Labor
Hours

.00

.00

105.00

Total Dollars
Spent:

1,343.79

.00

.00

.00

.00

.00

.00

.00

.00

$1,343.79

Labor Hours
Spent

2.00

31.00

33.00

Balance:

3,282.01

242.00

.00

.00

.00

.00

.00

$3,524.01

Balance

-2.00

-31.00

72.00

Estimated
Dollars

Required:

4,625.80

242.00

.00

.00

.00

.00

.00

$4,867.80

Estimated
Hours

required *sr

.00 v

.00

105.00

Dollars per """
LOE hour
delivered:

40.72

.00 ^

.00 „

.00

.00 ^

.00

.00 ^s*

.00

.00 ™

$40.72
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9607-0003

TDD Title: Tri City Oil

Site Name: TRI CITY OIL

Site Location:

Month Ending: 07/27/1996

TDD Activity Type: START Site Specific Project

Report Date: 08/19/1996

Completion Date: 09/30/1996

Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa

CERCLISID: SSID: ZZ

Project Manager: CHAMBERS, THOMPSO

EPA Project Monitor: WEDEN, CHRISTOPHER

State: AZ

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

5,576.35

363.00

1,694.00

121.00

.00

.00

.00

$7,754.35

Budgeted
Labor
Hours

.00

.00

.00

170.00

Total Dollars
Spent:

209.79

-.08

.00

.00

.00

.00

.00

-.01

.00

$209.70

Labor Hours
Spent

2.00

3.50

88.50

94.00

Balance:

5,366.56

363.08

1,694.00

121.00

.00

.00

.00

$7,544.65

Balance

-2.00

-3.50

-88.50

76.00

Estimated
Dollars

Required:

5,576.35

363.00

1,694.00

121.00

.00

.00

.00

$7,754.35

Estimated
Hours

required

.00

.00

.00

170.00

Dollars per
LOE hour
delivered:

2.23

-.00

.00

.00

.00

.00

.00

-.00

.00

$2.23

Page 69 of 71 ** Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9607-0004 TDD Activity Type: START Site General Project

TDD Title: New Technology/Equipment Evaluation Report Date: 08/19/1996

Site Name: NEW TECHNOLOGY/EQUIPMENT EVALUATION Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: ZZ

Project Manager: DUNCAN, WILL C

EPA Project Monitor: SUTER, DAN

State: CA

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P2

TOTAL

Dollars
Budgeted:

11,408.50

605.00

2,178.00

.00

.00

.00

5,106.00

$19,297.50

Budgeted
Labor
Hours

.00

.00

.00

60.00

Total Dollars
Spent:

834.31

.00

.00

.00

.00

.00

.00

.00

.00

$834.31

Labor Hours
Spent

2.00

3.00

26.00

31.00

Balance:

10,574.19

605.00

2,178.00

.00

.00

.00

5,106.00

$18,463.19

Balance

-2.00

-3.00

-26.00

29.00

Estimated
Dollars

Required:

11,408.50

605.00

2,178.00

.00

.00

.00

5,106.00

$19,297.50

Estimated
Hours

required

.00

.00

.00

255.00

Dollars per
LOE hour
delivered:

26.91

.00

.00

.00

.00

.00

.00

.00

.00

$26.91
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9607-0006 TDD Activity Type: START Site Specific Project

TDD Title: Oregon Formaldehyde Spill Report Date: 08/19/1996

Site Name: OREGON FORMALDEHYDE SPILL Completion Date: 08/20/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Hilt County: Siskiyou
State: CA

CERCLIS ID: SSID : ZZ

Project Manager: DUNCAN, WILL C

EPA Project Monitor: MANDEL, ROBERT

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

2,833.20

181.50

181.50

.00

.00

.00

.00

$3,196.20

Budgeted
Labor
Hours

.00

.00

.00

.00

60.00

Total Dollars
Spent:

497.52

.00

.00

.00

.00

.00

.00

.00

.00

$497.52

Labor Hours
Spent

2.00

6.00

2.00

3.00

13.00

Balance:

2,335.68

181.50

181.50

.00

.00

.00

.00

$2,698.68

Balance

-2.00

-6.00

-2.00

-3.00

47.00

Estimated
Dollars

Required:

2,833.20

181.50

181.50

.00

.00

.00

.00

$3,196.20

Estimated
Hours

required

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

38.27

.00

.00

.00

.00

.00

.00

.00

.00

$38.27
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 07/27/1996

TDD Number: 09-9607-0006 TDD Activity Type: START Site Specific Project

TDD Title: Oregon Formaldehyde Spill Report Date: 08/19/1996

Site Name: OREGON FORMALDEHYDE SPILL Completion Date: 08/20/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Hilt County: Siskiyou State: CA

CERCLISID: SSID: ZZ

Project Manager: DUNCAN, WILL C

EPA Project Monitor: MANDEL, ROBERT

Re9jon: 9 Budgeted
Bubtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-.25 .00

-.25 60.00

TOTAL Direct Labor $7.40 $.00
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4.0 MONTHLY TECHNICAL PROGRESS REPORT TABLES

4-1



8/19/1996

Region: 9

TABLE T-1
SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 7/27/1996

YEAR ENDING: 12/17/1996
CONTRACT #: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

AP General

TOTAL

Project Management

SA Site Assessment

XX NO SUBTASK USED

General Project Management

LOE HOURS

2.00

661.50

663.50

PERCENT
OF
TOTAL
LOE HOURS

0.04%

10.91%

13.55%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

0.00%

0.00%

0.00%

CONTRACT YEAR

TOTAL
LOE

HOURS

PERCENT PERCENT OF
OF ACTIVITY

TOTAL HOURS
LOE HOURS SITE-SPECIFIC

8.00

4,594.75

4,602.75

0.03%

18.06%

19.57%

0.00%

0.00%

0.00%

MD Data/Info Management Plan

TOTAL

XX NO SUBTASK USED

Data/Info Management Plan

44.00

44.00

0.14%

0.90%

0.00%

0.00%

ME Equipment Management Plan

TOTAL

XX NO SUBTASK USED

Equipment Management Plan

391.50

391.50

7.99%

7.99%

0.00%

0.00%

46.00

46.00

0.04%

0.20%

0.00%

0.00%

826.50

826.50

3.51%

3.51%

0.00%

0.00%

MH Health &

TOTAL

Safety Plan Activities

XX NO SUBTASK USED

Health & Safety Plan Activities

53.00

53.00

1.08%

1.08%

0.00%

0.00%

197.50

197.50

0.84%

0.84%

0.00%

0.00%
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8/19/1996

Region: 9

TABLE T-1
SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 7/27/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF
TOTAL
LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

MP Mobilization Plan Implementation

XX NO SUBTASK USED

TOTAL Mobilization Plan Implementation

.00

.00

0.00%

0.00%

0.00%

0.00%

CONTRACT YEAR

TOTAL
LOE

HOURS

PERCENT PERCENT OF
OF ACTIVITY

TOTAL HOURS
LOE HOURS SITE-SPECIFIC

198.00

198.00

0.84% 0.00%

0.84% 0.00%

MQ Quality Management Plan Activitie

XX NO SUBTASK USED

TOTAL Quality Management Plan Activities

160.00

160.00

3.27%

3.27%

0.00%

0.00%

PA Chemical Safety Audits

XX NO SUBTASK USED

TOTAL Chemical Safety Audits

.00

.00

0.00%

0.00%

0.00%

0.00%

PC Chemical Emergency Preparednes

XX NO SUBTASK USED

TOTAL Chemical Emergency Preparedness &

63.50

Preventio 63.50

0.02%

1.30%

18.11%

0.00%

306.50

306.50

1.30% 0.00%

1.30% 0.00%

18.00

18.00

0.08% 100.00%

0.08% 0.00%

342.75

342.75

0.05% 19.47%

1.46% 0.00%
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8/19/1996

Region: 9

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 7/27/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF
TOTAL
LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

PP Contingency Planning

XX NO SUBTASK USED

TOTAL Contingency Planning

159.00

159.00

3.25%

3.25%

100.00%

0.00%

CONTRACT YEAR

TOTAL
LOE

HOURS

PERCENT PERCENT OF
OF ACTIVITY

TOTAL HOURS
LOE HOURS SITE-SPECIFIC

323.00

323.00

1.37% 100.00%

1.37% 0.00%

RA Removal Action/lnvestigation/Monit

QO Data Validation

RO Data Management

XX NO SUBTASK USED

TOTAL Removal Action/Investigation/Monitoring

14.00

71.00

1,523.50

1,608.50

0.29%

1.45%

0.67%

32.85%

0.87%

4.41%

94.72%

0.00%

17.00

109.50

6,590.00

6,716.50

0.07% 0.25%

0.47% 1 .63%

0.14% 98.12%

28.55% 0.00%

RO Oil Spill Response

XX NO SUBTASK USED

TOTAL Oil Spill Response

.00

.00

0.00%

0.00%

0.00%

0.00%

39.50

39.50

0.17% 100.00%

0.17% 0.00%

RR Regional Response Center Suppor
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8/19/1996

Region: 9

TABLE T-1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 7/27/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

RR Regional Response Center Suppor

XX NO SUBTASK USED

TOTAL Regional Response Center Support

LOE HOURS

418.55

418.55

PERCENT
OF
TOTAL
LOE HOURS

2.86%

8.55%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

33.46%

0.00%

CONTRACT YEAR

TOTAL
LOE

HOURS

PERCENT PERCENT OF
OF ACTIVITY

TOTAL HOURS
LOE HOURS SITE-SPECIFIC

2,389.66

2,389.66

4.17%

10.16%

41.02%

0.00%

RS Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL Removal Support (PRP/State)

329.00

329.00

0.43%

6.72%

100.00%

0.00%

RZ Emergency Response

XX NO SUBTASK USED

TOTAL Emergency Response

143.00

143.00

0.00%

2.92%

100.00%

0.00%

SA Preliminary Assessments

XX NO SUBTASK USED

TOTAL Preliminary Assessments

349.00

349.00

0.31%

7.13%

100.00%

0.00%

1,366.00

1,366.00

0.64%

5.81%

100.00%

0.00%

1,863.00

1,863.00

1.09%

7.92%

100.00%

0.00%

2,606.25

2,606.25

0.89%

11.08%

98.25%

0.00%
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8/19/1996

Region: 9

TABLE T-1
SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 7/27/1996

YEAR ENDING: 12/17/1996
CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

PERCENT
OF

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS /SCOURS

SR Expanded Site Inspection/Remedia

XX NO SUBTASK USED

TOTAL Expanded Site Inspection/Remedial Investigatio

.00 0.00%

.00 0.00%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

0.00%

0.00%

CONTRACT YEAR

TOTAL
LOE

HOURS

PERCENT PERCENT OF
OF ACTIVITY

TOTAL HOURS
LOE HOURS SITE-SPECIFIC

645.50

645.50

2.74%

2.74%

100.00%

0.00%

TA Analytical Services

XX NO SUBTASK USED

TOTAL Analytical Services

.00 0.00%

.00 0.00%

0.00%

0.00%

TG General Technical Support

XX NO SUBTASK USED

TOTAL General Technical Support

328.50 0.33%

328.50 6.71%

96.65%

0.00%

5.00

5.00

0.00%

0.02%

100.00%

0.00%

492.00

492.00

0.34%

2.09%

87.20%

0.00%

TM Multi-Media Surveys & Inspections

XX NO SUBTASK USED

TOTAL Multi-Media Surveys & Inspections

.00 0.00%

.00 0.00%

0.00%

0.00%

TN Training

34.00

34.00

0.14%

0.14%

100.00%

0.00%
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8/19/1996

Region: 9

TABLE T-1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 7/27/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

PERCENT
OF

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS JoE^HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

TN Training

XX NO SUBTASK USED 132.50 1.19%

TOTAL Training 132.50 2.71%

0.00%

0.00%

TP Public Participation Support

XX NO SUBTASK USED 53.50 1.09%

TOTAL Public Participation Support 53.50 1.09%

100.00%

0.00%

CONTRACT YEAR

PERCENT PERCENT OF
TOTAL OF ACTIVITY

LOE TOTAL HOURS
HOURS LOE HOURS SITE-SPECIFIC

406.50 0.29% 0.00%

406.50 1.73% 0.00%

98.75 0.42% 100.00%

98.75 0.42% 0.00%

TOTAL 4,897.05 100.00% 23,523.66 100.00%
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8/19/1996

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 7/27/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

PERCENT PERCENT OF
COSTS OF ACTIVITY

CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL srrEllSPf|c55c

AP

MD

ME

MH

General Project Management

SA Site Assessment 100.89

XX NO SUBTASK USED 63,192.40

TOTAL General Project Management 63,293.29

Data/Info Management Plan

XX NO SUBTASK USED 1,339.35

TOTAL Data/Info Management Plan 1,339.35

Equipment Management Plan

XX NO SUBTASK USED 13,977.90

TOTAL Equipment Management Plan 13,977.90

Health & Safety Plan Activities

XX NO SUBTASK USED 1,746.58

TOTAL Health & Safety Plan Activities 1 ,746.58

CONTRACT YEAR

TOTAL PERCENT OF PERCENT OF
COSTS ACTIVITY

(DOLLARS) TOTAL .̂̂ OSTS

0.04% 0.00%

26.98% 0.00%

27.02% 0.00%

503.61 0.04%

345,461.93 30.32%

345,965.54 30.37%

0.57% 0.00%

0.57% 0.00%

1,395.27 0.12%

1,395.27 0.12%

5.97% 0.00%

5.97% 0.00%

30,071.43 2.64%

30,071.43 2.64%

0.75% 0.00%

0.75% 0.00%

6,041.46 0.53%

6,041.46 0.53%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%
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8/19/1996

Region: 9

TABLE T - 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 7/27/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

MP

MQ

PA

PC

Mobilization Plan Implementation

XX NO SUBTASK USED

TOTAL Mobilization Plan Implementation

Quality Management Plan Activitie

XX NO SUBTASK USED

TOTAL Quality Management Plan Activities

Chemical Safety Audits

XX NO SUBTASK USED

TOTAL Chemical Safety Audits

Chemical Emergency Preparednes

XX NO SUBTASK USED

TOTAL Chemical Emergency Preparedness & Preventio

PERCENT PERCENT OF
COSTS OF ACTIVITY
(DOLLARS) TOTAL COSTSV ' COSTS SITE-SPECIFIC

CONTRACT YEAR

TOTAL PERCENT OF PERCENT OF
COSTS ACTIVITY

(DOLLARS) TOTAL COSTS
COSTS SITE-SPECIFIC

11.95 0.01% 0.00%

11.95 0.01% 0.00%

7,971.10 0.70%

7,971.10 0.70%

5,900.94 2.52% 0.00%

5,900.94 2.52% 0.00%

11,275.47 0.99%

11,275.47 0.99%

-7.03 -0.00% 00.00%

-7.03 -0.00% 0.00%

1,165.15 0.10%

1,165.15 0.10%

2,392.51 1.02% 22.50%

2,392.51 1.02% 0.00%

16,059.83 1.41%

16,059.83 1.41%

0.00%

0.00%

0.00%

0.00%

-0.60%

0.00%

3.35%

0.00%
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8/19/1996

Region: 9

TABLE T - 2

SUMMARY OF COSTS
BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 7/27/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

PP

RA

RO

RR

Contingency Planning

XX NO SUBTASK USED

TOTAL Contingency Planning

Removal Action/lnvestigation/Monit

QO Data Validation

RO Data Management

XX NO SUBTASK USED

TOTAL Removal Action/Investigation/Monitoring

Oil Spill Response

XX NO SUBTASK USED

TOTAL Oil Spill Response

Regional Response Center Suppor

XX NO SUBTASK USED

TOTAL Regional Response Center Support

PERCENT PERCENT OF
COSTS OF ACTIVITY
(DOLLARS) TOTAL COSTS< wuu^v,; CQSTS SITE-SPECIFIC

7,317.74

7,317.74

367.02

2,418.79

58,909.26

61,695.07

18.11

18.11

14,656.18

14,656.18

3.12%

3.12%

0.16%

1.03%

25.15%

26.34%

0.01%

0.01%

6.26%

6.26%

CONTRACT YEAR

TOTAL PERCENT OF PERCENT OF
COSTS ACTIVITY

(DOLLARS) TOTAL ̂ ^t

00.00%

0.00%

13,602.93 1.19%

13,602.93 1.19%

0.59%

3.92%

95.48%

0.00%

445.66 0.04%

3,849.28 0.34%

285,991.07 25.10%

290,286.01 25.48%

00.00%

0.00%

1,662.26 0.15%

1,662.26 0.15%

29.47%

0.00%

81,788.17 7.18%

81,788.17 7.18%

53.80%

0.00%

0.13%

0.83%

20.29%

0.00%

1.09%

0.00%

5 28%

0.00%

Page 3 of 6 ** Confidential Business Information - Not for Release **



8/19/1996

Region: 9

TABLE T - 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 7/27/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

RS

RZ

SA

SR

TA

Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL Removal Support (PRP/State)

Emergency Response

XX NO SUBTASK USED

TOTAL Emergency Response

Preliminary Assessments

XX NO SUBTASK USED

TOTAL Preliminary Assessments

Expanded Site Inspection/Remedia

XX NO SUBTASK USED

TOTAL Expanded Site Inspection/Remedial Investigatio

Analytical Services

PERCENT PERCENT OF
COSTS OF ACTIVITY
(DOLLARS) TOTAL COSTSV ' COSTS SITE-SPECIFIC

CONTRACT YEAR

TOTAL PERCENT OF PERCENT OF
COSTS ACTIVITY

(DOLLARS) TOTAL „ COSTS
COSTS SITE-SPECIFIC

13,777.17 5.88% 00.00%

13,777.17 5.88% 0.00%

58,479.45 5.13%

58,479.45 5.13%

5,002.23 2.14% 00.00%

5,002.23 2.14% 0.00%

72,861.16 6.40%

72,861.16 6.40%

15,531.03 6.63% 00.03%

15,531.03 6.63% 0.00%

115,094.18 10.10%

115,094.18 10.10%

-36.05 -0.02% 00.00%

-36.05 -0.02% 0.00%

30,803.36 2.70%

30,803.36 2.70%

23.56%

0.00%

6.87%

0.00%

13.50%

0.00%

-0.12%

0.00%
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8/19/1996

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 7/27/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

TA

TG

TM

TN

Analytical Services

XX NO SUBTASK USED

TOTAL Analytical Services

General Technical Support

XX NO SUBTASK USED

TOTAL General Technical Support

Multi-Media Surveys & Inspections

XX NO SUBTASK USED

TOTAL Multi-Media Surveys & Inspections

Training

XX NO SUBTASK USED

TOTAL Training

PERCENT PERCENT OF
COSTS OF ACTIVITY
(DOLLARS) TOTAL COSTS
* ' COSTS SITE-SPECIFIC

CONTRACT YEAR

TOTAL PERCENT OF PERCENT OF
COSTS ACTIVITY

(DOLLARS) TOTAL 8|T&8p<gg»

4,311.95 1.84% 00.00%

4,311.95 1.84% 0.00%

6,211.46 0.55%

6,211.46 0.55%

13,874.61 5.92% 97.40%

13,874.61 5.92% 0.00%

20,114.51 1.77%

20,114.51 1.77%

-42.55 -0.02% 00.00%

-42.55 -0.02% 0.00%

1,590.59 0.14%

1,590.59 0.14%

5,105.18 2.18% 0.00%

5,105.18 2.18% 0.00%

19,567.81 1.72%

19,567.81 1.72%

69.42%

0.00%

67.19%

0.00%

-2.68%

0.00%

0.00%

0.00%
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8/19/1996

Region: 9

TABLE T - 2

SUMMARY OF COSTS
BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 7/27/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

PERCENT PERCENT OF
COSTS OF ACTIVITY

CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL S|TMP|cfHC

CONTRACT YEAR

TOTAL PERCENT OF PERCENT OF
COSTS ACTIVITY

(DOLLARS) TOTAL ,._ ,. COSTS
COSTS SITE-SPECIFIC

TP Public Participation Support

XX NO SUBTASK USED 4,386.05 1-87% 00.00%

TOTAL Public Participation Support 4,386.05 1.87% 0.00%

TOTAL 234,252.21 100.00%

7,290.74 0.64% 60.16%

7,290.74 0.64% 0.00%

1,139,297.88 100.00%
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8/19/1996 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 07/27/1996

Page 1 of 5

TDD#

39-9601-0001

09-9601-0002

09-9601-0003

09-9601-0004

39-9601-0005

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

39-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

n IRRPMT MOMTH CUMULATIVE TOCURRENT MONTH DATE COSTS
LrUO Id

10,336

4,319

1,854

-1

-7

2,903

5,469

25

2,478

.41

.77

.17

.27

.03

.76

.28

.23

.06

137.30

41,822

7,334

6,838

1,154

.84

.12

.10

.34

2,175.66

41.08

49,231.14

32,557.03

11,674.54

1,465.08

1,165.15

23,118.31

7,952.33

5,765.80

7,989.67

10,720.36

185,523.09

15,679.46

71,401.32

16,350.41

11,459.85

2,211.18

ESTIMATED TDD
PERCENT LOE LOE COMPLETION

COMPLETE SPENT BUDGET DATE

68.

79.

86.

27.

45.

61.

03%

05%

00%

50%

00%

94%

54.26%

98.

39.

35.

64.

00%

00%

67%

38%

48.29%

70.80%

94.24%

68.

75.

56%

63%

1,409.50

980 16

258.00

11 00

18.00

526.50

172 00

147.00

195.00

214 00

4,085.00

338.00

1,416.00

311.00

308 50

60.50

2,072

1,240

300

40

40

850

317

.00

.00

.00

.00

.00

.00

.00

150.00

500

600

6,345

700

2,000

330

450

.00

.00

.00

.00

.00

.00

.00

80.00

08/31/1996

08/31/1996

08/31/1996

09/30/1996

03/31/1996

08/31/1996

09/30/1996

05/31/1996

09/30/1996

09/30/1996

08/31/1996

09/30/1996

09/30/1996

09/30/1996

09/30/1996

04/30/1996

Confidential Business Information - Not for Release



8/19/1996 TABLE T -3 Page 2 of 5

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 07/27/1996

TDD#

39-9601-0017

09-9601-0018

09-9601-0019

09-9601-0020

09-9601-0021

09-9602-0001

39-9602-0002

39-9602-0003

39-9602-0004

09-9602-0005

09-9602-0006

09-9602-0007

09-9603-0001

09-9603-0002

09-9603-0003

09-9603-0004

CURRENT MONTH CUMULATIVE TOCURRENT MONTH DATE COSTS

DESCRIPTION COSTS

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothermal Venture Response

SIMS/RIMS Coordination w/OES/CAL-EPA

587

-30

-24

-42

51

17

23

55

49.67

11

44

1,782

53,215

95

98

25

34

5.48

-36

31

79

90

312.35

00

539.61

360.51

4,

2

21,

1,

6

786

301

599

590

026

7,971

1

53

324,

6,

3

99

45

02

59

13

10

585.71

418

321

565

050

19,271

15,516

684

2,235

2 120

95

59

84

79

28

78

35

86

83

ESTIMATED TDD
PERCENT LOE LOE COMPLETION

COMPLETE SPENT BUDGET DATE

100.00%

95.00%

90.56%

97.14%

63.25%

99.00%

25.71%

99.96%

78.80%

30.62%

98.75%

84.85%

88.50%

100.00%

41.30%

65.00%

150

57

547

34

189

198

36

1,321

4,255

199

79

424

00

00

00

00

75

00

00

50

25

00

00

25

398.25

18

55

52

00

75

00

150.00

60.00

604.00

35.00

300.00

200.00

140.00

1,322.00

5,400.00

650.00

80.00

500.00

450.00

18.00

135.00

80.00

06/30/1996

03/31/1996

06/30/1996

04/30/1996

04/15/1996

04/01/1996

09/30/1996

06/30/1996

09/30/1996

04/30/1996

04/30/1996

05/31/1996

09/30/1996

04/26/1996

07/31/1996

07/31/1996

Confidential Business Information - Not for Release
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8/19/1996 TABLE T-3 Page 3 of 5

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 07/27/1996

TDD#

09-9603-0005

39-9603-0006

09-9604-0001

09-9604-0002

39-9604-0003

39-9604-0004

39-9604-0005

39-9604-0006

39-9604-0007

39-9604-0008

39-9604-0010

39-9604-0011

09-9604-0012

39-9605-0001

39-9605-0002

09-9605-0003

CURRENT MONTH CUMULATIVE TOCURRENT MONTH DATE COSTS
DESCRIPTION COSTS

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Celtor Chemical

Asylum Slough - Emerg. Resp.

START QA Management

START Equipment Management

START Health & Safety Coordination

START Computer Support

Training for LA Co FD HAZMAT Trng. Asst.

Sulfur Creek Geothermal

American Samoa Technical Assistance

R.C. Baxter

NGWA - Outdoor Workshop

PCHW Training Courses

-4.65

.00

18.11

225.35

831.43

278.51

5,900.94

13,977.90

1,746.58

10,077.95

1,459.35

368.60

13,323.55

1,012.58

313.42

1,476.50

1,993.03

341.47

1,662.26

6,017.71

9,157.47

8,690.36

11,275.47

30,071.43

6,041.46

21,643.95

1,487.32

1,078.23

15,199.57

6,501.14

10,514.23

5,377.23

ESTIMATED
PERCENT

COMPLETE

71.09%

5.50%

98.75%

83.33%

80.19%

85.50%

69.50%

82.65%

26.69%

98.72%

47.00%

36.11%

65.78%

43.14%

68.40%

99.58%

TDD
LOE LOE COMPLETION

SPENT BUDGET DATE

45

11

39

150

50

00

50

00

216.50

256

306

826

197

50

50

50

50

347.50

47

26

348

151

171

119

00

00

00

00

00

50

64.00

200.00

40.00

180.00

270.00

300.00

441.00

1,000.00

740.00

352.00

100.00

72.00

529.00

350.00

250.00

120.00

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996

08/31/1996

08/31/1996

08/31/1996

08/31/1996

09/30/1996

06/30/1996

09/30/1996

08/30/1996

06/30/1996

07/31/1996

Confidential Business Information - Not for Release



8/19/1996 TABLE T-3

TDD BUDGETS
BY

SOW ACTIVITY

Page 4 of 5

START Region: 9 MONTH ENDING: 07/27/1996

TDD#

39-9605-0004

39-9605-0005

39-9605-0006

39-9605-0007

09-9605-0008

39-9605-0009

39-9605-0010

09-9605-0011

39-9606-0001

39-9606-0002

39-9606-0003

39-9606-0004

39-9606-0005

09-9606-0006

09-9606-0007

39-9606-0008

DESCRIPTION

McCormick and Baxter

Continuing Challenge Workshop

Feather River Contingency Plan

Dodson Brothers Oil Company

T.A.L E S Database

Unocal Rodeo Refinery Fire

Panoche Tire Dump Fire

Treasure Island

McFarland - Community Relations

India Basin

Hard Chrome Product

Soboba Indian Reservation

Verdese Carter Park

West Coast Metal Fire

Duck Valley Indian Reservation

Ralph Gray Trucking

CURRENT MONT
COS!

4,026

1,855

ESTIMATED
H CU^v4T™EQr2 PERCENT
rs DATE COSTS COMPLETE

53

91

7,317.74

880.53

281

-207

33

52

6,536.72

189.43

4,386.05

.00

1,224.99

1,001 74

1,619.78

2,418.72

2,727 61

253.57

5,767.23

2,189.03

13,602.93

2,817.16

337.25

1,810.50

21,702.81

2,458.85

7,290.74

711.28

1,678.19

2,504.59

1,619.78

2,418.72

2,727.61

253.57

33

48

47

36

2

105

69

54

12

36

90

23

133

31

33%

75%

50%

50%

25%

00%

42%

00%

34%

15%

00%

19%

33%

00%

93.75%

TDD
LOE LOE COMPLETION

SPENT BUDGET DATE

150

58

323

00

.50

.00

73.00

9

42

416

.00

.00

.50

81.00

98.75

47

72

38

80

62

.00

.00

.00

.50

.00

00

7.50

450

120

680

.00

.00

.00

200.00

400

40

600

150

800

80

130

.00

.00

.00

.00

.00

00

.00

80.00

166

60

.00

.00

200.00

8.00

09/30/1996

10/30/1996

09/30/1996

09/30/1996

09/30/1996

06/21/1996

08/31/1996

08/30/1996

09/30/1996

09/30/1996

08/31/1996

07/30/1996

08/31/1996

07/31/1996

09/30/1996

07/31/1996

4 1 1 4
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8/19/1996 TABLE T -3 Page 5 of 5

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 07/27/1996

TDD#

39-9606-0010

09-9607-0001

39-9607-0002

39-9607-0003

09-9607-0004

39-9607-0006

CURRENT MONTH ""gft^SB
DESCRIPTION COSTS

Soboba Indian Reservation Drug Lab - Removal

Region IX Cost Summary Information

R.C. Baxter

Tri City Oil

New Technology/Equipment Evaluation

Oregon Formaldehyde Spill

1,926.

223.

1,343.

209

834.

90

71

79

70

31

504.92

1,926

223

1,343

209

834

504

90

71

79

70

31

92

ESTIMATED
PERCENT

COMPLETE

61.43%

2 03%

31.43%

55.29%

51.67%

21.67%

TDD
LOE LOE COMPLETION

SPENT BUDGET DATE

43

6

00

00

33.00

94

31

13

00

00

00

70.

295

105.

170

00

00

00

00

60.00

60.00

08/30/1996

09/30/1996

09/30/1996

09/30/1996

08/31/1996

08/20/1996

TOTALS $234,252.21 $1,139,297.88 23,503.16 35,772.00

Confidential Business Information - Not for Release



8/19/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

OAHU EXERCISE - REPORT [Formal Report *'•*
> ,t

09-9603-0002 GUEVARRA, JAY J 03/19/1996 04/26/1996

{SOUTHERN PACIFIC RR CHEM SAFETY AUDIT 'Formal Report

09-9601-0005 CASTRO-WEHR, FRANK H 12/28/1995 03/31/1996

lOtW *,»..a..g.,.i.ll».fc..8.. „ i «..« ja.*.*S.*l • » * . 4.A.. t. fyj jK-.A, &_

PAZ INAVAJO TOXAPHENE Letter Report
J^T* I r" "W!,' T*l

WINDOW ROCK MN0000146621 09-9601-0007 WALDER, STEVEN S 12/28/1995 09/30/1996 09/30/1996

«i..J.._.̂ -̂ -̂̂ aJafis«ife-&a î»k.̂ ..t.

(Formal Report IS"" '

TEMPE <\ZD035954114 09-9601-0013 ESTEY, AMY L 12/28/1995 09/30/1996 09/30/1996

Letter Report

09-9607-0003 CHAMBERS, THOMPSON

AVAPAI PENTA POND

D008398703 I 09-9601-0014 CASTRO-WEHR, FRANK H

A 1AMERICAN CHROME ENGINEERING, INC. etter Report

Oakland :A0001186154 09-9601-0017 LAWRENCE, PETER D 12/28/1995 06/30/1996

Page 1 of 11
*** Confidential Business Information - Not for Release
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8/19/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateTDD Number Project ManagerState Site Name

jLetter ReportiCAlASYLUM SLOUGH - EMERG. RESP.

09-9604-0004 LAWRENCE, PETER D

j—-"—•-—'—*—
^Letter ReportCA BIA ER OVERVIEW

09-9607-0005 BENSON, CRAIG C

ALIFORNIA REGULATION APPLICABILITY etter Report

09-9603-0006 WISE, ROBERT L

' '̂
CASMALIA RESOURCES

CASAMALIA AD020748125 09-9601-0011 JONES, CYNTHIA A

CA f CELTOR CHEMICAL WORKS etter Report

HOOPAVLYINDRESV CAD980638860 09-9604-0003 GUEVARRA, JAY J

A 1CENTRAL EUREKA MINE (MESA DE ORO) etter Report

09-9601-0009 MCDONALD, CAMERONSUTTER CREEK

ONTINUING CHALLENGE WORKSHOP etter Report

09-9605-0005 WISE, ROBERT L

Page 2 of 11
Confidential Business Information - Not for Release



8/19/1996

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

ICA IDEL NORTE COUNTY PESTICIDE ̂ roRAGE {
m ^ ^

JLetter Report

CRESENT CITY 09-9601-0010

|CA IDODSON BROTHERS OIL COMPANY l̂etter Report
. . ' : . . ..-.>..? = ::««;;<•;;•/- .•:•<:>:'• ?;f -.' .-,.-.• ",,:,• i " ' '. rB^f^'-f; :svi# Si. :;;&:» S» *̂iASiil:«-,/b.!:, .- ii. ;-E:=v5:"5.«s*'i<-.!«;;!S'-v1 i»!j.'sSi%-.-5:~'«HM-:'«^5«Jg

MONTCLAIR

MONTCLAIR

CAT080014194

CAT080014194

WHITAKER, JOHN H 12/28/1995 09/30/1996 09/30/1996

:

09-9601-0008

09-9605-0007

|CA IELECTRITE ASSESSMENT |iLetter Report

EAST PALO ALTO

WISE, ROBERT L

WISE, ROBERT L

IB

09-9602-0006

|CA [EMERGENCY AIR MONITORING DIRECTORY |SFormal Report

SAN FRANCISCO 09-9601-0003

ICA IEPA REGION ix SPILL PHONE Iiother Report

SAN FRANCISCO

|CA|EVACUATION GUIDANCE DOCUMENT |

SAN FRANCISCO

H |̂ |̂ ^̂ ^B^̂ pCTSJ8BjBSPjî îM^MBKK!Hŷ ^MS3 ^̂ ^̂ Sww^̂ WSS!!ŝ a«™K*«»KK!Sfel ssfW^SBS9 ĵSSsS8e99«??i!S

JFormal Report

MARTIN, PAUL W

EDWARDS, HOWARD F

12/28/1995

05/15/1996

05/31/1996

09/30/1996

02/21/1996 04/30/1996

05/31/1996

l|lBl|i|siS:sS:;'̂ -
]tf 'vp ;̂;;::̂ ;̂ -:'̂ v . .

04/30/1996

12/28/1995 08/31/1996 08/31/1996

09-9601-0001

Ppî gSĵ p̂JlJÎ ^̂ ĵ giiJiî ^̂ ^̂

. B
^ î̂ ^^^^M^^^^^a^M

09-9601-0004

CLEMENS, ROBIN R 12/28/1995 08/31/1996 08/31/1996

•~™"T~

ESTEY, AMY L 12/28/1995 09/30/1996 09/30/1996

Page 3 of 11
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( (
8/19/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD NUmber Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

jCA g jFEATHER RIVER CONTINGENCY PLAN Formal Report

09-9605-0006 WISE, ROBERT L

ICA] IFRONTIER FERTILIZER Letter Report

CAD071530380 09-9601-0006 COLEN, TIMOTHY M

- BAKERSFIELD Letter Report

09-9602-0002 WALDER, STEVEN S

]CA]-|GREY EAGLE MINEsiTE Formal Report

09-9603-0001Happy Camp GUEVARRA, JAY J

JCA bHARD CHROME PRODUCTS
4..... ,e^

y Letter Report

09-9606-0003 SCHWENNESEN, MICHAE

A IHAZMAT EXERCISE PREPARATION '96 Letter Report

09-9607-0007 CASTRO-WEHR, FRANK HSan Francisco

CA 1INDIA BASIN BOATYARD SITE Letter Report

CAD000067603 09-9606-0002 WHITAKER, JOHN HSAN FRANCISCO

Page 4 of 11
Confidential Business Information - Not for Release



8/19/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

CA I jMCCORMICK & BAXTER CREOSOTING letter Report
' IB' ""—i ,••• . ... ,'!•••"''••**• :•' -j"'ir'ie"fw~"- • , ' , <„ •' *'" ""'" ' '— "t,— '.,...,.,„„.

STOCKTON )AD009106527 09-9605-0004 MARTIN, PAUL W 05/07/1996 09/30/1996 09/30/1996

JCA] ]MCFARLAND~KERN COWtY' ther Report

McFarland 09-9606-0001 JAMES, JAMES M 06/05/1996 09/30/1996

NEW TECHNOLOGY/EQUIPMENT EVALUATION • Letter Report

San Francisco 09-9607-0004 DUNCAN, WILL C 07/24/1996 08/31/1996

CA IPMEGA RECOVERY SERVICES ^Letter Report
ay,~ iv^ «m«;r<wv">» »»i«.v»"«^pi

WHITTIER 09-9601-0015 SCHWENNESEN, MICHAE 12/28/1995 09/30/1996 09/30/1996

ICA ION-CALL RESPONSE CALL OUT

SAN FRANCISCO 09-9601-0002 EDWARDS, HOWARD F 12/28/1995 08/31/1996 08/31/1996

A ION-GOING START PROGRAM SUPPORT

SAN FRANCISCO 09-9602-0004 CHAMBERS, THOMPSON

A t 'OREGON FORMALDEHYDE SPILL etter Report

09-9607-0006 DUNCAN, WILL C

Page 5 of 11
Confidential Business Information - Not for Release ***
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8/19/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

jCA fcPANOCHE TIRE DUMP FIRE JLetter Report

Panoche

k?Yf|*»;«JHi.;;^ J -

09-9605-0010

JCA ^ (PCHW TRAINING COURSESS
" *"~ "~— ""—•" -——

Sacramento

.Letter Report1 „ „

MCDONALD, CAMERON 05/29/1996 08/31/1996 08/31/1996

09-9605-0003

•$*>, \ f t Sjs,* *& b & j , , ,, . ,J., J , tffi&trf* *^S*-jHi$* fh^ ^^V"*^ hs vfJiS ife? &<?

ICA |R.C. BAXTER ""~ 1 jjJLetter Report
^^KLtl*li^^y^^^jS^^^f^^l^!f^^r*'^ * '*W"*|*" JW î ( jB«r> ;̂F>'*<e"9rln* r̂PIWff̂ '"T<*P3r

Wilmington

Wilmington

* < i -v ;, , -fi »»--*<v u H.

:CA l JRALPH GRAY TRUCKING 2533

CASTRO-WEHR, FRANK H 05/22/1996 07/31/1996

,7»p? , ̂  "̂  jr" • * «*---f'%j{ ,» J t teiftj""*** itls*"''Pi

09-9605-0001

09-9607-0002

^i^ir, , , $ „ , ^ ^ , %
Letter Report

WESTMINSTER

;* "" ̂  ?

4 ' f

09-9606-0008

i T BC>- i ,! ^ -^ r ^A^R* ^w ĵjik^^^S^ ^» bs, &- f»i !̂  ^w "" «™ ̂ •*'V>' ^^tJ^'^'S* 8f .̂*^^ " î̂ -fe ! *ft4 85$" > "st^iltAS^*** ? ^ ?K>?&fe»<w4 , «̂ ?%^ %, t*

|CA REGION IX COST SUMMARY INFORMATION ||Letter Report

San Francisco

*"^^ <^^%afe^^^^M -̂̂ ^^E^ ̂ [̂ 4^ Si-5. « '̂ M^^^^^y^M^^^^ '̂̂ î ^^^Wî .

JCA JSANTA FE DERAILMENT - EL CAJON I

E\ Cajon

m
09-9607-0001

jtmu&Mm^^mm^a^^AsKM^s^^^mfsfiai

jFormal Report

CA0001 342039

BENSON, CRAIG C

BENSON, CRAIG C

05/06/1996

07/03/1996

08/30/1996

09/30/1996

^,4*1 „<.' *^ft}f i*/^. l ^ < a ' * " S^^^i*,* i

HAMRICK, ERIC S 06/26/1996 07/31/1996

CRUZ, MARIA C

';'tfi!?iilta ;" '
09-9602-0003 HAMRICK, ERIC S

07/05/1996 09/30/1996

i
-t l * v tVtMiiss 4!f t » 1

02/09/1996 06/30/1996

Page 6 of 11
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8/19/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

£A j jSHELL REFINERY FIRE/EXPLOSION |
* is* 4%,* <••' «. %f * 8-^* "s s si, ?^f-^ iM*̂  * |j *• * ^

Martinez

JCA ^SIMS/RIMS COORDINATION W/OES/CAL-EPA
* ** * "** r~"^'"tr' '

San Francisco

,, /*,, ,;, , r«s > .̂  . . >i. ,. ^ . . .1-. . . ,, _ , i . .

JCA fclSOBOBA INDIAN RESERVATION
1 >*•wf&i^"s*p**!r""wrr'Tn$^~^ ^ r

SAN JACINTO

SAN JACINTO

CA f ,START COMPUTER SUPPORT

San Francisco

1
•k

Cerclis Project Start Revised
Number TDD Number Project Manager Date Due Date Due Date

Letter Report
STIHTs 'if*%TiPlfS!i!*£WStWp'-l{'S"rf ' "" ••":' t̂,**

09-9604-0001

Letter Report

K

'

WHITAKER, JOHN H

1 % ̂  * '
f, ' A * t *

04/01/1996

.«»
09-9603-0004

Letter Report
»"i<S4^5!*l'**l'Wf»Wil<ilJ «^rar>""> f

1

MCDONALD, CAMERON

05/15/1996 05/15/1996

<Sf-

03/28/1996

&
09-9606-0004

09-9606-0010

Letter Report

HdiitMM -̂'iattduHtiî .fc^wbBa^

|CA [START EQUIPMENT MANAGEMENT |j
i ^JffiSlSsSJtJffl̂ ^

San Francisco

,;CA

San Francisco

RANDALL, RANDY

RANDALL, RANDY

07/31/1996 07/31/1996

K , ' x,
X ^t

06/19/1996

06/26/1996

i
s

09-9604-0008

Letter Report

jjjFormal Report
MfflS îyiHiilMB^Bî ffl̂ ffl

MARTIN, PAUL W

07/30/1996

08/30/1996

04/18/1996

09-9604-0006

jHBĵ ^̂ ^̂ ^B îiTO^̂ ^Bg^

09-9604-0007

DUNCAN, WILL C

08/31/1996 08/31/1996

'• - '
04/18/1996

JONES, CYNTHIA A

08/31/1996 08/31/1996

04/18/1996 08/31/1996 08/31/1996

Page 7 of 11
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( (
8/19/1996

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

|CA ] JSTART MOBILIZATION lother Report

Long Beach 09-9602-0001 BENSON, CRAIG C 02/21/1996 04/01/1996

CA START QA MANAGEMENT ^Letter Report

San Francisco 09-9604-0005 EDWARDS, HOWARD F 04/18/1996 08/31/1996 08/31/1996

CA SULFUR CREEK GEOTHERMAL U Letter Report

Cloverdale 09-9604-0011 COLEN, TIMOTHY M 04/25/1996 06/30/1996

CA ISUPERCHROME PLATING & ENGINEERING cap JFormai Report

LOS ANGELES ;AD008246886 09-9601-0019 WISE, ROBERT L 01/30/1996 06/30/1996 06/30/1996

IcXIlSUPERCHROME PLATING &ENGINEEWNG CO.[ Letter Report
'')gL'iaBR'̂ 33g)y^t-rw"iT^i!BMiiijm^ i"i .i:^->k v

LOS ANGELES AD008246886 09-9601-0018 WISE, ROBERT L

A IT.A.L.E.S. DATABASE etter Report

09-9605-0008 MCDONALD, CAMERONSan Francisco

CA {TRAINING FOR LA CO FD HEALTH HAZMAT TR j letter Report

09-9604-0010 WISE, ROBERT L

Page 8 of 11
Confidential Business Information - Not for Release



8/19/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

4CA ^TREASURE ISLAND [ ^Letter Report
,-.; ' '::,:;:-x/.::t-.>.y$l£^M-}^:^-:..\:['-^.;\^:"^''.'. •. -,.:^ '';-'£'& V,^--; '----' :,^. i.".,,,:.."..̂ .-:̂ .̂ :. —Jr ••^•"'.; ;^.<C.^ .A,.^,^.; :.',£ . -i'V**' ™ 1 ĵ¥~T~^^"Vw^ ĵ:"i''/^^" '̂ -̂ Js"̂ ~:^F¥^ r̂iT"::̂ ;VT~ir:"': --.V::( VV"

San Francisco

fcA lUNOCAL RODEO REFINERY F̂ IRE 1
;̂  ^ f-

09-9605-001 1

:̂- ,^-i1S*^f±'.i.,W*,*; • ̂ .Aa'H^̂ Jfe^̂ ^̂ ^g^̂ j?^̂ î̂ ^̂ ^g^̂ >^

|Letter Report H*|
•P? • ...-.jsi'i. .3;.--:,̂

RODEO 09-9605-0009

ICA IVERDESE CARTER PARK |fLetter Report W
SSfWs4|p^S3|sFtft̂ ^

OAKLAND

OAKLAND

09-9601-0016

09-9606-0005

lEÎ A KIVA/F-QT ̂ ^^ A CT" H/ICT A 1 F*IK?F>
:;;av \̂ |:;:i:|lf¥LO 1 W^*/^O 1 IVIt 1 /*\^ 1 llxt ^Letter Report«

Los Angeles

ICA |WILMINGTONSITE(S) REVIEW |

09-9606-0006

|Letter Report ||

Wilmington

1HI HAWAII TECHNICAL ASSISTANCE f
t -w:l , v.,ir1IT,Mimim !' pm'i L S

Honolulu

p̂̂ iM§̂ JĴ Mî ^M^̂ J!SS|Ji{jĵ î̂

JLetter Report

09-9603-0005

?!*!i8!liHiS!SfflBBS!i!liHHSH!!!Ŝ "P

jB^^^^^ l̂̂ ^^^^^^^^^^g

09-9601-0020

^fe^:a^^ '̂̂ ':/V- ' •

CHAMBERS, THOMPSON 06/05/1996 08/30/1996

EDWARDS, HOWARD F 05/29/1996 06/21/1996

MARTIN, PAUL W

MARTIN, PAUL W

12/21/1995

06/27/1996

04/30/1996

08/31/1996

04/30/1996

08/31/1996

RANDALL, RANDY 06/26/1996 07/31/1996

BENSON, CRAIG C

SCHWENNESEN, MICHAE

03/28/1996

^^^^^^^^^^^^HW

01/31/1996

04/30/1996

04/30/1996 04/30/1996

Page 9 of 11
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8/19/1996 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

HI PUNA GEOTHERMAL VENTURE RESPONSE Formal Report

Pahoa 09-9603-0003 DUNCAN, WILL C 03/19/1996 07/31/1996 07/31/1996

DUCK VALLEY INDIAN RESERVATION tLetter Report

Owyhee 09-9602-0007 MCDONALD, CAMERON 02/29/1996 05/31/1996 05/31/1996

Owyhee 09-9606-0007 MCDONALD, CAMERON 06/26/1996 09/30/1996

NV~|1GABBS ABANDONED DRUMS - BLM

Gabbs 09-9601-0021 LAWRENCE, PETER D 02/01/1996 04/15/1996 04/15/1996

Gabbs 09-9602-0005 LAWRENCE, PETER D 02/21/1996 04/30/1996

(MONTGOMERY PASS

Mt Montgomery 09-9604-0002 WHITAKER, JOHN H 04/01/1996 06/01/1996

SPARKS 09-9601-0012 WHITAKER, JOHN H 12/28/1995 09/30/1996 09/30/1996

Page 10 of 11
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8/19/1996

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

,TT , AMERICAN SAMOA TECHNICAL ASSISTANCE . Letter Report

American Samoa 09-9604-0012 RANDALL, RANDY 04/25/1996 09/30/1996

Page 11 of 11
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5.0 START MONTHLY INVOICE

5-1



ecology and environment, inc.
International Specialists in the Environment

[SJ 350 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, Fax (415) 981-0801

August 19, 1996

U.S. Environmental Protection Agency
79 T. W. Alexander Drive
Research Triangle Park, NC 27711

Attention: Invoice Processing

Re: EPA Contract 68-W6-0010
Public Voucher #007 with Supporting Documents
Period from June 23, 1996 through July 27, 1996

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #007 for the period of June
23, 1996 through July 27, 1996; Site Specific Invoice Detail; and Summary
Invoice Table, which covers services performed by our firm for the
referenced contract.

Please note that verbal direction provided by Betty Hamilton of RTF on
August 13, 1996 has been incorporated in this invoice.

If you have any questions regarding the preparation of this report,
please contact me at (415) 981-2811.

Sincerely,

Thompson Chambers
START Region IX Program Manager

Enclosures

cc: E. J. Holler - EPA Region IX Contracting Officer
M. Mitguard - EPA Region IX Project Officer
START Region IX File
B. Slimko - E & E Accounting Department

recycled paper



Standard Form 1034
Revised January 1980
Department of the Treasury
I TFRM 4-2000
1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

VOUCHER NO.
007

SCHEDULE NO.

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

U. S. Environmental Protection Agency
79 T. W. Alexander Drive
Research Triangle Park, NC 27711
Attention: Invoice Processing

DATE VOUCHER PREPARED
August 19, 1996

PAID BY

CONTRACT NUMBER AND DATE
68-W6-0010

DATE INVOICE RECEIVED

REQUISITION NUMBER AND DATE DISCOUNT TERMS

PAYEE'S
NAME
AND

ADDRESS

PAYEE'S ACCOUNT NUMBER
Ecology and Environment, Inc.
368 Pleasant View Drive
Lancaster, NY 14086 GOVERNMENT B/L NUMBER

SHIPPED FROM TO WEIGHT

NUMBER
AND DATE
OF ORDER

DATE OF
DELIVERY
OR SERVICE

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal
supply schedule, and other information deemed necessary

QUANTITY
UNIT PRICE

COST PER
AMOUNT

06/23/96
thru

START TEAMS: REGION IX
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

$264,075.24

"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract."

NAME OF OFFICIAL:
START REGION IX

PROGRAM MANAGER

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL $264,075.24

PAYMENT:

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

APPROVED FOR
= $

EXCHANGE RATE
•• $1.00

BY2

TITLE

DIFFERENCES

Amount verified;
correct for

(Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment.

(Date) (Authorized Certifying Officer)2 (Title)

ACCOUNTING CLASSIFICATION

PAID
BY

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY

CASH
$

DATE

CHECK NUMBER ON (Name of bank)

PAYEE3

1 When stated in foreign currency, insert name of currency.
2 If the ability to certify and authority to approve are combined in one person, one

signature only is necessary; otherwise the approving officer will sign in the space
provided, over his official title.

3 When a voucher is receipted in the name of a company or corporation, the name of the
person writing the company or corporate name, as well as the capacity in which he
signs, must appear. For example: "John Doe Company, per John Smith, Secretary," or
"Treasurer," as me case may be.

PER

TITLE

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
S2b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to
furnish this information will hinder discharge of the payment obligation.



f
Contractor: Ecology and Environment
Contract Number: 68-W6-0010

TbD No. Reg.

SSID Action Oper
No. Code Unit

START: INVOICE/SITE bETAIL
Attachment A

JUL1996
IFMS

Act. Line

Region: 9

Invoice Number: 7

Site Name

09-9601-0006 09 4R

09-9601-0007 09 9Q

09-9601-0008 09 5F

09-9601-0009 09 AQ

09-9601-0010 09 33

09-9601-0011 09 3H

09-9601-0012 09 W6

09-9601-0013 09 AV

09-9601-0014 09 1U

09-9601-0015 09 BC

09-9601-0016 09 9X

09-9601-0017 09 CE

09-9601-0018 09 AH

09-9601-0019 09 AH

09-9602-0007 09 CN

09-9605-0004 09 1E

09-9605-0007 09 5F

09-9606-0002 09 9G

09-9606-0004 09 T4

09-9606-0005 09 9X

09-9606-0007 09 CN

09-9606-0008 09 X3

09-9606-0010 09 T4

09-9601-0001 09

09-9601-0002 09

09-9602-0001 09

RV 00 FRONTIER FERTILIZER

RV 00 NAVAJO TOXAPHENE

BN 00 DODSON BROTHERS OIL COMPANY

BB 00 CENTRAL EUREKA MINE (MESA DE ORO)

RV 00 DEL NORTE COUNTY PESTICIDE STORAGE

RV 00 CASMALIA RESOURCES

BB 00 SPARKS SOLVENT/FUEL PLUME

SS 00 SANDERS AVIATION

BN 00 YAVAPAI PENTA POND

BN 00 OMEGA RECOVERY SERVICES

RV 00 VERDESE CARTER PARK

BN 00 AMERICAN CHROME ENGINEERING, INC.

RV 00 SUPERCHROME PLATING & ENGINEERING C

RV 00 SUPERCHROME PLATING & ENGINEERING C

PA 00 DUCK VALLEY INDIAN RESERVATION

PA 00 MCCORMICK & BAXTER CREOSOTING

BN 00 DODSON BROTHERS OIL COMPANY

PA 00 INDIA BASIN BOATYARD SITE

PA 00 SOBOBA INDIAN RESERVATION

BD 00 VERDESE CARTER PARK

RV 00 DUCK VALLEY INDIAN RESERVATION

RV 00 RALPH GRAY TRUCKING 2633

RV 00 SOBOBA INDIAN RESERVATION

TOTAL SITES WITH SSID

00 BM 00 EPA REGION IX SPILL PHONE

00 BM 00 ON-CALL RESPONSE CALL OUT

00 BM 00 START MOBILIZATION

• Account To Be
DCN Charged

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DAOOOS

DAOOOS

DAOOOS

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

DB0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

4R

9Q

5F

AQ

33

3H

W6

AV

1U

BC

9X

CE

AH

AH

CN

1E

5F

9G

T4

9X

CN

X3

T4

RV

RV

BN

BB

RV

RV

BB

SS

BN

BN

RV

BN

RV

RV

PA

PA

BN

PA

PA

BD

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Account Initial
Obligation FRN#

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

i SUPERFUND

DB0007

DB0007

DAOOOS

09

09

09

00

00

00

BM

BM

BM

00

00

00

HQOOJTOO

HQOOJTOO

HQOOJTOO

Incident
Specific Amount

2,903.76

5,469.28

25.23

2,478.06

137.30

41,822.84

7,334.12

6,838.10

1,154.34

2,175.66

41,08

587.51

-30.17

-24.23

31.90

4,026.53

880.53

.00

1,001.74

1,619.78

2,727.61

253.57

1,926.90

83,381.44

10,336.41

4,319.77

11.95

Cumulative
Costs

23,118.31

7,952.33

5,765.80

7,989.67

10,720.36

185,523.09

15,679.46

71,401.32

16,350.41

11,459.85

2,211.18

4,786.99

2,301.45

21,599.02

19.271.28

5,767.23

2,817.16

711.28

2,504.59

1.619.78

2,727.61

253.57

1,926.90

424,458.64

49,231.14

32,557.03

7,971.10

*** Confidential Business Information - Not for Release *** Page 1 of 3



Contractor: Ecology and Environment

Contract Number: 68-W6-0010
START: INVOICE/SITE DETAIL

Attachment A

Region: 9

Invoice Number:

TDD No. Reg.

09-9602-0004 09

09-9603-0004 09

09-9604-0005 09

09-9604-0006 09

09-9604-0007 09

09-9604-0008 09

09-9604-0010 09

09-9605-0002 09

09-9605-0003 09

09-9605-0005 09

09-9605-0008 09

09-9607-0001 09

SSID Action Oper
No. Code Unit Site Name

09-9601-0020

09-9601-0021

09-9602-0002

09-9602-0003

09-9602-0005

09-9602-0006

09-9603-0001

09-9603-0005

09-9603-0006

09-9604-0002

09-9604-0003

09

09

09

09

09

09

09

09

09

09

09

09-9604-0004 09

09-9604-0011 09

09-9604-0012 09

00 BM 00 ON-GOING START PROGRAM SUPPORT

00 BM 00 SIMS/RIMS COORDINATIO

00 JT 00 START QA MANAGEMENT

00 JT 00 START EQUIPMENT MANAGEMENT

00 JT 00 START HEALTH & SAFETY COORDINATION

00 JT 00 START COMPUTER SUPPORT

00 TH 00 TRAINING FOR LA CO FD HEAI

00 TH 00 NGWA - OUTDOOR CONFERENCE

00 TH 00 PCHW TRAINING COURSESS

00 TH 00 CONTINUING CHALLENGE WORKSHOP

00 JT 00 T.A.L.E.S. DATABASE

ZZ BM 00 HAWAII TECHNICAL ASSISTANCE

ZZ PA 00 GABBS ABANDONED DRUMS - BLM

ZZ PA 00 GIBSON - BAKERSFIELD

ZZ SY 00 SANTA FE DERAILMENT - EL CAJON

ZZ RV 00 GABBS ABANDONED DRUMS - BLM

ZZ PA 00 ELECTRITE ASSESSMENT

ZZ PA 00 GREY EAGLE MINE SITE

ZZ PA 00 WILMINGTON SITE(S) REVIEW

ZZ BM 00 CALIFORNIA REGULATION APPLICABILITY

ZZ RV 00 MONTGOMERY PASS

ZZ PA 00 CELTOR CHEMICAL WORKS

ZZ RV 00 ASYLUM SLOUGH - EMERG. RESP.

ZZ PA 00 SULFUR CREEK GEOTHERMAL

JUL 1996
IFMS

Act. Line
Se« RelDCN

I SUPPORT DB0007

WOES/CAL-EPA DB0007

DB0007

iMENT DB0007

JORDINATION DB0007

T DB0007

\LTH HAZMAT TR DB0007

INCE DB0007

DB0007

ORKSHOP DB0007

DB0007

INFORMATION DB0007

TOTAL SITES WITHOUT SSID

NCE DAOOOS

- BLM DAOOOS

DB0007

CAJON DB0007

- BLM DAOOOS

DAOOOS

DB0007

V DAOOOS

'PLICABILITY

DB0007

DB0007

*ESP. DB0007

\L DB0007

AL ASSISTANCE DB0007

Account To Be
Charged

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

BM

BM

JT

JT

JT

JT

TH

TH

TH

TH

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

Account Initial Incident
Obligation FPN# sPecific

HQOOBMOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

SUPERFUND PROGRAM WIDE

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

BM

PA

PA

SY

RV

PA

PA

PA

BM

RV

PA

RV

PA

BM

00

00

00

00

00

00

00

00

00

00

00

00

00

00

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

Amount

53,215.34

360.51

5,900.94

13,977.90

1,746.58

10,077.95

1,459.35

313.42

1,476.50

1,855.91

281.33

223.71

105,557.57

-42.55

49.67

44.98

1,782.25

5.48

-36.79

312.35

-4.65

.00

225.35

831.43

278.51

368.60

13,323.55

Cumulative
Costs

324,321.59

2,120.83

11,275.47

30,071.43

6.041.46

21,643.95

1,487.32

10,514.23

5,377.23

2,189.03

337.25

223.71

505,362.77

1,590.59

6,026.13

1,585.71

53,418.95

6,565.84

3,050.79

15,516.78

1,993.03

341.47

6,017.71

9,157.47

8,690.36

1,078.23

15,199.57

Confidential Business Information - Not for Release



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START : INVOICE/SITE DETAIL
Attachment A

Region: 9

Invoice Number:

TDD No. Reg.

09-9605-0001 09

09-9605-0009 09

09-9605-0010 09

09-9605-0011 09

09-9606-0001 09

09-9606-0003 09

09-9606-0006 09

09-9607-0002 09

09-9607-0004 09

09-9607-0006 09

SSID Action Oper
No. Code Unit Site Name

09-9601-0003

09-9601-0004

09-9601-0005

09-9603-0002

09-9603-0003

09-9604-0001

09

09

09

09

09

09

ZZ PA 00 R.C. BAXTER

ZZ BN 00 UNOCAL RODEO REFINERY FIRE

ZZ BN 00 PANOCHE TIRE DUMP FIRE

ZZ BM 00 TREASURE ISLAND

ZZ RC 00 MCFARLAND KERN COUNTY

ZZ PA 00 HARD CHROME PRODUCTS

ZZ BN 00 WEST COAST METAL FIRE

ZZ BB 00 R.C. BAXTER

ZZ BM 00 NEWTECHNOLOGY/EQUIPM

ZZ BN 00 OREGON FORMALDEHYDE SPILL

09-9605-0006 09

09-9607-0003 09

ZZ - Site Support 00 - Program Wide

EVACUATION GUIDANCE DOCUMENT

SOUTHERN PACIFIC RR CHI

OAHU EXERCISE - REPORT

PUNA GEOTHERMAL VENTl

SHELL REFINERY FIRE/EXPLOSION

FEATHER RIVER CONTII

TRI CITY OIL

JUL 1996

:IRE

ENT EVALUATIO

PILL

TOTAL SITES

sIG DIRECTORY

CUMENT

IFMS
Act. Line
Se« Ref'DCN

DB0007

DAOOOS

DB0007

DAOOOS

H6J028

DB0007

DB0007

DB0007

i DB0007

DB0007

WITHOUT SSID

EAR054

EAR054

M SAFETY AUDIT EAR054

*E RESPONSE

OSION

JCY PLAN

EAR054

PP0010

EAR054

PP0010

TOTAL SITES WITHOUT SSID

Account To Be
Charged

09 ZZ PA 00

09 ZZ BN 00

09 ZZ BN 00

09 ZZ BM 00

09 ZZ RC 00

09 ZZ PA 00

09 ZZ BN 00

09 ZZ BB 00

09 ZZ BM 00

09 ZZ BN 00

Account Initial Incident
Obligation FpN# Specific

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

0900QBOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

SUPERFUND SITE SUPPORT

96T75ETFA

96T75ETFA

96T75ETFA

96T75ETFA

96H72PHG7

96T75ETFA

96H72PHG7

96T720TFA

96T720TFA

96T720TFA

96T75ETFA

96T75ETFA

96H72PHG7

96T75ETFA

96H72PHG7

NON-SUPERFUND

SUBTOTAL

Fixed Fee

TOTAL INVOICE AMOUNT

*** Confidential Business Information - Not for Release '***

Amount

1,012.58

-207.52

6,536.72

189.43

4,386.05

1,224.99

2,418.72

1,343.79

834.31

504.92

35,382.17

1,854.17

-1.27

-7.03

.00

539.61

18.11

7,317.74

209.70

9,931.03

234,252.21

29,823.03

$264,075.24

Page 3 of 3

Cumulative
Costs

6,501.14

1,810.50

21,702.81

2,458.85

7,290.74

1,678.19

2,418.72

1,343.79

834.31

504.92

176,776.60

11,674.54

1,465.08

1,165.15

684.35

2,235.86

1,662.26

13,602.93

209.70

32,699.87

1,139,297.88

143,374.81

$1,282,672.69



FUNDING SOURCE

DAOOOS CERCLA/SARA

DB0003 CERCLA/SARA

DB0007 CERCLA/SARA

EAR054 CEPP

H6J028 CERCLA/SARA

H6S006 CERCLA/SARA

PP0010 OPA

TOTAL

Site Assessment

Site Assessment

Monthly Cost

-57.48

219,992.61

9,703.22

4,386.05

227.81

$234,252.21

Monthly Fee

-7.32

.00

28,007.62

1,235.33

558.40

.00

29.00

$29,823.03

Monthly Cost

-64.80

.00

248,000.23

10,938.55

4,944.45

.00

256.81

$264,075.24

Cum. Cost

405,011.63

425,268.97

269,026.67

30,827.91

4,386.05

2,904.69

1,871.96

1,139,297.88

Cum.Fee

44,923.57

44,731.03

48,651.77

3,954.82

558.40

323.84

231.39

$143,374.82

Total Cum.Cost

449,935.20

470,000.00

317,67844

34,782.73

4,944.45

3,228.53

2,103.35

$1,282,67270

C C ( C



8/19/1996 Ecology and Environment, Inc.

Contract Number: 68-W6-0010
Summary Invoice

Month Ending: 07/27/1996

** MONTH **

START Region 9

CUMULATIVE **

START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR+FRG + OVH

SG and A Ded

Non

Total LBR + FRG + OVH + GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Team Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Fee

Fixed Fee

Grand Total

$77,550.00

11,097.68

10,017.88

1,492.27

23,265.15

3,329.36

1,302.36

194.00

128,248.70

11,549.92

9,707.00

149,505.62

26,097.32

7,299.63

182,902.57

12,986.74

.00

25,865.54

221,754.85

8,198.88

3,724.00

.00

233,677.73

.00

500.00

234,177.73

74.48

29,823.03

$264,075.24

$388,885.46

31,113.77

65,077.08

3,950.60

116,666.64

9,334.30

8,460.14

513.60

624,001.59

59,646.35

27,245.66

710,893.60

134,772.92

20,459.63

866,126.15

96,701.55

.00

104,679.21

1,067,506.91

42,491.75

3,724.00

22,791.93

1,136,514.59

.00

2,253.00

1,138,767.59

530.29

143,374.81

$1,282,672.69

Confidential Business Information - Not for Release•



8/19/1996
ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P1 Dedicated

P2 Dedicated

P3 Dedicated

P4 Dedicated

T1 Dedicated

T2 Dedicated

TOTAL Dedicated

P1 Non Dedicated

P2 Non Dedicated

P3 Non Dedicated

P4 Non Dedicated

T1 Non Dedicated

T2 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 7/27/1996

Regular Hours Overtime Hours

585.50 111.00

874.50 150.96

2,013.00 245.53

168.00 20.06

43.00 .00

169.00 30.00

3,853.00 557.55

152.00 70.50

.00 .00

247.00 6.00

9.00 .00

-4.00 6.00

.00 .00

404.00 82.50

4,257.00 640.05

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

2,801.00 573.84

4,416.50 1,027.00

10,178.50 1,658.12

810.00 101.70

43.00 .00

705.00 76.50

18,954.00 3,437.16

152.00 70.50

27.25 .00

683.25 62.50

14.50 .00

78.75 57.00

5.75 .00

961.50 190.00

19,915.50 3,627.16

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

2,801.00 573.84

4,416.50 1,027.00

10,178.50 1,658.12

810.00 101.70

43.00 .00

705.00 76.50

18,954.00 3,437.16

152.00 70.50

27.25 .00

683.25 62.50

14.50 .00

78.75 57.00

5.75 .00

961.50 190.00

19,915.50 3,627.16

Total Hours

3,374.84

5,443.50

11,836.62

911.70

43.00

781.50

22,391.16

222.50

27.25

745.75

14.50

135.75

5.75

1,151.50

23,542.66

Confidential Business Information - Not for Release
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8/19/1996
ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 7/27/1996

Regular Hours Overtime Hours

322.50 .00

322.50 .00

135.50 .00

135.50 .00

458.00 .00

4,715.00 640.05

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

1,403.00 .00

1,403.00 .00

614.00 12.00

614.00 12.00

2,017.00 12.00

21,932.50 3,639.16

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

1,403.00 .00

1,403.00 .00

614.00 12.00

614.00 12.00

2,017.00 12.00

21,932.50 3,639.16

Total Hours

1,403.00

1,403.00

626.00

626.00

2,029.00

25,571.66

*** Confidential Business Information - Not for Release



Contractor: Ecology and Environment

Contract Number: 68-W6-0010
START : INVOICE/SITE DETAIL ADJUSTMENTS

Attachment C
JUL1996

Region: 9

Invoice Number: 7

TDD No. Site Name

09-9601-0008 DODSON BROTHERS OIL COMPANY

09-9601-0011 CASMALIA RESOURCES

09-9601-0013 SANDERS AVIATION

09-9601 -0019 SUPERCHROME PLATING & ENGINEERING CO.

09-9605-0007 DODSON BROTHERS OIL COMPANY

09-9606-0004 SOBOBA INDIAN RESERVATION

09-9606-0010 SOBOBA INDIAN RESERVATION

TOTAL

09-9601 -0002 ON-CALL RESPONSE CALL OUT

09-9602-0004 ON-GOING START PROGRAM SUPPORT

09-9603-0004 SIMS/RIMS COORDINATION W/OES/CAL-EPA

09-9604-0005 START QA MANAGEMENT

TOTAL

09-9602-0003 SANTA FE DERAILMENT - EL CAJON

09-9605-0001 R.C. BAXTER

09-9605-0009 UNOCAL RODEO REFINERY FIRE

09-9605-0010 PANOCHE TIRE DUMP FIRE

09-9606-0003 HARD CHROME PRODUCTS

09-9606-0006 WEST COAST METAL FIRE

09-9607-0002 R.C. BAXTER

TOTAL

09-9601-0003 EMERGENCY AIR MONITORING DIRECTORY

DCN

DB0007

DB0007

DB0007

DAOOOS

DB0007

DB0007

DB0007

Account Initial
Obligation

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

Account To Be Chg
Charged Adj.

095FBN

09 3HRV

09 AVSS

09 A RV

095FBN

09T4PA

09T4RV

00

00

00

00

00

00

00

2

2

2

2

2

2

2

ITH SSID SUPERFUND

DB0007

DB0007

DB0007

DB0007

ITHOUT

DB0007

DB0007

DAOOOS

DB0007

DB0007

DB0007

DB0007

ITHOUT

EAR054

HQOOJTOO

HQOOBMOO

HQOOJTOO

HQOOBMOO

SSID SUPERFUND

HQOOJTOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

SSID SUPERFUND

96T75ETFA

09 00 BM

09 00 BM

09 00 BM

09 00 JT

00

00

00

00

2

2

2

2

PROGRAM WIDE

09ZZSY

09ZZPA

092ZBN

09ZZBN

09ZZPA

09ZZBN

09ZZBB

00

00

00

00

00

00

00

2

2

2

2

2

2

2

SITE SUPPORT

96T75ETFOO 2

Amount

111.05

115.16

37.18

63.45

-31.73

557.64

739.36

1,592.11

-2,254.69

-486.59

-187.01

164.31

-2,763.98

74.36

-243.07

-328.59

794.79

50.45

339.29

243.07

930.30

164.31

Cumulative
Costs

5,765.80

185,523.09

71,401.32

21,599.02

2,817.16

2,504.59

1,926.90

32,557.03

324,321.59

2,120.83

11,275.47

53,418.95

6,501.14

1,810.50

21,702.81

1,678.19

2,418.72

1,343.79

11,674.54

1 Incorrect DCN and/or account number previously charged on invoice.

2 Incorrect site number previously charged on invoice.

3 Site previously inappropriately charged on invoice.

4 Incorrect DCN charged on invoice.

5 Incorrect account number charged on invoice.

Confidential Business Information - Not for Release
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL ADJUSTMENTS Region- 9

C°'"raCtNUmber: 68-W6-°°10 Attachment C lnvo|ce Number; ,
JUL 1996

Account Initial Account To Be Chg Amount Cumulative
TDDNo. Site Name DCN Obligation Charged Adj. Costs

09-9605-0006 FEATHER RIVER CONTINGENCY PLAN EAR054 96T75ETFA 96T75ETF 2 218.74 13,602.93

TOTAL SITES WITHOUT SSID NON-SUPERFUND 383 05

ZZ-Site Support 00 - Program Wide TOTAL ADJUSTMENTS 141.48

Monthly Cost

DAOOOS CERCLA/SARA -265.14

DB0007 CERCLA/SARA 23.57

EAR054 CEPP 383.05

TOTAL $141.48

1 Incorrect DCN and/or account number previously charged on invoice. Page 2 of 2

2 Incorrect site number previously charged on invoice.

3 Site previously inappropriately charged on invoice.

4 Incorrect DCN charged on invoice.

5 Incorrect account number charged on invoice.

*** Confidential Business Information - Not for Release ***



08/19/1996

TDD#

LABOR ADJUSTMENTS
Region: 9

Month Ending: 07/27/1996

Pagel of 2

Regular OT

PAN Week End Funding Employee Pgrade Actual Week Hours Dollars Hours Dollars
End

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0003

09-9601-0008

09-9601-0011

09-9601-0011

09-9601-0013

09-9601-0019

09-9601-0019

09-9602-0003

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

0002 SG

0002 SG

0002 SG

0003 EA

0008 DB

0011 CR

0011 CR

0013 SA

0019 SC

0019 SC

0024 EL

0025 SG

0025 SG

0025 SG

0025 SG

0025 SG

RR XX

RR XX

RR XX

PC XX

RS XX

RA RO

RA XX

SA XX

RA XX

RA XX

RZ XX

AP XX

AP XX

AP XX

AP XX

AP XX

07/13/1996

07/13/1996

07/06/1996

07/13/1996

07/13/1996

07/13/1996

07/20/1996

07/13/1996

07/13/1996

07/13/1996

07/13/1996

07/13/1996

07/13/1996

07/13/1996

07/13/1996

07/13/1996

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

RANDALL, RANDY

RANDALL, RANDY

CASTRO-WEHR, FR

EDWARDS, HOWAR

WISE, ROBERT L

RANDALL, RANDY

HOWARD, MARK M

RANDALL, RANDY

WISE, ROBERT L

WISE, ROBERT L

RANDALL, RANDY

BAKHTIARY, SASAN

BAKHTIARY, SASAN

RANDALL, RANDY

WISE, ROBERT L

WISE, ROBERT L

P3

P3

P3

P3

P2

P3

T1

P3

P2

P2

P3

T1

T1

P3

P2

P2

06/29/1996

06/29/1996

05/25/1996

06/22/1996

04/27/1996

06/29/1996

05/11/1996

06/29/1996

04/27/1996

06/01/1996

06/29/1996

06/29/1996

07/06/1996

06/29/1996

04/27/1996

04/06/1996

-40.00

.00

-17.00

4.00

3.50

2.00

-4.00

1.00

.50

1.50

2.00

10.00

5.00

7.50

-4.00

-3.50

-1,487.04

.00

-794.79

164.31

111.05

74.36

-134.29

37.18

15.86

47.59

74.36

86.83

43.41

278.82

-126.89

-111.05

.00

.84

.00

.00

.00

.00

6.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

27.14

.00

.00

.00

.00

175.09

.00

.00

.00

.00

.00

.00

.00

.00

.00

' Confidential Business Information - Not for Release **

jj



08/19/1996 LABOR ADJUSTMENTS
Region: 9

Month Ending: 07/27/1996

Page 2 of 2

TDD# PAN Week End Funding Employee

Regular

Pgrade Actual Week Hours Dollars
End

OT

Hours Dollars

09-9602-0004

09-9603-0004

09-9604-0005

09-9605-0001

09-9605-0001

09-9605-0006

09-9605-0006

09-9605-0007

09-9605-0009

09-9605-0010

09-9606-0003

09-9606-0004

09-9606-0006

09-9606-0010

09-9607-0002

09-9607-0002

0025 SG

0032 SR

0039 QM

0047 RC

0047 RC

0052 FR

0052 FR

0053 DB

0055 UR

0056 PT

0060 HC

0061 SI

0063 WC

0067 SI

0069 RC

0069 RC

AP XX

TG XX

MQXX

SA XX

SA XX

PP XX

PP XX

RS XX

RZ XX

RA XX

SA XX

SA XX

RZ XX

RA XX

RA XX

RA XX

07/06/1996

07/06/1996

07/13/1996

07/27/1996

07/27/1996

07/13/1996

07/06/1996

07/13/1996

07/13/1996

07/06/1996

07/06/1996

07/13/1996

07/13/1996

07/13/1996

07/27/1996

07/27/1996

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CEPP

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

BENSON, CRAIG C

CASTRO-WEHR, FR

EDWARDS, HOWAR

SCHWENNESEN, Ml

BENSON, CRAIG C

WISE, ROBERT L

CASTRO-WEHR. FR

WISE, ROBERT L

EDWARDS, HOWAR

CASTRO-WEHR, FR

BENSON, CRAIG C

RANDALL, RANDY

RANDALL, RANDY

RANDALL, RANDY

BENSON, CRAIG C

SCHWENNESEN, Ml

P3

P3

P3

P3

P3

P2

P3

P2

P3

P3

P3

P3

P3

P3

P3

P3

06/15/1996

05/25/1996

06/22/1996

07/06/1996

07/06/1996

06/22/1996

05/25/1996

06/22/1996

06/22/1996

05/25/1996

06/15/1996

06/29/1996

06/29/1996

06/29/1996

07/06/1996

07/06/1996

TOTAL LABOR ADJUSTMENTS

-1.00

-4.00

4.00

-5.50

-1.00

1.00

4.00

-1.00

-8.00

17.00

1.00

15.00

.00

12.50

1.00

5.50

9.00

-50.45

-187.01

164.31

-192.62

-50.45

31.73

187.01

-31.73

-328.59

794.79

50.45

557.64

.00

464.68

50.45

192.62

-67.46

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10.50

8.50

.00

.00

25.84

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

339.29

274.68

.00

.00

816.20

** Confidential Business Information - Not for Release'



08/19/1996 ODC ADJUSTMENTS Page 1 of 1

Region: 9

Month Ending: 07/27/1996

TDD# PAN WeekEnd Funding AcctNum Amount

09-9602-0004 0025 SG AP XX 07/27/1996 CERCLA/SARA 38 26.28

XEROX / COPIES COST ADJUSTMENT

09-9602-0004 0025 SG AP XX 07/27/1996 CERCLA/SARA 38 12.99

XEROX / COPIES COST ADJUSTMENT

09-9602-0004 0025 SG AP XX 07/27/1996 CERCLA/SARA 38 36.73

XEROX / COPIES COST ADJUSTMENT

09-9602-0004 0025 SG AP XX 07/27/1996 CERCLA/SARA 38 -200.14

XEROX / COPIES COST ADJUSTMENT

09-9602-0004 0025 SG AP XX 07/20/1996 CERCLA/SARA 70 -483.12

CO DISTRI.SF NEWOFC- 1ST PMT CORRECT DISTRIBUTION, SF OFC.-NEWOFC. SPACE, 1ST PYMT.

TOTAL ODC ADJUSTMENTS -607.26

1 Confidential Business Information - Not for Release'
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Contract Number: 68-W6-0010

Reporting Period: 06/23/1996 - 07/27/1996

Reporting Date: 08/19/1996 ACTUAL COSTS

c c c ( ( ( ( ; (
TABLE F-1

Monthly Region 9 Financial Management Summary

Total Contract Summary For 06/23/1996 Through 07/27/1996

Page 1 of 1

COST ELEMENTS CURRENT MONTH CONTRACT YEAR

Contract Year 96

CONTRACT YEAR SUMMARY
ESTIMATED COST

CY BUDGET VARIANCE

P1
P3

P4

P2

T1

T2
TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling Fee

Fixed Fee

Total Cost

919.00

2,511.53

197.06

1,025.46

45.00

199.00

4,897.05

458.00

5,355.05

182,902.57

12,986.74

.00

25,865.54

38,852.28

8,198.88

47,051.16

500.00

3,724.00

.00

234,177.73

74.48

29,823.03

$264,075.24

*i

3,597.34

12,582.37

926.20

5,470.75

178.75

787.25

23,542.66

2,029.00

25,571.66

866,126.15

96,701.55

.00

104,679.21

201,380.76

42,491.75

243,872.51

2,253.00

26,515.93

.00

1,138,767.59

530.29

143,374.81

$1,282,672.69

** Confidential Business Information

.00

.00

.00

.00

.00

.00

.00

.00

36,530.00

1,702,448.96

233,906.89

18,349.65

188,938.06

441,194.60

92,650.87

533,845.47

29,043.00

10,600.00

40,299.24

591,838.12

212.00

222,467.70

$2,609,617.65

- Not for Release ****

.00

.00

.00

.00

.00

.00

.00

.00

36,335.00

1,746,835.56

243,813.79

18,349.65

188,575.08

450,738.52

94,655.09

545,393.61

29,043.00

10,600.00

40,299.24

625,335.85

212.00

221,280.15

$2,688,318.65

.00

.00

.00

.00

.00

.00

.00

.00

195.00

-44,386.60

-9,906.90

.00

362.98

-9,543.92

-2,004.22

-11,548.14

.00

.00

.00

-33,497.73

.00

1,187.55

$-78,701.00



Contract Number: 68-W6-0010

Reporting Period: 06/23/1996 - 07/27/1996

Reporting Date: 08/19/1996

COST ELEMENTS

TABLE F-2

Cumulative Region 9 Financial Management Summary

Total Contract Summary For 06/23/1996 Through 07/27/1996

Page 1 of 1

CUMULATIVE ACTUAL
COST INCEPTION TO

DATE

Contract Year 1996

ESTIMATED COST
AT
CY COMPLETION

CY BUDGET VARIANCE

P1
P2
P3
P4

T1

T2
TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling Fee

Fixed Fee

Total Cost

3,597.34

5,470.75

12,582.37

926.20

178.75

787.25

23,542.66

2,029.00

25,571.66

866,126.15

96,701.55

.00

104,679.21

201,380.76

42,491.75

243,872.51

2,253.00

26,515.93

.00

1,138,767.59

530.29

143,374.81

$1,282,672.69

.00

.00

.00

.00

.00

.00

.00

.00

36,530.00

1,702,448.96

233,906.89

18,349.65

188,938.06

441,194.60

92,650.87

533,845.47

29,043.00

10,600.00

40,299.24

499,187.25

212.00

222,467.70

$2,516,966.78

.00

.00

.00

.00

.00

.00

.00

.00

36,335.00

1,746,835.56

243,813.79

18,349.65

188,575.08

450,738.52

94,655.09

545,393.61

29,043.00

10,600.00

40,299.24

530,680.76

212.00

221,280.15

$2,593,663.56

.00

.00

.00

.00

.00

.00

.00

.00

.00

195.00

-44,386.60

-9,906.90

.00

362.98

-9,543.92

-2,004.22

-11,548.14

.00

.00

.00

-31,493.51

.00

1,187.55

$-76,696.78

*** Confidential Business Information - Not for Release *"*
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8/19/1996

START Region 9

CONTRACT NUMBER 68-W6-0010

ONTRACT EFFECTIVE
MOD. NO. DATE

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS Ecology and

Environment

MODIFICATION

FUNDING

CUMULATIVE CUMULATIVE
SUM BY FUNDINGTOTAL

SOURCE FUNDING

Site Assessment

100,000.00 340,000.00

850,000.00 1,090,000.00

FUNDING SOURCE: CEPP

01 02/22/1996 50,000.00 50,000.00 50,000.00

03 08/05/1996 50,000.00 100,000.00 100,000.00

03 08/05/1996 140,000.00 240,000.00 240,000.00

FUNDING SOURCE: CERCLA/SARA

02 02/27/1996 100,000.00

03 08/05/1996 750,000.00

FUNDING SOURCE: CERCLA/SARA

00 12/18/1995 450,000.00 450,000.00 1,540,000.00

01 02/22/1996 470,000.00 920,000.00 2,010,000.00

01 02/22/1996 470,000.00 1,390,000.00 2,480,000.00

03 08/05/1996 500,000.00 1,890,000.00 2,980,000.00

FUNDING SOURCE: OPA

01 02/22/1996 25,000.00 25,000.00 3,005,000.00

03 08/05/1996 50,000.00 75,000.00 3,055,000.00

8/19/1996

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

Ecology and
Environment

MODIFICATION

FUNDING

CUMULATIVE
SUM BY

MOD. NO.

CUMULATIVE
TOTAL

FUNDING FUNDING SOURCE

MODIFICATION NUMBER: QO

12/18/1995 450,000.00 450,000.00
MODIFICATION NUMBER: 01

02/22/1996 50,000.00 50,000.00

02/22/1996 470,000.00 520,000.00

02/22/1996 470,000.00 990,000.00

02/22/1996 25,000.00 1,015,000.00
MODIFICATION NUMBER: rj2

02/27/1996 100,000.00
MODIFICATION NUMBER: 03

08/05/1996 50,000.00 50,000.00

08/05/1996 140,000.00 190,000.00

08/05/1996 500,000.00 690,000.00

08/05/1996 750,000.00 1,440,000.00

08/05/1996 50,000.00 1,490,000.00

450,000.00 CERCLA/SARA

500,000.00 CEPP

970,000.00 CERCLA/SARA

1,440,000.00 CERCLA/SARA

1,465,000.00 OPA

100,000.00 1,565,000.00 CERCLA/SARA

1,615,000.00 CEPP

1,755,000.00 CEPP

2,255,000.00 CERCLA/SARA

3,005,000.00 CERCLA/SARA

3,055,000.00 OPA

Site Assessment

Site Assessment

Confidential Business Information - Not for Release ***



8/19/1996 TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

CONTRACT

MOD. NO.—

EFFECTIVE
DATE

MODIFICATION

FUNDING

CUMULATIVE SUM BY
FUNDING SOURCE

Ecojogy and
Environment

CUMULATIVE
TOTAL
FUNDING

Mod Type

03 08/05/1996 140,000.00 190,000.00 190,000.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 240,000.00 240,000.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00

Initial Contract

450,000.00 690,000.00 FUNDING ACTION

01 02/22/1996 470,000.00 920,000.00 1,160,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 1,630,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 1,730,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 500,000.00 1,990,000.00 2,230,000.00 FUNDING ACTION

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 750,000.00 2,740,000.00 2,980,000.00 FUNDING ACTION

DCN

FUNDING SOURCE: CEPP
01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

The purpose of this modification is to obligate (increaseO incremental funding on the contract. The total contract value remains unchanged.
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

EAR054

EAR240

EAR159

DAOOOS

DB0007

DB0003

H6S006

DAO023

H6J028

The funding on

Confidential Business Information - Not for Release **
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8/19/1996

CONTRACT

MOD. NO.—

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CONTRACT NUMBER: 68-W6-0010

Ecology and
Environment

EFFECTIVE
DATE

MODIFICATION

FUNDING

CUMULATIVE SUM BY CUMULATIVE
FUNDING SOURCE TOTAL

FUNDING
Mod Type

Page 2 of 2

DCN

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 3,005,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 3,055,000.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

PP0010

PPOQ36

Confidential Business Information - Not for Release'



08/19/1996

CERCLA/SARA

Site Assessment

CERCLA/SARA

Total
Obligations

TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending: 07/27/1996

Region: 9

Page 1 of 1

Monthly
Costs

Monthly
Fee

Total
Monthly

Costs
Cumulative

Costs

850,000.00 4,386.05 558.40 4,944.45 7,290.74

Total
Cumulative Cumulative REMAINING

Fee Costs BALANCE

882.24 8,172.98 841,827.02

1,890,000.00 219,935.13 28,000.30 247,935.43 1,099,307.27 138,306.37 1,237,613.64 652,386.36

OPA 75,000.00 227.81 29.00 256.81 1,871.96 231.39 2,103.35 72,896.65

CEPP 240,000.00 9,703.22 1,235.33 10,938.55 30,827.91 3,954.82 34,782.73 205,217.27

Total $3,055,000.00 $234,252.21 $29,823.03 $264,075.24 $1,139,297.88 $143,374.82 $1,282,672.70 $1,772,327.30

1 ( C 4
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Ecology and Environment, Inc.
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Contract #: 68-W6-0010

Table F-5

Period Covered - Month Ending: 07/27/1996

TDD Number Site Name LOE Hours

Region: 9

Current Month
Other Direct Sub

Labor Dollar Travel Equipment Costs Contractors
Eand E
Services

Month
Total

SSID Number: 00

09-9601-0001

09-9601-0002

09-9601-0003

09-9601-0004

09-9601-0005

09-9602-0001

09-9602-0004

09-9603-0003

09-9603-0004

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9605-0002

09-9605-0003

09-9605-0005

09-9605-0008

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

EMERGENCY AIR MONITORING DIREC

EVACUATION GUIDANCE DOCUMENT

SOUTHERN PACIFIC RR CHEM SAFET

START MOBILIZATION

ON-GOING START PROGRAM SUPPOR

PUNA GEOTHERMAL VENTURE RESP

SIMS/RIMS COORDINATION W/OES/CA

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINA

START COMPUTER SUPPORT

TRAINING FOR LA CO FD HEALTH HAZ

NGWA - OUTDOOR CONFERENCE

PCHW TRAINING COURSESS

CONTINUING CHALLENGE WORKSHO

T.A.L.E.S. DATABASE

278.50

140.05

52.00

1.00

.00

.00

536.50

10.50

11.00

160.00

391.50

53.00

127.00

46.00

9.00

19.00

58.50

7.00

9,579.54 252.15

3,888.49 326.67

1,798.85 .00

27.97 .00

.00 .00

.00 .00

35,359.21 2,639.79

544.14 .00

321.42 .00

5,732.15 .00

10,986.25 814.92

1,630.29 .00

6,734.65 .00

1,459.35 .00

236.19 78.47

811.43 512.77

1,855.91 .00

281.35 .00

.00 504.72 .00

.00 104.61 .00

.00 55.32 .00

.00 -29.24 .00

.00 -7.03 .00

.00 11.95 .00

.00 15,216.34 .00

.00 -4.53 .00

.00 39.09 .00

.00 168.79 .00

.00 2,176.73 .00

.00 116.29 .00

.00 3,343.30 .00

.00 .00 .00

.00 -1.24 .00

.00 152.30 .00

.00 .00 .00

.00 -.02 00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

on

10,336.41

4,319.77

1,854.17

-1.27

-7.03

11.95

53,215.34

539.61

360.51

5,900.94

13,977.90

1,746.58

10,077.95

1,459.35

313.42

1,476.50

1,855.91

981 33

Confidential Business Information - Not for Release
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Ecology and Environment, Inc.
Cost by TDD L

Contract #: 68-W6-001 0

Table F -5

rayc i. or o

Period Covered - Month Ending: 07/27/1996

TDD Number Site Name

SSID Number: 00

Region: 9

Current Month
Other Direct Sub Eand E Month

LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

09-9607-0001 REGION IX COST SUMMARY INFORMA 6.00 223.71 .00

TOTAL SSID#: 00

SSID Number: 1E

1,906.55 81,470.90 4,624.77

09-9605-0004 MCCORMICK & BAXTER CREOSOTING 106.00 3,855.49 .00

TOTAL SSID#: 1E

SSID Number: 1U

09-9601 -001 4 YAVAPAI PENTA POND

TOTAL SSID#: 1U

SSID Number: 33

09-9601-0010 DEL NORTE COUNTY PESTICIDE

TOTAL SSID#: 33

SSID Number: 3H

09-9601-0011 CASMALIA RESOURCES

TOTAL SSID#: 3H

SSID Number: 4R

09-9601-0006 FRONTIER FERTILIZER

TOTAL SSID#: 4R

SSID Number: 5F

106.00 3,855.49 .00

26.00 1,185.00 .00

26.00 1,185.00 .00

STO 3.00 93.50 .00

3.00 93.50 .00

1,086.00 34,513.12 4,643.67

1,086.00 34,513.12 4,643.67

73.50 2,650.83 186.62

73.50 2,650.83 186.62

09-9601-0008 DODSON BROTHERS OIL COMPANY 3.50 111.05 .00

09-9605-0007 DODSON BROTHERS OIL COMPANY 23.00 752.30 23.01

TOTAL SSID#: 5F 26.50 863.35 23.01

.00 .00 .00 .00 223.71

.00 21,847.38 .00 .00 107,943.05

.00 171.04 .00 .00 4,026.53

.00 171.04 .00 .00 4,026.53

.00 -30.66 .00 .00 1,154.34

.00 -30.66 .00 .00 1,154.34

.00 43.80 .00 .00 137.30

.00 43.80 .00 .00 137.30

.00 2,666.05 .00 .00 41,822.84

.00 2,666.05 .00 .00 41,822.84

.00 66.31 .00 .00 2,903.76

.00 66.31 .00 .00 2,903.76

.00 -85.82 .00 .00 25.23

.00 105.22 .00 .00 880.53

.00 19.40 .00 .00 905.76

*** Confidential Business Information - Not for Release ***
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TDD Number Site Name

SSID Number: 9Q

09-9601 -0007 NAVAJO TOXAPHENE

TOTAL SSID#: 9Q

SSID Number: 9X

09-9601-0016 VERDESE CARTER PARK

09-9606-0005 VERDESE CARTER PARK

TOTAL SSID#: 9X

SSID Number: AH

09-9601-0018 SUPERCHROME PLATING & ENGINEE

09-9601-0019 SUPERCHROME PLATING & ENGINEE

TOTAL SSID#: AH

SSID Number: AQ

09-9601-0009 CENTRAL EUREKA MINE (MESA DE O

TOTAL SSID#: AQ

SSID Number: AV

09-9601-0013 SANDERS AVIATION

TOTAL SSID#: AV

SSID Number: BC

09-9601-001 5 OMEGA RECOVERY SERVICES

TOTAL SSID#: BC

Ecology and Environment, Inc.
x^jfc-_i i-,. T i \nLrOSt Dy 1 UU

Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 07/27/1996

Region: 9

Current Month
Other Direct Sub

LOE Hours Labor Dollar Travel Equipment Costs Contractors

90.50 3,194.55 1,980.73

90.50 3,194.55 1,980.73

1.00 41.08 .00

38.50 1,447.74 .00

39.50 1,488.82 .00

.00 .00 .00

2.00 63.45 .00

2.00 63.45 .00

65.00 2,251.05 87.95

65.00 2,251.05 87.95

124.50 4,353.80 831.28

124.50 4,353.80 831.28

62.00 2,069.30 65.10

62.00 2,069.30 65.10

.00 294.00 .00

.00 294.00 .00

.00 .00 .00

.00 172.04 .00

.00 172.04 .00

.00 -30.17 .00

.00 -87.68 .00

.00 -117.85 .00

.00 139.06 .00

.00 139.06 .00

.00 1,653.02 .00

.00 1,653.02 .00

.00 41.26 .00

.00 41.26 .00

i

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

"age 4 or b

Month
Total

5,469.28

5,469.28

41.08

1,619.78

1,660.86

-30.17

-24.23

-54.40

2,478.06

2,478.06

6,838.10

6,838.10

2,175.66

2,175.66

Confidential Business Information - Not for Release
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Ecology and Environment, Inc.
Cost by TDD

Contract #: 68-W6-001 0
Table F-5

rctye t 01 o

Period Covered - Month Ending: 07/27/1996

TDD Number Site Name

SSID Number: CE

09-9601 -001 7 AMERICAN CHROME ENGINEERING, I

TOTAL SSID#: CE

SSID Number: CN

09-9602-0007 DUCK VALLEY INDIAN RESERVATION

09-9606-0007 DUCK VALLEY INDIAN RESERVATION

TOTAL SSID#: CN

SSID Number: T4

09-9606-0004 SOBOBA INDIAN RESERVATION

09-9606-001 0 SOBOBA INDIAN RESERVATION

TOTAL SSID#: T4

SSID Number: W6

09-9601-0012 SPARKS SOLVENT/FUEL PLUME

TOTAL SSID#: W6

SSID Number: X3

09-9606-0008 RALPH GRAY TRUCKING 2633

TOTAL SSID#: X3

SSID Number: ZZ

09-9601-0020 HAWAII TECHNICAL ASSISTANCE

09-9601-0021 GABBS ABANDONED DRUMS - BLM

09-9602-0002 GIBSON - BAKERSFIELD

Region: 9

Current Month
Other Direct

LOE Hours Labor Dollar Travel Equipment Costs

21.00 578.99 .00

21.00 578.99 .00

.00 .00 .00

62.00 2,040.81 662.63

62.00 2,040.81 662.63

26.00 937.14 .00

43.00 1,426.90 .00

69.00 2,364.04 .00

155.00 5,702.88 1,388.21

155.00 5,702.88 1,388.21

7.50 253.57 .00

7.50 253.57 .00

.00 .00 .00

2.00 55.92 .00

.00 .00 .00

.00 8.52

.00 8.52

.00 31.90

.00 24.17

.00 56.07

.00 64.60

.00 .00

.00 64.60

.00 243.03

.00 243.03

.00 .00

.00 .00

.00 -42.55

.00 -6.25

.00 44.98

Sub
Contractors

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Eand E
Services

.00

.00

.00

.00

.00

.00

500.00

500.00

.00

.00

.00

.00

.00

.00

.00

Month
Total |

587.51

587.51

31.90

2,727.61 ,

2,759.51

1,001.74

1,926.90

2,928.64

7,334.12

7,334.12

253.57

253.57

-42.55

49.67

44.98

*** Confidential Business Information - Not for Release ***

(I ( (II <!! 1 i ! <j « (i 4 % 4 n ; < <! < C (



UOI 191 I33O Ecology and Environment, Inc.
/~__A i_.. -rr^r^

rage o OT o

ousi py i uu

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 07/27/1996

TDD Number Site Name LOE Hours

Region: 9

Current Month
Other Direct Sub

Labor Dollar Travel Equipment Costs Contractors
Eand E
Services

Month
Total

SSID Number: ZZ

09-9602-0003

09-9602-0005

09-9602-0006

09-9603-0001

09-9603-0005

09-9604-0001

09-9604-0002

09-9604-0003

09-9604-0004

09-9604-0011

09-9604-0012

09-9605-0001

09-9605-0006

09-9605-0009

09-9605-0010

09-9605-0011

09-9606-0001

09-9606-0003

09-9606-0006

SANTA FE DERAILMENT - EL CAJON

GABBS ABANDONED DRUMS - BLM

ELECTRITE ASSESSMENT

GREY EAGLE MINE SITE

WILMINGTON SITE(S) REVIEW

SHELL REFINERY FIRE/EXPLOSION

MONTGOMERY PASS

CELTOR CHEMICAL WORKS

ASYLUM SLOUGH - EMERG. RESP.

SULFUR CREEK GEOTHERMAL

AMERICAN SAMOA TECHNICAL ASSIS

R.C. BAXTER

FEATHER RIVER CONTINGENCY PLAN

UNOCAL RODEO REFINERY FIRE

PANOCHE TIRE DUMP FIRE

TREASURE ISLAND

MCFARLAND KERN COUNTY

HARD CHROME PRODUCTS

WEST COAST METAL FIRE

55.00

.00

.00

4.00

.00

.00

.00

15.00

.00

9.00

301.50

20.50

159.00

-5.00

55.50

16.00

53.50

34.50

80.00

1,690.94 .00

.00 .00

.00 .00

124.97 .00

.00 .00

.00 .00

.00 .00

396.74 .00

.00 .00

368.60 .00

11,341.09 .00

919.91 .00

6,148.13 666.92

-188.75 .00

2,213.13 522.86

138.09 43.29

4,164.31 .00

1,224.99 .00

2,418.24 .00

.00 91.31 .00

.00 5.48 .00

.00 -36.79 .00

.00 187.38 .00

.00 -4.65 .00

.00 18.11 .00

.00 225.35 .00

.00 30.77 403.92

.00 278.51 .00

.00 .00 .00

.00 1,982.46 .00

.00 36.57 56.10

.00 502.69 .00

.00 -18.77 .00

.00 462.27 3,338.46

.00 8.05 .00

.00 221.74 .00

.00 .00 .00

.00 .48 .00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,782.25

5.48

-36.79

312.35

-4.65

18.11

225.35

831.43

278.51

368.60

13,323.55

1,012.58

7,317.74

-207.52

6,536.72

189.43

4,386.05

1,224.99

2,418.72

Confidential Business Information - Not for Release



08/19/1996
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 07/27/1996

Region: 9

Page 6 of 6

TDD Number Site Name LOE Hours

Current Month
Labor Dollar Travel Equipment

Other Direct
Costs

Sub
Contractors

Eand E
Services

Month
Total

SSID Number: ZZ

09-9607-0002

09-9607-0003

09-9607-0004

09-9607-0006

R.C. BAXTER

TRI CITY OIL

NEW TECHNOLOGY/EQUIPMENT EVAL

OREGON FORMALDEHYDE SPILL

TOTAL SSID#: ZZ

TOTALS

33.00

94.00

31.00

13.00

971.50

4,897.05

1,343.79

209.79

834.31

504.92

33,909.12

$182,902.57

.00

.00

.00

.00

1,233.07

$15,727.04

.00

.00

.00

.00

.00

$.00

.00

-.09

.00

.00

3,987.05

$31,324.12

.00

.00

.00

.00

3,798.48

$3,798.48

.00

.00

.00

.00

.00

$500.00

1,343.79

209.70

834.31

504.92

42,927.72

$234,252.21

*** Confidential Business Information - Not for Release



8/19/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P1 Dedicated

P2 Dedicated

P3 Dedicated

P4 Dedicated

T1 Dedicated

T2 Dedicated

TOTAL Dedicated

P1 Non Dedicated

P2 Non Dedicated

P3 Non Dedicated

P4 Non Dedicated

T1 Non Dedicated

T2 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 7/27/1996

Regular Hours Overtime Hours

585.50 111.00

874.50 150.96

2,013.00 245.53

168.00 20.06

43.00 .00

169.00 30.00

3,853.00 557.55

152.00 70.50

.00 .00

247.00 6.00

9.00 .00

-4.00 6.00

.00 .00

404.00 82.50

4,257.00 640.05

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

2,801.00 573.84

4,416.50 1,027.00

10,178.50 1,658.12

810.00 101.70

43.00 .00

705.00 76.50

18,954.00 3,437.16

152.00 70.50

27.25 .00

683.25 62.50

14.50 .00

78.75 57.00

5.75 .00

961.50 190.00

19,915.50 3,627.16

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

2,801.00 573.84

4,416.50 1,027.00

10,178.50 1,658.12

810.00 101 70

43.00 .00

705.00 76.50

18,954.00 3,437.16

152.00 70.50

27.25 .00

683.25 62.50

14.50 .00

78.75 57.00

5.75 00

961.50 190.00

19,915.50 3,627.16

Total Hours

3,374.84

5,443.50

11,836.62

911.70

43.00

781 50

22,391 16

222.50

27.25

745.75

14.50

135.75

5.75

1,151.50

23,542.66

Confidential Business Information - Not for Release



8/19/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F - 6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 7/27/1996

Regular Hours Overtime Hours

322.50 .00

322.50 .00

135.50 .00

135.50 .00

458.00 .00

4,715.00 640.05

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

1,403.00 .00

1,403.00 .00

614.00 12.00

614.00 12.00

2,017.00 12.00

21,932.50 3,639.16

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

1,403.00 .00

1,403.00 .00

614.00 12.00

614.00 12.00

2,017.00 12.00

21,932.50 3,639.16

Total Hours

1,403.00

1,403.00

626.00

626.00

2,029.00

25,571.66

(i i ( ( 4 1

Confidential Business Information - Not for Release



8/19/1996 TABLE F-7 Page 1 of 1

Trend Summary of Direct Costs
Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Accounting Month Actual Dollars Cost per LOE

JUL1996

06

07

24

26

27

29

30

32

37

38

41

43

50

56

67

70

Computer Usage

Communications

Sample Shipment

Outside Service

Subcontractor Service

Postage & Delivery

Professional Development

Books & Publications

Repairs & Maintenance

Copy Costs

Expendables

Travel

Other Rental Costs

Lab Analysis

Meals

Contract Owned Vehicle Rep

TOTAL

Direct Labor LOE Direct Labor Dollars

4,897.05 $170,542.67

1,466.32

3,004.86

223.41

2,767.81

3,798.48

1,830.75

1,646.96

508.06

2,497.44

1,851.58

4,108.47

10,909.77

11,418.46

500.00

2,527.03

2,290.24

$51,349.64

.32

.65

.05

.60

.82

.40

.36

.11

.54

.40

.89

2.36

2.47

.11

.55

.49

$11.09

TOTAL ODC

$51,349.64

*** Confidential Business Information - Not for Release



oology and Environment, Inc.

9
ODC Cos* Element Trend

Analysis

Table F-7

08/19/1996

Region
9

Month and Year

JAN 1996

FEB 1996

MAR 1996

APR 1996

MAY 1996

JUN 1996

JUL 1996

Rolled Avg

Books .
Publications

.00

.00

.00

14.53

0.02%

.00

363.30

0.54%

508.06

0.99%

126.56

1.73%

Communication

.00

222.45

2.09%

1,063.46

4.97%

1,811.21

2.68%

2,527.38

4.67%

2,254.09

3.34%

3,004.86

5.85%

•1,554.78

21.19%

Computer
Usage

627.30

100.00%

4,288.70

40.38%

5,470.37

25.56%

8,676.41

12.83%

5,814.11

10.75%

5,590.07

8.28%

1,466.32

2.86%

4,561.90

62.19%

Contract
Owned Vehicle
Repair

.00

38.73

0.36%

2,385 671

11.15%

4,293.99^

6.35%

5,928.67

10.97%

3,767.00

5.58%

2,290.24

4.46%

2,672.04

36.43%

Copy Costs

.00

.00

.00

726.91

1.08%

86.02

0.16%

270.54

0.40%

1,851.58

3.61%

419.29

5.72%

Employee
Relocation

.00

.od

584.90

2.73%

.00

.00

.00

.00

83.56

1.14%

Expendables

.00

254.44

2.40%

129.14

0.60%

3,336.55

4.94%

2,642.74

4.89%

3,551 15

5.26%

4,108.47

8.00%

2,003.21

27.31%

nsurance

.00

.00

.00

3,650.49

5.40%

.00

.00

.00

521.50

7.11%

Lab Analysis

.00

.00

.00

1,753.00

2.59%

.00

.00

500.00

0.97%

321.86

4.39%

Weals

.00

1,731.63

16.30%

1,235.21

5.77%

6,614.38

9.78%

2,874.89

5.32%

5,762.19

8.54%

2,527.03

4.92%

2,963.62

40.40%

l! l i i (I 4 < « t



ther Rental
osts

.00

.00

4,350.54

20.33%

5,350.52

7.91%

10,937.41

20.23%

6,793.95

10.07%

11,418.46

22.24%

5,550.13

75.66%

Outside Service

.00

168.32^

1.58%

15.77

0.07%

4,984.03

7.37%

667.68

1.23%

558.38

0.83%

2,767.81

5.39%

1,308.86

17.84%

•

Postage-.
Delivery

.00

13.40

0.13%

1,372.35

6.41%

691.86

1.02%

894.40

1.65%

940.97

1.39%

1,830.75

3.57%

820.53

11.19%

Professional
Development

.00

.00

.00

.00

.00

2,397.78

3.55%

1,646.96

3.21%

577.82

7.88%

Repairs .
Maintenance

.00

.00

.00

.00

.00

1,190.95

1.76%

2,497.44

4.86%

526.91

7.18%

Sample
Shipment

.00

2.42

0.02%

.00

156.52

0.23%

.00

.00

223.41

0.44%

54.62

0.74%

i

Subcontractor
Service

.00

.00

.00

2,478.72

3.67%

9,534.77

17.64%

11,234.25

16.64%

3,798.48

7.40%

3,863.75

52.67%

Travel

.00

3,900.30

36.72%

4,795.56

22.41%

23,070.24

34.12%

12,158.41

22.49%

22,820.97

33.81%

10,909.77

21.25%

11,093.61

151.23%

Grand Total

627.30

10,620.39

21,402.97

67,609.36

54,066.48

67,495.59

51,349.64

39,024.53



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

07/27/1996

Voucher:

Date:

7

8/19/1996

TDD Number: 09-9601-0001 Site Name/Task Desc: EPA REGION IX SPILL PHONE
Regional Response Center Support

Account Code: 06 Computer Usage

TOTAL 09-9601-0001 FOR

Account Code: 24 Sample Shipment
582947460/005231434876 FEDERAL EXPRESS CORPORATION - 582947460

TOTAL 09-9601-0001 FOR

Account Code: 41 Expendables
#1994428 LOTUS NOTES SOFTMART, INC. -#1994428
VIKING OFFICE PRODUCTS FAX PAPER FOR START FAX SAN FRANCISCO IMPREST ACCOUNT
HUBCAP FOR RENTAL MARK M. HOWARD - ST LOUIS, MO

MARK M. HOWARD - ST LOUIS, MO
MARK M. HOWARD - ST LOUIS, MO
MARK M. HOWARD - ST LOUIS, MO
MARK M. HOWARD - ST LOUIS, MO
MARK M. HOWARD - ST LOUIS, MO

MARK M. HOWARD - ST LOUIS, MO
MARK M. HOWARD - ST LOUIS, MO

06/24/1996
06/24/1996
06/24/1996
06/27/1996
06/27/1996
06/27/1996
07/11/1996
07/11/1996
07/11/1996

HUBCAP FOR RENTAL
HUBCAP FOR RENTAL
ICE AND STRESS BEVS
ICE AND STRESS BEVS
ICE AND STRESS BEVS
ICE & STRESS BEVX
ICE & STRESS BEVX
ICE & STRESS BEVX MARK M. HOWARD - ST LOUIS, MO

TOTAL 09-9601-0001 FOR
Account Code: 43 Travel

06/24/1996
06/24/1996
06/24/1996
06/25/1996
06/25/1996
06/25/1996
06/26/1996
06/26/1996
06/26/1996
07/02/1996
07/02/1996
07/02/1996
07/08/1996
07/08/1996
07/08/1996

GASOLINE
GASOLINE
GASOLINE
GASOLINE
GASOLINE
GASOLINE
GASOLINE
GASOLINE
GASOLINE
GASOLINE
GASOLINE
GASOLINE
GASOLINE
GASOLINE
GASOLINE

TRAVEL SAN FRANCISCO IMPREST ACCOUNT - [3044] TIMOTHY M. COLEN
MARK M. HOWARD - ST LOUIS, MO
MARK M. HOWARD - ST LOUIS, MO
MARK M. HOWARD - ST LOUIS, MO
MARK M. HOWARD - ST LOUIS, MO
MARK M. HOWARD - ST LOUIS, MO
MARK M. HOWARD - ST LOUIS, MO
MARK M. HOWARD - ST LOUIS, MO
MARK M. HOWARD - ST LOUIS, MO
MARK M. HOWARD - ST LOUIS, MO
MARK M. HOWARD - ST LOUIS, MO
MARK M. HOWARD - ST LOUIS, MO
MARK M. HOWARD - ST LOUIS, MO
MARK M. HOWARD - ST LOUIS, MO
MARK M. HOWARD - ST LOUIS, MO
MARK M. HOWARD - ST LOUIS, MO

TOTAL 09-9601-0001 FOR
Account Code: 67 Meals
06/23/1996
06/23/1996
06/23/1996
06/24/1996
06/24/1996
06/24/1996
06/25/1996
06/25/1996
06/25/1996
06/26/1996
06/26/1996
06/26/1996
06/27/1996
06/27/1996

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

MARK M. HOWARD
MARK M. HOWARD
MARK M. HOWARD
MARK M. HOWARD
MARK M. HOWARD
MARK M.HOWARD
MARK M.HOWARD
MARK M. HOWARD
MARK M. HOWARD
MARK M. HOWARD
MARK M. HOWARD
MARK M. HOWARD
MARK M. HOWARD
MARK M, HOWARD

- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO

Computer Usage

Sample Shipment

- VIKING OFFICE PRODUCTS
06/23/1996 12:01 07/13/1996 23:59
06/23/199612:01 07/13/199623:59
06/23/1996 12:01 07/13/1996 23:59
06/23/1996 12:01 07/13/1996 23:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/1996 12:01 07/13/1996 23:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59

Expendables

06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/1996 12:01 07/13/1996 23:59
06/23/1996 12:01 07/13/1996 23:59
06/23/199612:01 07/13/199623:59
06/23/1996 12:01 07/13/1996 23:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59

Travel

06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/1996 12:01 07/13/1996 23:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/1996 12:01 07/13/1996 23:59
06/23/1996 12:01 07/13/1996 23:59

21.27

40.49

40.49

96.03
238.38

.64
9.61
3.84
3.11
1.25
.21
.09

1.33
.53

355.02

29.70
1.32
.22

3.30
.68

1.69
.11

3.01
.50

7.54
4.35
1.74
.29

3.96
.27

1.59

60.27

1.92
4.80
.32
.32

1.92
4.80
4.80
1.92
.32
.32

4.80
1.92
1.92
4.80

Confidential Business Information - Not for Release
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I

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010

Month Ending: 07/27/1996

Voucher

Date: 8/19/1996

TDD Number: 09-9601-0001 Site Name/Task Desc: EPA REGION IX SPILL PHONE
Regional Response Center Support

Account Code: 67 Meals
06/27/1996
06/28/1996
06/28/1996
06/28/1996
06/29/1996
06/29/1996
06/29/1996
06/30/1996
06/30/1996
06/30/1996
07/01/1996
07/01/1996
07/01/1996
07/02/1996
07/02/1996
07/02/1996
07/03/1996
07/03/1996
07/03/1996
07/04/1996
07/04/1996
07/04/1996
07/05/1996
07/05/1996
07/05/1996
07/06/1996
07/06/1996
07/06/1996
07/07/1996
07/07/1996
07/07/1996
07/08/1996
07/08/1996
07/08/1996
07/09/1996
07/09/1996
07/09/1996
07/10/1996
07/10/1996
07/10/1996
07/11/1996
07/11/1996
07/11/1996
07/12/1996
07/12/1996
07/12/1996
07/13/1996
07/13/1996
07/13/1996

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARK M.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.

HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD

MARKM. HOWARD
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.

HOWARD
HOWARD
HOWARD
HOWARD
HOWARD

MARKM. HOWARD
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.
MARKM.

HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD
HOWARD

-ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS. MO
-ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS. MO
-ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS. MO
-ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
-ST LOUIS. MO
-ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
-ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
-ST LOUIS, MO
-ST LOUIS, MO
- ST LOUIS, MO
-ST LOUIS, MO
- ST LOUIS, MO
-ST LOUIS, MO
-ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS, MO
- ST LOUIS. MO
-ST LOUIS, MO
-ST LOUIS, MO

TOTAL 09-9601-0001 FOR Meals

TOTAL FOR: 09-9601-0001

06/23/1996 12:01 07/13/1996 23:59
06/23/1996 12:01 07/13/1996 23:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/1996 12:01 07/13/1996 23:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/1996 12:01 07/13/1996 23:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/1996 12:01 07/13/1996 23:59
06/23/1996 12:01 07/13/1996 23:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/1996 12:01 07/13/1996 23:59
06/23/1996 12:01 07/13/1996 23:59
06/23/1996 12:01 07/13/1996 23:59
06/23/199612:01 07/13/199623:59
06/23/1996 12:01 07/13/1996 23:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/1996 12:01 07/13/1996 23:59
06/23/1996 12:01 07/13/1996 23:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/1996 12:01 07/13/1996 23:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/1996 12:01 07/13/1996 23:59
06/23/1996 12:01 07/13/1996 23:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59
06/23/1996 12:01 07/13/1996 23:59
06/23/1996 12:01 07/13/1996 23:59
06/23/1996 12:01 07/13/1996 23:59
06/23/199612:01 07/13/199623:59
06/23/199612:01 07/13/199623:59

Is

.32

.32
4.80
1.92
1.92
.32

4.80
4.80
1.92
.32

1.92
.32

4.80
1.92
.32

4.80
1.92
.32

4.80
.32

4.80
1.92
1.92
.32

4.80
.32

1.92
4.80
1.92
4.80

.32
1.92
.32

4.80
.32

4.80
1.92
.32

4.80
1.92
1.92
.32

4.80
.32

4.80
1.92
.32

1.92
4.80

147.84

624.89

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

07/27/1996

Voucher 7

Date: 8/19/1996

TDD Number: 09-9601-0002 Site Name/Task Desc: ON-CALL RESPONSE CALL OUT
Regional Response Center Support

Account Code: 06 Computer Usage

TOTAL 09-9601-0002

Account Code: 07 Communications
#70478748 CELLULAR PHONE CALLS CELLULAR ONE -#70478748

TOTAL 09-9601-0002

Account Code: 41 Expendables
GAS CAP SAN FRANCISCO IMPREST ACCOUNT -[2606] PAUL W MARTIN

TOTAL 09-9601-0002

Account Code: 43 Travel
TRAVEL SAN FRANCISCO IMPREST ACCOUNT - [2703] PETER D. LAWRENCE
GAS SAN FRANCISCO IMPREST ACCOUNT - [2606] PAUL W. MARTIN
GASOLINE SAN FRANCISCO IMPREST ACCOUNT -[3731] JAY J. GUEVARRA
TRAVEL SAN FRANCISCO IMPREST ACCOUNT -[2606] PAUL W MARTIN
GASOLINE SAN FRANCISCO IMPREST ACCOUNT - [3731] JAY J. GUEVARRA
GASOLINE SAN FRANCISCO IMPREST ACCOUNT - [2703 PETER D. LAWRENCE
TRAVEL SAN FRANCISCO IMPREST ACCOUNT - [3044] TIMOTHY M. COLEN

TOTAL 09-9601-0002

FOR Computer Usage

FOR Communications

FOR Expendables

25.52

_54_36

54.36

_ _6-_59

6.50

47.00
3075
46.30
28.62
3703
53.40
26.65

FOR Travel

TOTAL FOR: 09-9601-0002

269.75

356.13

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher 7

Month Ending: 07/27/1996 Date: 8/19/1996

TDD Number: 09-9601-0003 Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY
Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 06 Computer Usage

TOTAL 09-9601-0003 FOR Computer Usage 45.67

TOTAL FOR: 09-9601-0003 45 67

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher 7

Month Ending 07/27/1996 Date 8/19/1996

TDD Number: 09-9601-0004 Site Name/Task Desc: EVACUATION GUIDANCE DOCUMENT
Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 06 Computer Usage

TOTAL 09-9601-0004 FOR Computer Usage -2416

TOTAL FOR: 09-9601-0004 _24 16

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher 7

Month Ending: 07/27/1996 Date: 8/19/1996

TDD Number: 09-9601-0005 Site Name/Task Desc: SOUTHERN PACIFIC RR CHEM SAFETY AUDIT
Chemical Safety Audits

Account Code: 06 Computer Usage

TOTAL 09-9601-0005 FOR Computer Usage -5.81

TOTAL FOR: 09-9601-0005 .5.81

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010

Month Ending: 07/27/1996

Voucher: 7

Date: 8/19/1996

TDD Number: 09-9601-0006 Site Name/Task Desc: FRONTIER FERTILIZER
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0006

Account Code: 41 Expendables
ICE AND Dl WATER SAN FRANCISCO IMPREST ACCOUNT - [3044] TIMOTHY M. COLEN
ICE & Dl WATER SAN FRANCISCO IMPREST ACCOUNT - [3044] TIMOTHY M. COLEN

TOTAL 09-9601-0006

Account Code: 43 Travel
TRAVEL SAN FRANCISCO IMPREST ACCOUNT - [3044] TIMOTHY M. COLEN
TRAVEL SAN FRANCISCO IMPREST ACCOUNT - [3044] TIMOTHY M. COLEN

TOTAL 09-9601-0006

Account Code: 67 Meals
PER DIEM SAN FRANCISCO IMPREST ACCOUNT - [3044] TIMOTHY M. COLEN

TOTAL 09-9601-0006

FOR Computer Usage

FOR Expendables

FOR Travel

TOTAL FOR:

FOR Meals

09-9601-0006

49.93

2.38
2.44

4.82

72.70
53.40

126.10

28.00

28.00

208.85

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

07/27/1996

Voucher

Date: 8/19/1996

TDD Number: 09-9601-0007 Site Name/Task Desc: NAVAJO TOXAPHENE
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

Account Code: 24 Sample Shipment
06/26/1996 SAMPLE ICE CRAIG C. BENSON - WINDOW ROCK, AZ

TOTAL 09-9601-0007

TOTAL 09-9601-0007

Account Code: 29 Postage & Delivery
584906056/006425983141 FEDERAL EXPRESS CORPORATION - 584906056
585538814/006425983126 FEDERAL EXPRESS CORPORATION -585538814

TOTAL 09-9601-0007

Account Code: 41 Expendables
06/24/1996 SUPPLIES FOR SITE WORK STEVEN WALDER - WINDOW ROCK, AZ
06/24/1996 PVC PIPE FOR SITE SAMPLING STEVEN WALDER - WINDOW ROCK, AZ
06/24/1996 STRESS RELIEF STEVEN WALDER - WINDOW ROCK. AZ

TOTAL 09-9601-0007
Account Code: 43 Travel
06/23/1996
06/23/1996
06/23/1996
06/23/1996
06/23/1996
06/23/1996
06/23/1996
06/24/1996
06/24/1996
06/24/1996
06/24/1996
06/25/1996
06/25/1996
06/25/1996
06/25/1996
06/25/1996
06/25/1996
06/26/1996
06/26/1996
06/26/1996
06/26/1996
06/26/1996
06/26/1996
06/26/1996

INCIDENTALS STEVEN WALDER - WINDOW ROCK, AZ
LODGING STEVEN WALDER -WINDOW ROCK, AZ
INCIDENTALS CRAIG C. BENSON -WINDOW ROCK, AZ
>TK-0161465281781 STEVEN WALDER - WINDOW ROCK, AZ
>TK-0161465281782 STEVEN WALDER - WINDOW ROCK, AZ
POV: LBO TO LAX = 20MI STEVEN WALDER - WINDOW ROCK, AZ
LODGING CRAIG C. BENSON - WINDOW ROCK, AZ
INCIDENTALS CRAIG C. BENSON - WINDOW ROCK, AZ
LODGING STEVEN WALDER - WINDOW ROCK, AZ
INCIDENTALS STEVEN WALDER - WINDOW ROCK, AZ
LODGING CRAIG C. BENSON - WINDOW ROCK, AZ
GASOLINE STEVEN WALDER - WINDOW ROCK, AZ
STRESS RELIEF STEVEN WALDER - WINDOW ROCK, AZ
LODGING CRAIG C. BENSON -WINDOW ROCK, AZ
INCIDENTALS STEVEN WALDER - WINDOW ROCK, AZ
LODGING STEVEN WALDER -WINDOW ROCK, AZ
INCIDENTALS CRAIG C. BENSON - WINDOW ROCK, AZ
POV: LAX TO LBO = 20MI STEVEN WALDER - WINDOW ROCK, AZ
INCIDENTALS STEVEN WALDER - WINDOW ROCK, AZ
TAXI CRAIG C. BENSON - WINDOW ROCK, AZ
GASOLINE STEVEN WALDER - WINDOW ROCK, AZ
PARKING STEVEN WALDER - WINDOW ROCK, AZ
INCIDENTALS CRAIG C. BENSON - WINDOW ROCK, AZ
RENTAL CAR STEVEN WALDER - WINDOW ROCK, AZ

TOTAL 09-9601-0007

Account Code: 67 Meals
06/23/1996
06/23/1996
06/24/1996
06/24/1996
06/25/1996
06/25/1996
06/26/1996

PER DIEM CRAIG C. BENSON - WINDOW ROCK, AZ
PER DIEM STEVEN WALDER - WINDOW ROCK, AZ
PER DIEM CRAIG C. BENSON - WINDOW ROCK, AZ
PER DIEM STEVEN WALDER - WINDOW ROCK, AZ
PER DIEM CRAIG C. BENSON - WINDOW ROCK, AZ
PER DIEM STEVEN WALDER -WINDOW ROCK, AZ
PER DIEM STEVEN WALDER - WINDOW ROCK, AZ

FOR

FOR

FOR

FOR

FOR

Computer Usage

06/23/1996 00-00 06/26/1996 00:00

Sample Shipment

Postage & Delivery

06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00

Expendables

06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00.00
06/23/1996 00:00 06/26/1996 OO'OO
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00.00
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00
06/23/199600:00 06/26/199600.00
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00

Travel

06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00.00
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/199600:00

1.25

3.77

377

8947
76.04

165.51

30.14
33.77
8.32

72.23

1.00
81.79

1.00
327.00
327.00

5.60
81.79

2.00
66.96

2.00
66.96
23.00

7.34
66.96

2.00
66.96

2.00
5.60
2.00

20.00
29.55
26.00

2.00
245.12

1,461.63

16.00
14.00
24.00
24.00
24.00
24.00
24.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher 7

Month Ending: 07/27/1996 Date: 8/19/1996

TDD Number: 09-9601-0007 Site Name/Task Desc: NAVAJO TOXAPHENE
Removal Action/Investigation/Monitoring

Account Code: 67 Meals
06/26/1996 PER DIEM CRAIG C. BENSON - WINDOW ROCK, AZ 06/23/199600:0006/26/199600:00 _ _24.00

TOTAL 09-9601-0007 FOR Meals 174.00

TOTAL FOR: 09-9601-0007 1,878.39

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010

Month Ending: 07/27/1996

TDD Number: 09-9601-0008

Voucher 7

Date: 8/19/1996

Site Name/Task Desc: DODSON BROTHERS OIL COMPANY
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9601-0008 FOR Computer Usage

Account Code: 07 Communications
PHONE CALLS MADE ON PERSONAL CELLULAR PHONE LOS ANGELES IMPREST - [2158] ROBERT L. WISE
PHONE CALL MADE ON PERSONAL CELLULAR PHONE LOS ANGELES IMPREST - [2158] ROBERT L. WISE

TOTAL 09-9601-0008 FOR Communications

TOTAL FOR: 09-9601-0008

-72.60

1.57
.15

1.72

-70.88

Confidential Business Information - Not for Release



Contract Number

Month Ending:

68-W6-0010

07/27/1996

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Voucher 7

Date: 8/19/1996

TDD Number: 09-9601-0009 Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE ORO)
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0009 FOR Computer Usage

Account Code: 07 Communications
#70478748 CELLULAR PHONE CALLS CELLULAR ONE -#70478748

TOTAL 09-9601-0009 FOR Communications

Account Code: 26 Outside Service
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS

TOTAL 09-9601-0009

Account Code: 41 Expendables
STRESS BEVERAGE SAN FRANCISCO IMPREST ACCOUNT - [2606] PAUL W. MARTIN

TOTAL 09-9601-0009

Account Code: 43 Travel
GAS SAN FRANCISCO IMPREST ACCOUNT -[2175] CAMERON MCDONALD
TRAVEL SAN FRANCISCO IMPREST ACCOUNT - [2606] PAUL W. MARTIN

TOTAL 09-9601-0009

FOR Outside Service

FOR Expendables

TOTAL FOR:

FOR Travel

09-9601-0009

43.93

_5_1.82

51.82

_1_7.94

17.94

jU5_

1.15

41.26
31.36

72.62

187.46

Confidential Business Information - Not for Release

4 4 I 4



Contract Number

Month Ending:

68-W6-0010

07/27/1996

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Voucher 7

Date: 8/19/1996

TDD Number: 09-9601-0010 Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0010 FOR Computer Usage

TOTAL FOR: 09-9601-0010

36.16

36.16

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

07/27/1996

Voucher

Date: 8/19/1996

TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0011 FOR Computer Usage

Account Code: 07 Communications
SPRINT LONG DISTANCE TOLL CALLS ON CELLULAR PHONE LOS ANGELES IMPREST - SPRINT

TOTAL 09-9601-0011

Account Code: 29 Postage & Deliver/
582947462/007110520001 FEDERAL EXPRESS CORPORATION - 582947462

FOR Communications

#R6303942 SHIPPING CHARGES, 5/24/96, LONG BEACH OFC.-E&E/CASMALIA RESOURCES,CASMALIA,CA. AIRBORNE EXPRESS
#R6303942
582947457/005177084732 FEDERAL EXPRESS CORPORATION -582947457
#R6303942 SHIPPING CHARGES, 5/24/96, LONG BEACH OFC.-E&E/CASMALIA RESOURCES.CASMALIA, CA AIRBORNE EXPRESS
#R6303942

TOTAL 09-9601-0011

Account Code: 37 Repairs & Maintenance
#502554 REPAIR OF 10S SERIES SN#0471528 PHOTOVAC INC. -#502554

FOR Postage & Delivery

TOTAL 09-9601-0011

Account Code: 43 Travel
3782-922357-81009 (BTA) G JONES LA. CA - SANTA MARIA CA - LA 6/14/96 & 6/16/96
3782-922357-81009
SFO TAXI LOS ANGELES IMPREST - [1816] RANDY RANDALL
SFOTAXI LOS ANGELES IMPREST - 1816] RANDY RANDALL

06/16/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA
06/16/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA
06/17/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA
06/17/1996 INCIDENTALS JAY J. GUEVARRA - SACRAMENTO, CA
06/17/1996 FUEL FOR START VEHICLE JAY J. GUEVARRA - SACRAMENTO, CA
06/17/1996 LODGING JAY J. GUEVARRA - SACRAMENTO, CA
06/17/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA
06/17/1996 GAS FOR RENTAL CAR WILL C. DUNCAN - SANTA MARIA, CA
06/18/1996 LODGING WILL C. DUNCAN - SANTA MARIA CA
06/18/1996 LODGING JAY J. GUEVARRA - SACRAMENTO, CA
06/18/1996 INCIDENTALS JAY J. GUEVARRA - SACRAMENTO, CA
06/18/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA
06/19/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA
06/19/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA
06/20/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA
06/20/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA
06/21/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA
06/21/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA

FOR Expendables

AIRFARE (BTA) AMERICAN EXPRESS -

06/16/199600:00
06/16/1996 00:00
06/16/199600:00
06/17/199600:00
06/17/199600:00
06/17/199600:00
06/16/1996 00:00
06/16/1996 00:00
06/16/199600:00
06/17/199600:00
06/17/199600:00
06/16/199600:00
06/16/199600:00
06/16/199600:00
06/16/199600:00
06/16/1996 00:00
06/16/199600:00
06/16/199600:00

06/26/1996 00:00
06/26/1996 00:00
06/26/1996 00:00
06/21/1996 00:00
06/21/1996 00:00
06/21/1996 00:00
06/26/199600:00
06/26/1996 00:00
06/26/1996 00:00
06/21/199600:00
06/21/1996 00:00
06/26/1996 00:00
06/26/1996 00:00
06/26/199600:00
06/26/199600:00
06/26/1996 00:00
06/26/1996 00:00
06/26/199600:00

Confidential Business Information - Not for Release
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503.08

6.58

6.58

33.50
37.35

101.38
37.35

209.58

83_0._36

TOTAL 09-9601-0011 FOR Repairs & Maintenance 830.36

Account Code: 41 Expendables
#1994428 LOTUS NOTES SOFTMART, INC. -#1994428 96.03
COLE-PARMER TRANSFER PIPETTE SAN FRANCISCO IMPREST ACCOUNT -COLE-PARMER 27.61
SUPELCO TEFLON PLUNGER TIP SAN FRANCISCO IMPREST ACCOUNT - SUPELCO 20.01
HACH CO. AMM SULFATE, ELECT FILLING.NITRATE IONIC SAN FRANCISCO IMPREST ACCOUNT - HACH CO. 65.20
VWR SCIENTIFIC VARIUS SAMPLING AND LAB TYPE SUPPLIES SAN FRANCISCO IMPREST ACCOUNT - VWR SCIENTIFIC 338.68
HACH CO. NITRATE IONIC STRG ADJ SAN FRANCISCO IMPREST ACCOUNT - HACH CO. 93.06

06/21/1996 PARKING TO P/U EQUIPMENT CYNTHIA A. JONES - SANTA MARIA, CA 06/23/1996 00:00 06/26/1996 00:00 7.00
06/23/1996 STORAGE BOXES WILL C, DUNCAN - SANTA MARIA, CA 06/16/199600:0006/26/199600:00 4.30

651.89

178.00

10.00
12.00
77.00

1.00
2.00
2.00

34.37
71.50
77.00
16.35
77.00
71.50

2.00
2.00
2.00

77.00
2.00

77.00
2.00

77.00

( (



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

07/27/1996

Voucher

Date: 8/19/1996

TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 43 Travel
06/22/1996 GAS FOR RENTAL WILL C. DUNCAN - SANTA MARIA, CA
06/22/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA
06/22/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA
06/23/1996 LODGING WILL C. DUNCAN - SANTA MARIA. CA
06/23/1996 GASOLINE CYNTHIA A. JONES - SANTA MARIA, CA
06/23/1996 INCIDENTALS CYNTHIA A JONES - SANTA MARIA, CA
06/23/1996 GAS FOR RENTAL WILL C. DUNCAN - SANTA MARIA, CA
06/23/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
06/23/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA
06/24/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA CA
06/24/1996 BUSINESS PHONE WILL C. DUNCAN - SANTA MARIA, CA
06/24/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA
06/24/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA
06/24/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
06/25/1996 INCIDENTALS CYNTHIA A JONES - SANTA MARIA, CA
06/25/1996 HOTEL CYNTHIA A JONES - SANTA MARIA CA
06/25/1996 LODGING WILL C. DUNCAN - SANTA MARIA. CA
06/25/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA
06/26/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
06/26/1996 GASOLINE CYNTHIA A. JONES - SANTA MARIA, CA
06/26/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA
06/26/1996 GAS FOR RENTAL WILL C. DUNCAN - SANTA MARIA, CA
06/27/1996 GASOLINE CYNTHIA A. JONES - SANTA MARIA, CA
06/27/1996 RENTAL CAR CYNTHIA A JONES - SANTA MARIA, CA
06/27/1996 GAS FOR RENTAL WILL C. DUNCAN - SANTA MARIA. CA
06/27/1996 RENTAL CAR WILL C. DUNCAN - SANTA MARIA, CA
06/27/1996 PARKING TO RETURN EQUIP CYNTHIA A. JONES - SANTA MARIA, CA
06/27/1996 PARKING WILL C. DUNCAN - SANTA MARIA, CA
07/01/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA
07/01/1996 FUEL FOR START VEHICLE JAY J. GUEVARRA - SANTA MARIA, CA
07/01/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
07/02/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA
07/02/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
07/03/1996 LODGING JAY J. GUEVARRA - SANTA MARIA CA
07/03/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA CA
07/04/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
07/04/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA
07/05/1996 LODGING JAY J. GUEVARRA - SANTA MARIA CA
07/05/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA CA
07/06/1996 BUSINESS CALL JAY J. GUEVARRA - SANTA MARIA, CA
07/06/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA
07/06/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA CA
07/07/1996 LODGING JAY J. GUEVARRA - SANTA MARIA CA
07/07/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
07/07/1996 FUEL FOR TAT VEHICLE JAY J. GUEVARRA - SANTA MARIA CA
07/07/1996 BUSINESS CALL JAY J. GUEVARRA - SANTA MARIA CA
07/08/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
07/08/1996 LODGING JAY J. GUEVARRA - SANTA MARIA CA
07/09/1996 LODGING JAY J. GUEVARRA - SANTA MARIA CA
07/09/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
07/10/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA
07/10/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
07/11/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA
07/11/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
07/12/1996 FUEL FOR TAT VEHICLE JAY J. GUEVARRA - SANTA MARIA, CA
07/12/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA

06/16/1996 00:00 06/26/1996 00:00 19.38
06/16/1996 00:00 06/26/1996 00:00 2.00
06/16/1996 00:00 06/26/1996 00:00 77.00
06/16/1996 00:00 06/26/1996 00:00 77.00
06/23/1996 00:00 06/26/1996 00:00 14.37
06/23/1996 00:00 06/26/1996 00:00 1.00
06/16/1996 00:00 06/26/1996 00:00 17.57
06/23/1996 00:00 06/26/1996 00:00 79.20
06/16/199600:00 06/26/199600:00 2.00
06/23/1996 00:00 06/26/1996 00:00 79.20
06/16/1996 00:00 06/26/1996 00:00 1.00
06/16/1996 00:00 06/26/1996 00:00 77.00
06/16/1996 00:00 06/26/1996 00:00 2.00
06/23/1996 00:00 06/26/1996 00:00 2.00
06/23/199600:00 06/26/199600:00 2.00
06/23/1996 00:00 06/26/1996 00:00 79.20
06/16/1996 00:00 06/26/1996 00:00 77.00
06/16/199600:00 06/26/199600:00 2.00
06/23/1996 00:00 06/26/1996 00:00 2.00
06/23/1996 00:00 06/26/1996 00:00 13.15
06/16/199600:00 06/26/199600:00 2.00
06/16/1996 00:00 06/26/1996 00:00 14.44
06/23/1996 00:00 06/26/1996 00:00 15.41
06/23/1996 00:00 06/26/1996 00:00 233.82
06/16/1996 00:00 06/26/1996 00:00 14.01
06/16/1996 00:00 06/26/1996 00:00 358.47
06/23/1996 00:00 06/26/1996 00:00 7.00
06/16/1996 00:00 06/26/1996 00:00 6.50
07/01/1996 07:00 07/12/1996 19:00 63.80
07/01/1996 07:00 07/12/1996 19:00 43.59
07/01/1996 07:00 07/12/1996 19:00 2.00
07/01/1996 07:00 07/12/1996 19:00 63.80
07/01/1996 07:00 07/12/1996 19:00 2.00
07/01/1996 07:00 07/12/1996 19:00 63.80
07/01/1996 07:00 07/12/1996 19:00 2.00
07/01/1996 07:00 07/12/1996 19:00 2.00
07/01/1996 07:00 07/12/1996 19:00 63.80
07/01/1996 07:00 07/12/1996 19:00 63.80
07/01/1996 07:00 07/12/1996 19:00 2.00
07/01/1996 07:00 07/12/1996 19:00 .50
07/01/1996 07:00 07/12/1996 19:00 63.80
07/01/1996 07:00 07/12/1996 19:00 2.00
07/01/1996 07:00 07/12/1996 19:00 63.80
07/01/1996 07:00 07/12/1996 19:00 2.00
07/01/1996 07:00 07/12/1996 19:00 46.01
07/01/1996 07:00 07/12/1996 19:00 .50
07/01/1996 07:00 07/12/1996 19:00 2.00
07/01/1996 07:00 07/12/1996 19:00 63.80
07/01/1996 07:00 07/12/199619:00 63.80
07/01/1996 07:00 07/12/1996 19:00 2.00
07/01/1996 07:00 07/12/1996 19:00 63.80
07/01/1996 07:00 07/12/1996 19:00 2.00
07/01/1996 07:00 07/12/1996 19:00 63.80
07/01/1996 07:00 07/12/1996 19:00 2.00
07/01/1996 07:00 07/12/1996 19:00 48.71
07/01/1996 07:00 07/12/1996 19:00 2.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

07/27/1996

Voucher:

Date: 8/19/1996

TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 43 Travel
07/15/1996 FUEL FOR TAT VEHICLE JAY J. GUEVARRA - SANTA MARIA, CA

TOTAL 09-9601-0011 FOR Travel

Account Code: 67 Meals
06/16/1996 PER DIEM (1/2 DAY) WILL C. DUNCAN - SANTA MARIA, CA
06/17/1996 PER DIEM WILL C. DUNCAN - SANTA MARIA, CA
06/17/1996 PER DIEM JAY J. GUEVARRA - SACRAMENTO, CA
06/18/1996 PER DIEM WILL C. DUNCAN - SANTA MARIA, CA
06/18/1996 PER DIEM JAY J. GUEVARRA - SACRAMENTO, CA
06/19/1996 PER DIEM WILL C. DUNCAN - SANTA MARIA, CA
06/20/1996 PER DIEM WILL C. DUNCAN - SANTA MARIA, CA
06/21/1996 PER DIEM WILL C. DUNCAN - SANTA MARIA CA
06/22/1996 PER DIEM WILL C. DUNCAN - SANTA MARIA, CA
06/23/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA
06/23/1996 PER DIEM WILL C. DUNCAN - SANTA MARIA, CA
06/24/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA
06/24/1996 PER DIEM WILL C. DUNCAN - SANTA MARIA, CA
06/25/1996 PER. DIEM CYNTHIA A. JONES - SANTA MARIA, CA
06/25/1996 PER DIEM WILL C. DUNCAN - SANTA MARIA, CA
06/26/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA
06/26/1996 PER DIEM WILL C. DUNCAN - SANTA MARIA, CA
07/01/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA, CA
07/02/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA, CA
07/03/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA, CA
07/04/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA, CA
07/05/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA CA
07/06/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA, CA
07/07/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA, CA
07/08/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA, CA
07/09/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA CA
07/10/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA, CA
07/11/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA, CA
07/12/1996 PER DIEM JAY J. GUEVARRA - SANTA MARIA CA

TOTAL 09-9601-0011 FOR Meals

TOTAL FOR: 09-9601-0011

07/01/199607:00 07/12/1996 19:00

•el

06/16/1996 00:00 06/26/1996 00:00
06/16/199600:00 06/26/199600:00
06/17/199600:00 06/21/1996 00:00
06/16/1996 00:00 06/26/1996 00:00
06/17/199600:00 06/21/199600:00
06/16/199600:00 06/26/199600:00
06/16/199600:00 06/26/199600:00
06/16/199600:00 06/26/199600:00
06/16/1996 00:00 06/26/1996 00:00
06/23/199600:00 06/26/199600:00
06/16/1996 00:00 06/26/1996 00:00
06/23/1996 00:00 06/26/1996 00:00
06/16/199600:00 06/26/199600:00
06/23/199600:00 06/26/199600:00
06/16/199600:00 06/26/199600:00
06/23/1996 00:00 06/26/1996 00:00
06/16/199600:00 06/26/199600:00
07/01/199607:00 07/12/1996 19:00
07/01/199607:00 07/12/1996 19:00
07/01/199607:00 07/12/1996 19:00
07/01/199607:00 07/12/1996 19:00
07/01/199607:00 07/12/1996 19:00
07/01/199607:00 07/12/1996 19:00
07/01/199607:00 07/12/1996 19:00
07/01/199607:00 07/12/1996 19:00
07/01/199607:00 07/12/1996 19:00
07/01/199607:00 07/12/1996 19:00
07/01/199607:00 07/12/1996 19:00
07/01(199607:00 07/12/1996 19:00

Is

37.00

3,050.55

14.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
14.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00

784.00

6,036.04

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

07/27/1996

Voucher

Date:

7

8/19/1996

TDD Number: 09-9601-0012 Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

Removal Support (PRP/State)

Account Code: 06 Computer Usage

Account Code: 26 Outside Service
ACCTE&E COPY SERVICE COPYMAT

TOTAL 09-9601-0012 FOR Computer Usage

ACCT E&E

Account Code: 41 Expendables

#1994428 LOTUS NOTES SOFTMART, INC. -#1994428
07/15/1996 WATER,FILM,SUNSCREEN PAUL W. MARTIN - SPARKS. NV

Account Code: 43 Travel

TOTAL 09-9601-0012

TOTAL 09-9601-0012

06/25/1996
06/25/1996
06/25/1996
06/25/1996
06/26/1996
06/26/1996
06/27/1996
06/27/1996
06/28/1996
06/28/1996
06/28/1996
06/28/1996
06/28/1996
07/14/1996
07/14/1996
07/14/1996
07/15/1996
07/16/1996
07/17/1996
07/17/1996
07/17/1996

POV: 25 MILES AIRPORT FR OFF JOHN H. WHITAKER - DENVER, CO
>TK-0162198572475 JOHN H. WHITAKER - DENVER, CO
INCIDENTALS JOHN H. WHITAKER - DENVER. CO
LODGING JOHN H. WHITAKER - DENVER, CO
INCIDENTALS JOHN H. WHITAKER - DENVER, CO
LODGING JOHN H. WHITAKER - DENVER, CO
INCIDENTALS JOHN H. WHITAKER - DENVER, CO
LODGING JOHN H. WHITAKER - DENVER, CO
GAS FOR RENTAL CAR JOHN H. WHITAKER - DENVER, CO
AIRPORT PARKING JOHN H. WHITAKER - DENVER, CO
RENTAL CAR JOHN H. WHITAKER - DENVER, CO
POV: 48 MILES HOME FROM AIRP JOHN H. WHITAKER - DENVER, CO
INCIDENTALS JOHN H. WHITAKER - DENVER, CO
GAS FOR RENTAL CAR PAUL W. MARTIN - SPARKS, NV
INCIDENTALS
BRIDGE TOLL
INCIDENTALS
INCIDENTALS

PAUL W. MARTIN - SPARKS, NV
PAUL W. MARTIN - SPARKS, NV
PAULW. MARTIN -SPARKS, NV
PAUL W. MARTIN - SPARKS. NV

GAS FOR RENTAL CAR PAUL W. MARTIN - SPARKS, NV
INCIDENTALS
BRIDGE TOLL

PAUL W. MARTIN - SPARKS, NV
PAUL W. MARTIN - SPARKS, NV

TOTAL 09-9601-0012

Account Code: 67 Meals

06/25/1996
06/26/1996
06/27/1996
06/28/1996
07/14/1996
07/15/1996
07/16/1996
07/17/1996

PER DIEM JOHN H. WHITAKER - DENVER, CO
PER DIEM JOHN H. WHITAKER - DENVER, CO
PER DIEM JOHN H. WHITAKER - DENVER, CO
PER DIEM JOHN H. WHITAKER - DENVER, CO
PER DIEM PAUL W. MARTIN - SPARKS, NV
PER DIEM PAUL W. MARTIN - SPARKS, NV
PER DIEM PAUL W. MARTIN - SPARKS, NV
PER DIEM PAUL W. MARTIN - SPARKS, NV

FOR Outside Service

07/14/1996 12:00 07/17/1996 16:00

FOR Expendables

06/25/1996 00:00 06/28/1996 00:00
06/25/1996 00:00 06/28/1996 00:00
06/25/1996 00:00 06/28/1996 00:00
06/25/1996 00:00 06/28/1996 00:00
06/25/1996 00:00 06/28/1996 00:00
06/25/1996 00:00 06/28/1996 00:00
06/25/1996 00:00 06/28/1996 00:00
06/25/1996 00:00 06/28/1996 00:00
06/25/1996 00:00 06/28/1996 00:00
06/25/1996 00:00 06/28/1996 00:00
06/25/1996 00:00 06/28/1996 00:00
06/25/1996 00:00 06/28/1996 00:00
06/25/1996 00:00 06/28/1996 00;00
07/14/1996 12:00 07/17/1996 16:00
07/14/1996 12:00 07/17/1996 16:00
07/14/1996 12:00 07/17/1996 16:00
07/14/1996 12:00 07/17/1996 16:00
07/14/1996 12:00 07/17/1996 16:00
07/14/1996 12:00 07/17/1996 16:00
07/14/1996 12:00 07/17/1996 16:00
07/14/1996 12:00 07/17/1996 16:00

FOR Travel

06/25/199600:00 06/28/199600:00
06/25/1996 00:00 06/28/1996 00:00
06/25/1996 00:00 06/28/1996 00:00
06/25/1996 00:00 06/28/1996 00:00
07/14/1996 12:00 07/17/1996 16:00
07/14/1996 12:00 07/17/1996 16:00
07/14/1996 12:00 07/17/1996 16:00
07/14/1996 12:00 07/17/1996 16:00

TOTAL 09-9601-0012 FOR Meals

50.41

_4_1.62

41.62

96.03
12.63

108.66

7.00
362.82

1.00
92.00
2.00

92.00
2.00

92.00
7.59

66.00
170.22

13.44
1.00

21.14
1.00
1.00
2.00
2.00

16.12
1.00
1.00

954.33

16.00
32.00
32.00
16.00
16.00
32.00
32.00
16.00

TOTAL FOR: 09-9601-0012

192.00

1,347.02

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8

Contract Number

Month Ending:

68-W6-0010

07/27/1996

Voucher.

Date: 8/19/1996

TDD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9601-0013

Account Code: 24 Sample Shipment
584906065/004421103691 FEDERAL EXPRESS CORPORATION - 584906065
584261305/004421103680 FEDERAL EXPRESS CORPORATION - 584261305
582947468/004421103654 FEDERAL EXPRESS CORPORATION - 582947468

TOTAL 09-9601-0013

FOR Computer Usage

FOR Sample Shipment

Account Code: 29 Postage & Delivery
#R9957813 SHIPPING CHARGES, 6/17/96, SF OFC.-TEME, AZ. E&E AIRBORNE EXPRESS -#R9957813
#R7475090 SHIPPING CHARGES, 6/5/96, SF OFC.-DIAN CHART, DENVILLE, NJ AIRBORNE EXPRESS -#R7475090
#R7475090 SHIPPING CHARGES, 6/5/96, SF OFC.-DIANA CHART, DENVILLE, NJ AIRBORNE EXPRESS -#R7475090
#R7475090 SHIPPING CHARGES, 5/30/96, SF OFC.-E&E,TEMPE,AZ. AIRBORNE EXPRESS - #R7475090

TOTAL 09-9601-0013 FOR Postage & Delivery

Account Code: 37 Repairs & Maintenance
DIANACHART, INC. REPAIR DIANACHART CONVERTER SAN FRANCISCO IMPREST ACCOUNT - DIANACHART, INC.

TOTAL 09-9601-0013 FOR Repairs & Maintenance

Account Code: 41 Expendables
MIE. INC. RAM-1 FILTERS LOS ANGELES IMPREST - MIE, INC.
LAB SAFETY SUPPLY INC. SHOP COAT, SAFETY GLASSES SAN FRANCISCO IMPREST ACCOUNT - LAB SAFETY SUPPLY INC.
DIANACHART INC. INSTALERT ALARM PKG. SONALERT ALARM SAN FRANCISCO IMPREST ACCOUNT - DIANACHART INC.
ROPE.TOWELS.CLEANERS FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00
DATA AQ POWER SUPPLY FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00
VOLTMETER FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00
FIVE GATORADES FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00
ICE FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00
COMPUTER CABLE FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00
SAMPLING CANS FRANK H. CASTRO-WEHR - TEMPE, AZ 07/08/1996 06:45 07/11/1996 22:00

07/08/1996
07/09/1996
07/09/1996
07/09/1996
07/09/1996
07/10/1996
07/11/1996

TOTAL 09-9601-0013 FOR Expendables

Account Code: 43 Travel
07/08/1996 INCIDENTALS FRANK H. CASTRO-WEHR - TEMPE, AZ
07/08/1996 TAXI TO AIRPORT FRANK H. CASTRO-WEHR - TEMPE, AZ
07/08/1996 >TK-5268601757696 FRANK H. CASTRO-WEHR - TEMPE, AZ
07/08/1996 HOTEL FRANK H. CASTRO-WEHR - TEMPE, AZ
07/09/1996 HOTEL FRANK H. CASTRO-WEHR - TEMPE, AZ
07/09/1996 INCIDENTALS FRANK H. CASTRO-WEHR - TEMPE, AZ
07/10/1996 HOTEL FRANK H. CASTRO-WEHR - TEMPE, AZ
07/10/1996 INCIDENTALS FRANK H. CASTRO-WEHR - TEMPE, AZ
07/11/1996 GAS FOR RENTAL CAR FRANK H. CASTRO-WEHR - TEMPE, AZ
07/11/1996 TAXI:AIRPORT TO HOME FRANK H. CASTRO-WEHR - TEMPE, AZ
07/11/1996 INCIDENTALS FRANK H. CASTRO-WEHR - TEMPE, AZ
07/11/1996 RENTAL CAR FRANK H. CASTRO-WEHR - TEMPE, AZ

07/08/1996 06:45
07/08/199606:45
07/08/199606:45
07/08/199606:45
07/08/1996 06:45
07/08/1996 06:45
07/08/199606:45
07/08/1996 06:45
07/08/199606:45
07/08/199606:45
07/08/1996 06:45
07/08/199606:45

07/11/199622:00
07/11/199622:00
07/11/199622:00
07/11/199622:00
07/11/199622:00
07/11/199622:00
07/11/199622:00
07/11/199622:00
07/11/199622:00
07/11/199622:00
07/11/199622:00
07/11/199622:00

TOTAL 09-9601-0013 FOR Travel

Account Code: 67 Meals
07/08/1996 PER DIEM FRANK H. CASTRO-WEHR - TEMPE, AZ
07/09/1996 PER DIEM FRANK H. CASTRO-WEHR - TEMPE, AZ
07/10/1996 PER DIEM FRANK H. CASTRO-WEHR - TEMPE, AZ

07/08/1996 06:45 07/11/1996 22:00
07/08/1996 06:45 07/11/1996 22:00
07/08/199606:45 07/11/199622:00

76.97

66.16
25.67
48.39

140.22

21.00
5.00
6.25

19.00

51.25

325.00

203.24
82.81

335.90
15.71

106.94
26.73
5.01
5.06

10.56
9.34

801.30

2.00
21.00

174.00
48.00
48.00
2.00

48.00
2.00

11.03
20.00

2.00
180.42

558.45

32.00
32.00
32.00

Confidential Business Information - Not for Release
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Contract Number

Month Ending:

68-W6-0010

07/27/1996

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

C (

Voucher 7

Date: 8/19/1996

TDD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION
Preliminary Assessments

Account Code: 67 Meals
07/11/1996 PER DIEM FRANK H. CASTRO-WEHR - TEMPE, AZ

Account Code: 06 Computer Usage

TOTAL 09-9601-0013

07/08/199606:45 07/11/199622100

FOR Meals

_32._00

128.00

TOTAL 09-9601-0013 FOR Computer Usage

TOTAL FOR: 09-9601-0013

-29.78

2,051.41

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 7

Month Ending: 07/27/1996 Date: 8/19/1996

TDD Number: 09-9601-0014 Site Name/Task Desc: YAVAPAI PENTA POND
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9601-0014 FOR Computer Usage -25.34

TOTAL FOR: 09-9601-0014 .25.34

Confidential Business Information - Not for Release
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Contract Number

Month Ending:

68-W6-0010

07/27/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher. 7

Date- 8/19/1996

TDD Number: 09-9601-0015 Site Name/Task Desc: OMEGA RECOVERY SERVICES
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9601-0015 FOR Computer Usage

Account Code: 41 Expendables
GASOLINE FOR EPA705 LOS ANGELES IMPREST -{3684] ERICS HAMRICK

TOTAL 09-9601-0015 FOR Expendables

Account Code: 43 Travel
POV: LBO TO WHITTIER = 64 Ml LOS ANGELES IMPREST - [3684] ERIC S. HAMRICK
POV: LBO TO WHITTIER = 64 Ml LOS ANGELES IMPREST - [3684] ERIC S. HAMRICK
POV: LBO TO WHITTIER TO LBO = 64 Ml LOS ANGELES IMPREST - [3684] ERIC S. HAMRICK

TOTAL 09-9601-0015 FOR Travel

TOTAL FOR: 09-9601-0015

-3.57

_3_7._64

37.64

17.92
17.92
17.92

53.76

87.83

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number. 68-W6-0010 Voucher: 7

Month Ending: 07/27/1996 Date: 8/19/1996

TDD Number: 09-9601-0017 Site Name/Task Desc: AMERICAN CHROME ENGINEERING, INC.
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9601-0017 FOR Computer Usage 1.04

Account Code: 26 Outside Service
PHOTO EXPRESS PHOTO DEVELOPMENT SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS 5.98

TOTAL 09-9601-0017 FOR Outside Service 5.93

TOTAL FOR: 09-9601-0017 7 02

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher 7

Month Ending: 07/27/1996 Date. 8/19/1996

TDD Number: 09-9601-0018 Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0018 FOR Computer Usage -24.93

TOTAL FOR: 09-9601-0018 _24 93

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number 68-W6-0010 Voucher: 7

Month Ending: 07/27/1996 Date: 8/19/1996

TDD Number: 09-9601-0019 Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0019 FOR Computer Usage -139.14

Account Code: 07 Communications
PHONE CALLS MADE ON PERSONAL CELLULAR PHONE LOS ANGELES IMPREST - [2158] ROBERT L. WISE 1.02
PHONE CALLS MADE ON PERSONAL CELLULAR PHONE LOS ANGELES IMPREST - [2158] ROBERT L. WISE _ _ 7.10

TOTAL 09-9601-0019 FOR Communications 8.12

Account Code: 26 Outside Service
WORLD TRADE PRINTING CENTER 16 XEROX COLOR COPIES LOS ANGELES IMPREST - WORLD TRADE PRINTING CENTER 25.98
FROMEX PRINTS FROM SLIDES LOS ANGELES IMPREST - FROMEX 25.55
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST - FROMEX 7.04

TOTAL 09-9601-0019 FOR Outside Service 58.57

TOTAL FOR: 09-9601-0019 _72.45

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher 7

Month Ending: 07/27/1996 Date: 8/19/1996

TDD Number: 09-9601-0020 Site Name/Task Desc: HAWAII TECHNICAL ASSISTANCE
Multi-Media Surveys & Inspections

Account Code: 06 Computer Usage

TOTAL 09-9601-0020 FOR Computer Usage -35.15

TOTAL FOR: 09-9601-0020 .3515

Confidential Business Information - Not for Release



Contract Number 68-W6-0010

Month Ending: 07/27/1996

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Voucher 7

Date: 8/19/1996

TDD Number: 09-9601-0021 Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9601-0021 FOR Computer Usage

TOTAL FOR: 09-9601-0021

-5.17

-5.17

Confidential Business Information - Not for Release
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Contract Number

Month Ending:

68-W6-0010

07/27/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher 7

Date: 8/19/1996

TDD Number: 09-9602-0001 Site Name/Task Desc: START MOBILIZATION
Mobilization Plan Implementation

Account Code: 06 Computer Usage

TOTAL 09-9602-0001 FOR Computer Usage

Account Code: 26 Outside Service
SPEEDWAY COPY SYSTEMS COPIES SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SYSTEMS

TOTAL 09-9602-0001 FOR Outside Service

TOTAL FOR: 09-9602-0001

-11.04

_20.89

20.89

9.85

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

07/27/1996

Voucher 7

Date: 8/19/1996

TDD Number: 09-9602-0002 Site Name/Task Desc: GIBSON - BAKERSFIELD
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9602-0002

Account Code: 07 Communications
L A. CELLULAR CELLULAR PHONE USAGE LOS ANGELES IMPREST - LA CELLULAR

FOR Computer Usage -3.96

41.10

TOTAL 09-9602-0002 FOR Communications

TOTAL FOR: 09-9602-0002

41.10

37.14

Confidential Business Information - Not for Release

4 4 4 4 4 1 4



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number. 68-W6-0010 Voucher 7

Month Ending: 07/27/1996 Date: 8/19/1996

TDD Number: 09-9602-0003 Site Name/Task Desc: SANTA FE DERAILMENT-EL CAJON
Emergency Response

Account Code: 06 Computer Usage

TOTAL 09-9602-0003 FOR Computer Usage 75.37

TOTAL FOR: 09-9602-0003 75 37

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

07/27/1996

Voucher

Date: 8/19/1996

TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

Account Code: 06 Computer Usage

TOTAL 09-9602-0004 FOR Computer Usage -482.85
Account Code: 07 Communications

#0076342,#(415)602-2492 CELLULAR PHONE SERVICE, SF OFC. PERSONAL CELLULAR SERVICES, INC.(PCS) - #0076342,#(415)602-2492 847 36
#842059504 LONG DISTANCE SERVICE, THRU 6/16/96, LA OFC. U.S. SPRINT - #842059504 25928
716-684-8060 -716-684-8060 5.67
MOBILECOMM PAGER SERVICE SAN FRANCISCO IMPREST ACCOUNT - MOBILECOMM 4592
PACIFIC BELL PHONE SAN FRANCISCO IMPREST ACCOUNT - PACIFIC BELL 117.72
PACIFIC BELL PHONE SAN FRANCISCO IMPREST ACCOUNT - PACIFIC BELL 3 84
STS SERVICE AREA SAN FRANCISCO IMPREST ACCOUNT - STS 46 J1
MIBILEMEDIA PAGER SERVICE SAN FRANCISCO IMPREST ACCOUNT -MIBILEMEDIA 10152
MCI RESIDENTIAL SERVICE CELL PHONE LONG DISTANCE SAN FRANCISCO IMPREST ACCOUNT - MCI RESIDENTIAL SERVICE 1 59
#70478748 CELLULAR PHONE CALLS CELLULAR ONE -#70478748 4434
AIRTOUCH PAGING OF CALIFORNIA ON-CALL PAGER LOS ANGELES IMPREST - AIRTOUCH PAGING OF CALIFORNIA 18 95
AIRTOUCH PAGING OF CALIFORNIA ON-CALL PAGER LOS ANGELES IMPREST - AIRTOUCH PAGING OF CALIFORNIA 18 95
LA. CELLULAR CELLULAR PHONE USAGE LOS ANGELES IMPREST - LA. CELLULAR 49^35
LA. CELLULAR CELLULAR PHONE USAGE LOS ANGELES IMPREST - LA. CELLULAR 56 39
PHONE CALLS MADE ON PERSONAL CELLULAR PHONE LOS ANGELES IMPREST - [2158] ROBERT L WISE 13'04
PHONE CALLS MADE ON PERSONAL CELLULAR PHONE LOS ANGELES IMPREST - 2158 ROBERT L. WISE 87
STS SERVICE AREA TEL SAN FRANCISCO IMPREST ACCOUNT - STS 60 18
PACIFIC BELL TELEPHONE SAN FRANCISCO IMPREST ACCOUNT - PACIFIC BELL 299 03

TOTAL 09-9602-0004 FOR Communications

Account Code: 26 Outside Service
BPS REPROGRAPHIC SERVICES PRESENTATION GRAPHIC OUTPUT SAN FRANCISCO IMPREST ACCOUNT - BPS REPROGRAPHIC
SERVICES
SPEEDWAY COPY SYSTEMS INC. COPY SERVICE SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SYSTEMS INC.
BPS REPROGRAPHIC PRESENTATION GRAPHICS SAN FRANCISCO IMPREST ACCOUNT - BPS REPROGRAPHIC
MCMILLEN ELECTRIC DIS-CONNECT ELECTRICITY TO START CUBES SAN FRANCISCO IMPREST ACCOUNT - MCMILLEN ELECTRIC
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS

TOTAL 09-9602-0004 FOR Outside Service

Account Code: 29 Postage & Delivery
U.S. POSTAL MASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT - U.S. POSTAL MASTER
#R8808214 SHIPPING CHARGES, 6/10/96, SF OFC.-ENV.WESTEXPLOR.,SPOKANE, WA. AIRBORNE EXPRESS -#R8808214
SR6303942 SHIPPING CHARGES, 5/24/96, SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS -#R6303942
#R6303942 SHIPPING CHARGES, 5/21/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS -#R6303942
#R9957813 SHIPPING CHARGES, 6/7/96, LONG BEACH OFC-BFLO OFC. AIRBORNE EXPRESS -#R9957813
#53436856 SHIPPING CHARGES, 6/28/96, SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS -#83436856

TOTAL 09-9602-0004 FOR Postage & Delivery

Account Code: 32 Books & Publications
GOVERNMENT INSTITUTES, INC. 49 CFR 178-199 LOS ANGELES IMPREST - GOVERNMENT INSTITUTES, INC.
GOVERNMENT INSTITUTES, INC. 49 CFR 100-177 LOS ANGELES IMPREST - GOVERNMENT INSTITUTES, INC.

TOTAL 09-9602-0004 FOR Books & Publications

Account Code: 38 Copy Costs

Confidential Business Information - Not for Release

1,990.71

62.44

33.91
69.74
71.50
39.00
14.16

290.75

122.80
6.15

11.25
6.07
6.15

11.75

164.17

109.35
157.65

267.00

-165.27
30.33
10.73
21.70

922.60
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

07/27/1996

Voucher

Date: 8/19/1996

TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

Account Code: 33 Copy Costs

TOTAL 09-9602-0004 FOR Copy Costs

Account Code: 41 Expendables
ALTAIR GASES AND EQUIPMENT, IN CYLINDER GAS SAN FRANCISCO IMPREST ACCOUNT -ALTAIR GASES AND EQUIPMENT, IN
EAGLE-PICHER INDUSTRIES, INC. LABELS SAN FRANCISCO IMPREST ACCOUNT - EAGLE-PICHER INDUSTRIES, INC.
DAVID TOMLINSON (PETTY CASH) PAPER TOWELS LOS ANGELES IMPREST - DAVID TOMLINSON (PETTY CASH)
ALTAIR GASES CYLINERGAS SAN FRANCISCO IMPREST ACCOUNT -ALTAIR GASES
VIKING OFFICE PRODUCTS CATALOG CASE SAN FRANCISCO IMPREST ACCOUNT -VIKING OFFICE PRODUCTS

TOTAL 09-9602-0004 FOR Expendables

Account Code: 43 Travel
05/09/1996 POV: 35 MILES OAKLAND MORRIS F. LEGLER - LONG BEACH, CA
05/09/1996 >TK-0167773837978 MORRIS F. LEGLER - LONG BEACH, CA
05/09/1996 INCIDENTALS MORRIS F. LEGLER - LONG BEACH, CA
05/09/1996 HOTEL MORRIS F. LEGLER - LONG BEACH, CA
05/10/1996 PARKING MORRIS F. LEGLER - LONG BEACH, CA
05/10/1996 POV: 35 MILES CONCORD MORRIS F. LEGLER - LONG BEACH, CA
05/10/1996 INCIDENTALS MORRIS F. LEGLER - LONG BEACH, CA
06/19/1996 PARKING CRAIG C. BENSON - SAN FRANCISCO, CA
06/19/1996 TAXI CRAIG C. BENSON - SAN FRANCISCO, CA
06/19/1996 >TK-0162198770485 CRAIG C. BENSON - SAN FRANCISCO, CA
06/19/1996 INCIDENTALS CRAIG C. BENSON - SAN FRANCISCO, CA

TOTAL 09-9602-0004 FOR Travel

Account Code: 50 Other Rental Costs
JULY 1996 RENT JULY 1996 RENT.STORAGE, LONG BEACH OFC. HARBOR BANK BUILDING - JULY 1996 RENT
JULY 1996 RENT, '95 EXPENSES JULY 1996 RENT, 1995 EXPENSES, SF OFC. KSW PROPERTIES - JULY 1996 RENT, '95 EXPENSES

1,528.97

5.27
34.83
18.60
5.10

71.11

134.91

05/09/1996 00:00 05/10/1996 00:00
05/09/1996 00:00 05/10/1996 00:00
05/09/199600:00 05/10/199600:00
05/09/1996 00:00 05/10/1996 00:00
05/09/199600:00 05/10/199600:00
05/09/1996 00:00 05/10/1996 00:00
05/09/1996 00:00 05/10/1996 00:00
06/19/199600:00 06/19/199600:00
06/19/199600:00 06/19/199600:00
06/19/1996 00:00 06/19/1996 00:00
06/19/1996 00:00 06/19/1996 00:00

9.80
151.00

2.00
99.68
16.50
9.80
2.00

14.00
14.00

218.00
2.00

538.78

2,224.50
6,446.70

TOTAL 09-9602-0004 FOR Other Rental Costs

Account Code: 67 Meals
05/09/1996 PER DIEM MORRIS F. LEGLER - LONG BEACH, CA
05/10/1996 PER DIEM MORRIS F. LEGLER - LONG BEACH, CA
06/19/1996 BUSINESS CONFERENCE CRAIG C. BENSON - SAN FRANCISCO, CA
06/19/1996 PER DIEM CRAIG C. BENSON - SAN FRANCISCO, CA
06/19/1996 Disallowed ER: 1606-06/19/96 (1 CRAIG C. BENSON - SAN FRANCISCO, CA

05/09/199600:00 05/10/199600:00
05/09/1996 00:00 05/10/1996 00:00
06/19/1996 00:00 06/19/1996 00:00
06/19/199600:00 06/19/199600:00
06/19/199600:00 06/19/199600:00

8,671.20

16.00
28.00
16.00
28.00
-8.00

TOTAL 09-96024)004 FOR Meals

Account Code: 70 Contract Owned Vehicle Repair
JUL96 RENT, PARKING SPACES JULY 1996 RENT. 2 PARKING SPACES, SF OFC. AMPCO PARKING - JUL96 RENT, PARKING SPACES
CO DISTRI.SF NEW OFC- 1ST PMT CORRECT DISTRIBUTION, SF OFC.-NEWOFC. SPACE, 1ST PYMT. - CO DISTRI.SF NEW OFC- 1ST
PMT
JULY 1996 RENT,(4 PARKING) JULY 1996 RENT, 4 PARKING SPACES. SF OFC. CITYPARK -JULY 1996 RENT.(4 PARKING)
696020 6 SUBSURVACE PARKING SPACES AMPCO SYSTEM PARKING -696020
696020 2 SURFACE RESERVED PARKING SPACES AMPCO SYSTEM PARKING -696020

80.00

590.00
-398.95

900.00
330.00
140.00

TOTAL 09-9602-0004 FOR Contract Owned Vehicle Repair

TOTAL FOR: 09-9602-0004

1,561.05

14.744.69

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 7

Month Ending: 07/27/1996 Date: 8/19/1996

TDD Number: 09-9602-0005 Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9602-0005 FOR Computer Usage -8.01

Account Code: 26 Outside Service
SPEEDWAY COPY SYSTEMS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SYSTEMS 12.53

TOTAL 09-9602-0005 FOR Outside Service 12.53

TOTAL FOR: 09-9602-0005 4 52

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher 7

Month Ending: 07/27/1996 Date: 8/19/1996

TDD Number: 09-9602-0006 Site Name/Task Desc: ELECTRITE ASSESSMENT
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9602-0006 FOR Computer Usage -30.39

TOTAL FOR: 09-9602-0006 -30.39

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher 7

Month Ending 07/27/1996 Date 8/19/1996

TDD Number: 09-9602-0007 Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9602-0007 FOR Computer Usage -4277

Account Code: 26 Outside Service
ACCTE&E COPY SERVICE COPYMAT -ACCTE&E 4774
PHOTO EXPRESS PHOTO DEV SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS 1400
SPEEDWAY COPY SYSTEMS PHOTO DEV SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SYSTEMS 737

TOTAL 09-9602-0007 FOR Outside Service 6911

TOTAL FOR: 09-9602-0007 26 34

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher 7

Month Ending: 07/27/1996 Date: 8/19/1996

TDD Number: 09-9603-0001 Site Name/Task Desc: GREY EAGLE MINE SITE
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9603-0001 FOR Computer Usage -102.71

Account Code: 07 Communications
#0076342,#(415)602-2492 PERSONAL PHONE SERVICE, SF OFC. PERSONAL CELLULAR SERVICES, INC.(PCS) - #0076342,#(415)602:2492_ _ _4._04

TOTAL 09-9603-0001 FOR Communications 4.04

Account Code: 26 Outside Service
ACCTE&E COPY SERVICE COPYMAT -ACCTE&E 149.70
SPEEDWAY COPY SYSTEMS INC. COPY SERVICE SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SYSTEMS INC. 103.70

TOTAL 09-9603-0001 FOR Outside Service 253.40

TOTAL FOR: 09-9603-0001 154.73

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher 7

Month Ending 07/27/1996 Date 8/19/1996

TDD Number: 09-9603-0003 Site Name/Task Desc: PUNA GEOTHERMAL VENTURE RESPONSE
Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 06 Computer Usage

TOTAL 09-9603-0003 FOR Computer Usage .375

TOTAL FOR: 09-9603-0003 .3 75

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 7

Month Ending: 07/27/1996 Date- 8/19/1996

TDD Number: 09-9603-0004 Site Name/Task Desc: SIMS/RIMS COORDINATION W/OES/CAL-EPA
General Technical Support

Account Code: 06 Computer Usage

TOTAL 09-9603-0004 FOR Computer Usage 32.26

TOTAL FOR: 09-9603-0004 32.26

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher 7

Month Ending: 07/27/1996 Date: 8/19/1996

TDD Number: 09-9603-0005 Site Name/Task Desc: WILMINGTON SITE(S) REVIEW
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9603-0005 FOR Computer Usage -3.84

TOTAL FOR: 09-9603-0005 .3 84

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher 7

Month Ending: 07/27/1996 Date' 8/19/1996

TDD Number: 09-9604-0001 Site Name/Task Desc: SHELL REFINERY FIRE/EXPLOSION
Oil Spill Response

Account Code: 06 Computer Usage

TOTAL 09-9604-0001 FOR Computer Usage -1.33

Account Code: 26 Outside Service
ACCTE&E COPY SERVICE COPYMAT -ACCTE&E 16.28

TOTAL 09-9604-0001 FOR Outside Service 16.28

TOTAL FOR: 09-9604-0001 14 95

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher 7

Month Ending: 07/27/1996 Date: 8/19/1996

TDD Number: 09-9604-0002 Site Name/Task Desc: MONTGOMERY PASS
Emergency Response

Account Code: 06 Computer Usage

TOTAL 09-9604-0002 FOR Computer Usage -3.69

Account Code: 07 Communications
#70478748 CELLULAR PHONE CALLS CELLULAR ONE -#70478748 122.61

TOTAL 09-9604-0002 FOR Communications 12261

Account Code: 26 Outside Service
ACCT E&E COPY SERVICE COPYMAT - ACCT E&E 41.23
SPEEDWAY COPY SYSTEMS INC. COPY SERVICE SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SYSTEMS INC. 2_1.93

TOTAL 09-9604-0002 FOR Outside Service 63.16

Account Code: 32 Books & Publications
CHRISTINE DUNCAN MAPS SAN FRANCISCO IMPREST ACCOUNT - CHRISTINE DUNCAN 4._00

TOTAL 09-9604-0002 FOR Books & Publications 4.00

TOTAL FOR: 09-96044)002 186.08

Confidential Business Information - Not for Release

C C ( C ( <! ( I C i C C C C ( ( C (



Contract Number-

Month Ending:

68-W6-0010

07/27/1996

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Voucher: 7

Date: 8/19/1996

TDD Number: 09-9604-0003 Site Name/Task Desc: CELTOR CHEMICAL WORKS
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9604-0003 FOR Computer Usage

Account Code: 26 Outside Service
ACCTE&E COPY SERVICE COPYMAT -ACCTE&E
SPEEDWAY COPY SYSTEMS INC. COPY SERVICE SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SYSTEMS INC.

TOTAL 09-9604-0003 FOR Outside Service 82.23

Account Code: 27 Subcontractor Service
BC ANALYTICAL ANALYSIS: PH, ARSENIC,CADMIUM,COPPER,LEAD ETC. SAN FRANCISCO IMPREST ACCOUNT - BC ANALYTICAL 39_6.00

TOTAL 09-9604-0003 FOR Subcontractor Service

-56.83

75.95
6.28

TOTAL FOR: 09-9604-0003

396.00

421.40

Confidential Business Information - Not for Release



Contract Number:

Month Ending'

68-W6-0010

07/27/1996

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Voucher 7

Date: 8/19/1996

TDD Number: 09-9604-0004 Site Name/Task Desc: ASYLUM SLOUGH - EMERG. RESP.
Emergency Response

Account Code: 06 Computer Usage

TOTAL 09-9604-0004 FOR Computer Usage

Account Code: 07 Communications
#70478748 CELLULAR PHONE CALLS CELLULAR ONE -#70478748

TOTAL 09-9604-0004 FOR Communications

Account Code: 26 Outside Service
ACCTE&E COPY SERVICE COPYMAT -ACCTE&E
SPEEDWAY COPY SYSTEMS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SYSTEMS
SPEEDWAY COPY SYSTEMS INC. COPY SERVICE SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SYSTEMS INC.

TOTAL 09-9604-0004 FOR Outside Service

TOTAL FOR: 09-9604-0004

-5.21

17_2J8

172.18

1736
32.08
13.57

63.01

229.98

Confidential Business Information - Not for Release
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Contract Number

Month Ending:

68-W6-0010

07/27/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher 7

Date: 8/19/1996

TDD Number: 09-9604-0005 Site Name/Task Desc: START QA MANAGEMENT
Quality Management Plan Activities

Account Code: 06 Computer Usage

Account Code: 41 Expendables
#1994428 LOTUS NOTES SOFTMART, INC. -#1994428

TOTAL 09-9604-0005 FOR Computer Usage

TOTAL 09-9604-0005 FOR Expendables

TOTAL FOR: 09-9604-0005

43.35

96.03

96.03

139.38

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher: 7

Month Ending: 07/27/1996 Date: 8/19/1996

TDD Number: 09-9604-0006 Site Name/Task Desc: START EQUIPMENT MANAGEMENT
Equipment Management Plan

Account Code: 06 Computer Usage

TOTAL 09-9604-0006 FOR Computer Usage 153.89

Account Code: 26 Outside Service
TOWING CHARGE FOR EPA VEHICEL SAN FRANCISCO IMPREST ACCOUNT - [2703] PETER D. LAWRENCE _ 30.00

TOTAL 09-9604-0006 FOR Outside Service 30.00

Account Code: 29 Postage & Delivery
#1371950543 SHIPPING CHARGES, BFLO OFC.-SF OFC., 6/24/96 AIRBORNE EXPRESS -#1371950543 26 00
#R8808214 SHIPPING CHARGES, 6/5/96, SF OFC.-KC OFC. AIRBORNE EXPRESS - #R8808214 6.70
#R9957813 SHIPPING CHARGES, 6/12/96, LONG BEACH OFC.-HAZCO SERVICES, SANTA ANA. CA. AIRBORNE EXPRESS -#R9957813 __ 26.00

TOTAL 09-9604-0006 FOR Postage & Delivery 58.70

Account Code: 37 Repairs & Maintenance
HAZCO SERVICES SCBA REPAIR AND MAINTENANCE SAN FRANCISCO IMPREST ACCOUNT - HAZCO SERVICES 423.73
HAZCO SERVICES MONOYOX, CYLINDER, EXPLOSEMETER SERVICE AND REPAIR, CYL. REFILL SAN FRANCISCO IMPREST ACCOUNT - 483.20
HAZCO SERVICES

TOTAL 09-9604-0006 FOR Repairs & Maintenance 906.93

Account Code: 41 Expendables
#1994428 LOTUS NOTES SOFTMART, INC. -#1994428 96.03
#252320301 PARTICLE BOARD DECKING C & H DISTRIBUTORS, INC. - #252320301 40 03
#252320301 4 SHELF STARTER C & H DISTRIBUTORS, INC. -#252320301 124.12
#252320301 PARTICLE BOARD DECKING C & H DISTRIBUTORS, INC. - #252320301 56 36
#252320301 4 SHELF STARTER C & H DISTRIBUTORS, INC. -#252320301 108.47
#252320301 24" CENTER SUPPORTS PKG/4 C & H DISTRIBUTORS, INC. - #252320301 69 33
#252320301 PARTICLE BOARD DECKING C & H DISTRIBUTORS, INC. - #252320301 39.81
#252320301 4 SHELF STARTER C & H DISTRIBUTORS, INC. - #252320301 93 93
THE PACKAGING STORE STAFFING TAPE DISPENSER, CLEAR SHEET PROTECTOR SAN FRANCISCO IMPREST ACCOUNT - THE 12 92
PACKAGING STORE
DAVID TOMLINSON (PETTY CASH) 2- KEYS FOR VEHICLES, MINI SCREW DRIVER SET FOR AIR SAMPLING PUMPS LOS ANGELES 6.90
IMPREST - DAVID TOMLINSON (PETTY CASH)

TOTAL 09-9604-0006 FOR Expendables 647.90

Account Code: 43 Travel
GAS SAN FRANCISCO IMPREST ACCOUNT - [1941] THOMPSON CHAMBERS 12 17
TRAVEL SAN FRANCISCO IMPREST ACCOUNT - [2478] ROBIN R. CLEMENS 77 90
TRAVEL SAN FRANCISCO IMPREST ACCOUNT - [2836 FRANK H. CASTRO-WEHR 55 81
GASOLINE SAN FRANCISCO IMPREST ACCOUNT - [2478J ROBIN R. CLEMENS 93 15
GASLINE SAN FRANCISCO IMPREST ACCOUNT - [27031 PETER D. LAWRENCE 20 01

07/12/1996 GAS FOR EPA VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA 07/12/199600-0007/12/199600-00 4900
07/15/1996 GAS FOR EPA VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA 07/12/199600:0007/12/199600-00 34>5

TOTAL 09-9604-0006 FOR Travel 342.79

Account Code: 70 Contract Owned Vehicle Repair
DAVID TOMLINSON (PETTY CASH) MAINTENANCE SUPPLIES FOR START RESPONSE VEHICLE, LIC# EPA705 LOS ANGELES IMPREST - 8 76
DAVID TOMLINSON (PETTY CASH)
RESPONSE VEHICLE TOWING CHARGES LIC.#: EPA926 LOS ANGELES IMPREST - [3679] STEVEN S. WALDER 49.00
CAR WASH SAN FRANCISCO IMPREST ACCOUNT - [2478] ROBIN R. CLEMENS 140 36
BATTERY FOR EPA VEHICLE SAN FRANCISCO IMPREST ACCOUNT - [2703] PETER D. LAWRENCE 94.94

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F - 8

Contract Number 68-W6-0010 Voucher 7

Month Ending: 07/27/1996 Date: 8/19/1996

TDD Number: 09-9604-0006 Site Name/Task Desc: START EQUIPMENT MANAGEMENT
Equipment Management Plan

Account Code: 70 Contract Owned Vehicle Repair
07/16/1996 AMBER BEACON REPLACEMENT ROBIN R. CLEMENS - SAN FRANCISCO, CA 07/12/199600:00 07/12/1996 00:00 _ _ 37.08

TOTAL 09-9604-0006 FOR Contract Owned Vehicle Repair 330.14

TOTAL FOR: 09-9604-0006 2,470.35

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher 7

Month Ending: 07/27/1996 Date: 8/19/1996

TDD Number: 09-9604-0007 Site Name/Task Desc: START HEALTH & SAFETY COORDINATION
Health & Safety Plan Activities

Account Code: 41 Expendables
#1994428 LOTUS NOTES SOFTMART, INC. -#1994428 96.03

TOTAL 09-9604-0007 FOR Expendables 96.03

TOTAL FOR: 09-96044)007 96.03

Confidential Business Information - Not for Release
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Contract Number

Month Ending:

68-W6-0010

07/27/1996

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Voucher 7

Date: 8/19/1996

TDD Number: 09-9604-0008 Site Name/Task Desc: START COMPUTER SUPPORT
General Project Management

Account Code: 06 Computer Usage

TOTAL 09-96044)008 FOR Computer Usage

Account Code: 30 Professional Development
REG FEE:P.CHATWICK REGISTRATION FEE: LOTUS NOTES 4 0 SYS. ADMIN.TRAINING, PAT CHADWICK ONE TIME VENDOR -
REG FEE-P.CHATWICK

TOTAL 09-9604-0008 FOR Professional Development

Account Code: 41 Expendables
#1994428 LOTUS NOTES SOFTMART, INC. -#1994428

TOTAL 09-9604-0008 FOR Expendables

Account Code: 50 Other Rental Costs
#17611 RENTAL MODEM & CD ROM COMPUTERTIME, INC. -#17611

TOTAL 09-96044)008 FOR Other Rental Costs

TOTAL FOR: 09-96044)008

453.38

1,360.00

1,36000

_ 18_9._66

189.66

_ I5-7 J5

757.75

2,760.79

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

07/27/1996

Voucher 7

Date: 8/19/1996

TDD Number: 09-9604-0012 Site Name/Task Desc: AMERICAN SAMOA TECHNICAL ASSISTANCE
Analytical Services

Account Code: 06 Computer Usage

TOTAL 09-9604-0012 FOR Computer Usage

Account Code: 26 Outside Service
21308 SPIRAL BINDERS FOR 3 DOCUMENTS ONE TIME VENDOR -21308
21308 VERIFICATION OF PCB SPILL CLEANUP ONE TIME VENDOR -21308
21308 FIELD MANUAL FOR GRID SAMPLING ONE TIME VENDOR -21308
21308 PCBQ&AMANUAL ONE TIME VENDOR -21308

TOTAL 09-9604-0012 FOR Outside Service

Account Code: 29 Postage & Delivery
START EQUIP.SHPG.CHGS-AM.SAMOA SHIPPING CHARGES FOR START EQUIPMENT TO START TRAINING & SITE WORK-AMER.SAMOA
ONE TIME VENDOR - START EQUIP.SHPG.CHGS-AM.SAMOA

TOTAL 09-96044)012 FOR Postage & Delivery

TOTAL FOR: 09-9604-0012

109.69

162.37
124.70
80.54

376.71

744.32

783.03

783.03

1,637.04

Confidential Business Information - Not for Release
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Contract Number:

Month Ending:

68-W6-0010

07/27/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher 7

Date: 8/19/1996

TDD Number: 09-9605-0001 Site Name/Task Desc: R.C. BAXTER
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-96054)001 FOR Computer Usage

Account Code: 07 Communications
SPRINT LONG DISTANCE TOLL CALLS ON CELLULAR PHONE LOS ANGELES IMPREST - SPRINT

TOTAL 09-96054)001 FOR Communications

Account Code: 41 Expendables
DAVID TOMLINSON (PETTY CASH) ICE FOR STRESS BEV. AND SAMPLES AT RC BAXTER SITE LOS ANGELES IMPREST - DAVID
TOMLINSON (PETTY CASH)
DAVID TOMLINSON (PETTY CASH) SPRAY PAINT FOR USE AT RC BAXTER SITE LOS ANGELES IMPREST - DAVID TOMLINSON (PETTY
CASH)
DAVID TOMLINSON (PETTY CASH) COOLER FOR STRESS BEV. WHILE ON-SITE LOS ANGELES IMPREST - DAVID TOMLINSON (PETTY

-.32

1.85

4.19

4.05

20.42

Account Code: 27 Subcontractor Service
627788 09-9605-0001 GEOTEST - 627788

TOTAL 09-96054)001 FOR Expendables

TOTAL 09-96054)001 FOR Subcontractor Service

TOTAL FOR: 09-96054)001

28.66

_5_5._00

55.00

85.19

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher 7

Month Ending: 07/27/1996 Date: 8/19/1996

TDD Number: 09-9605-0002 Site Name/Task Desc: NGWA - OUTDOOR CONFERENCE
Training

Account Code: 06 Computer Usage

TOTAL 09-96054)002 FOR Computer Usage -103

Account Code: 67 Meals
LODGING LOS ANGELES IMPREST - [3684] ERIC S. HAMRICK 64.80

TOTAL 09-96054)002 FOR Meals 64.80

TOTAL FOR: 09-96054)002 63 77

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Contract Number

Month Ending:

68-W6-0010

07/27/1996

Voucher

Date:

7

8/19/1996

TDD Number 09-9605-0003 Site Name/Task Desc: PCHW TRAINING COURSESS
Training

Account Code: 06 Computer Usage

TOTAL 09-96054)003

Account Code: 26 Outside Service
DIGITAL EDGE PRESENTATION GRAPHICS OUTPUT SAN FRANCISCO IMPREST ACCOUNT - DIGITAL EDGE

TOTAL 09-96054)003

FRANK H. CASTRO-WEHR - SACRAMENTO, CA

TOTAL 09-96054)003

Account Code: 41 Expendables
06/21/1996 PAPER FOR CLASS EXERCISE

Account Code: 43 Travel
06/19/1996 BUSINESS CALL JAY J. GUEVARRA - SACRAMENTO, CA
06/19/1996 BUSINESS CALL JAY J. GUEVARRA - SACRAMENTO, CA
06/19/1996 BRIDGE TOLL JAY J. GUEVARRA - SACRAMENTO, CA
06/19/1996 INCIDENTALS JAY J. GUEVARRA - SACRAMENTO, CA
06/19/1996 LODGING JAY J. GUEVARRA - SACRAMENTO, CA
06/20/1996 BUSINESS CALL JAY J. GUEVARRA - SACRAMENTO, CA
06/20/1996 BUSINESS CALL JAY J. GUEVARRA - SACRAMENTO, CA
06/20/1996 INCIDENTALS JAY J. GUEVARRA - SACRAMENTO, CA
06/20/1996 LODGING JAY J. GUEVARRA - SACRAMENTO, CA
06/20/1996 BUSINESS CALL FRANK H. CASTRO-WEHR - SACRAMENTO, CA
06/20/1996 INCIDENTALS FRANK H. CASTRO-WEHR - SACRAMENTO, CA
06/20/1996 LODGING FRANK H. CASTRO-WEHR - SACRAMENTO, CA
06/21/1996 FUEL FOR START VEHICLE JAY J. GUEVARRA - SACRAMENTO, CA
06/21/1996 BRIDGE TOLL (NO RECEIPT) JAY J. GUEVARRA - SACRAMENTO, CA
06/21/1996 INCIDENTALS JAY J. GUEVARRA - SACRAMENTO, CA
06/21/1996 INCIDENTALS FRANK H. CASTRO-WEHR - SACRAMENTO, CA

TOTAL 09-96054)003

Account Code: 67 Meals
06/19/1996 PER DIEM JAY J. GUEVARRA - SACRAMENTO, CA
06/20/1996 PER DIEM JAY J. GUEVARRA - SACRAMENTO, CA
06/20/1996 PER DIEM FRANK H. CASTRO-WEHR - SACRAMENTO, CA
06/21/1996 PER DIEM JAY J. GUEVARRA - SACRAMENTO, CA
06/21/1996 PER DIEM FRANK H. CASTRO-WEHR - SACRAMENTO, CA

TOTAL 09-96054)003

TOTAL FOR: 09-96054)003

FOR Computer Usage

- DIGITAL EDGE

FOR

FOR

FOR

FOR

03

Outside Service

06/20/199600:00 06/21/199600:00

Expendables

06/17/199600:00 06/21/199600:00
06/17/1996 00:00 06/21/1996 00:00
06/17/1996 00:00 06/21/1996 00:00
06/17/1996 00:00 06/21/1996 00:00
06/17/1996 00:00 06/21/1996 00:00
06/17/1996 00:00 06/21/1996 00:00
06/17/199600:00 06/21/199600:00
06/17/199600:00 06/21/199600:00
06/17/1996 00:00 06/21/1996 00:00
06/20/1996 00:00 06/21/1996 00:00
06/20/1996 00:00 06/21/1996 00:00
06/20/1996 00:00 06/21/1996 00:00
06/17/199600:00 06/21/199600:00
06/17/199600:00 06/21/199600:00
06/17/199600:00 06/21/199600:00
06/20/1996 00:00 06/21/1996 00:00

Travel

06/17/199600:00 06/21/199600:00
06/17/1996 00:00 06/21/1996 00:00
06/20/199600:00 06/21/199600:00
06/17/199600:00 06/21/199600:00
06/20/1996 00:00 06/21/1996 00:00

Meals

66.72

54.83

54.83

4.20

4.20

.60

.60
1.00
2.00

71.00
.60
.60

2.00
71.00

.60
2.00

71.00
35.43

1.00
2.00
2.00

263.43

32.00
32.00
32.00
32.00
32.00

160.00

549.18

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

07/27/1996

Voucher 7

Date: 8/19/1996

TDD Number: 09-9605-0004 Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-96054)004 FOR Computer Usage

TOTAL FOR: 09-96054)004

141.24

141 24

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

07/27/1996

Voucher

Date: 8/19/1996

TDD Number 09-9605-0006 Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN
Contingency Planning

Account Code: 06 Computer Usage

TOTAL 09-96054)006

Account Code: 26 Outside Service
COMPUTERWARE INSTALL 4 MB MEMORY SAN FRANCISCO IMPREST ACCOUNT - COMPUTERWARE
SPEEDWAY COPY SYSTEMS INC. COPY SERVICE SAN FRANCISCO IMPREST ACCOU

TOTAL 09-96054)006

Account Code: 29 Postage & Delivery
#R6303942 SHIPPING CHARGES, 5/22/96, SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS -#R6303942

TOTAL 09-96054)006

Account Code: 32 Books & Publications
MAP SAN FRANCISCO IMPREST ACCOUNT - [2836] FRANK H. CASTRO-WEHR

06/26/1996 MAP FRANK H. CASTRO-WEHR - QUINCY, CA

TOTAL 09-96054)006

Account Code: 43 Travel
06/24/1996 GAS FOR EPA TRUCK FRANK H. CASTRO-WEHR - QUINCY, CA
06/24/1996 INCIDENTALS FRANK H. CASTRO-WEHR - QUINCY, CA
06/24/1996 LODGING FRANK H. CASTRO-WEHR - QUINCY, CA
06/24/1996 >TK-0161501696879 ROBERT L WISE - QUINCY, CA
06/24/1996 INCIDENTALS ROBERT L. WISE - QUINCY, CA
06/24/1996 LODGING ROBERT L WISE - QUINCY, CA
06/25/1996 INCIDENTALS FRANK H. CASTRO-WEHR - QUINCY, CA
06/25/1996 LODGING FRANK H. CASTRO-WEHR - QUINCY, CA
06/25/1996 INCIDENTALS ROBERT L. WISE - QUINCY, CA
06/25/1996 LODGING ROBERT L. WISE - QUINCY, CA
06/26/1996 INCIDENTALS FRANK H. CASTRO-WEHR - QUINCY, CA
06/26/1996 GASOLINE ROBERT L. WISE - QUINCY, CA
06/26/1996 INCIDENTALS ROBERT L. WISE - QUINCY, CA
06/27/1996 TAXI ROBERT L. WISE - QUINCY, CA

TOTAL 09-960541006

Account Code: 67 Meals
06/24/1996 PER DIEM FRANK H. CASTRO-WEHR - QUINCY, CA
06/24/1996 PER DIEM ROBERT L. WISE - QUINCY, CA
06/25/1996 PER DIEM FRANK H. CASTRO-WEHR - QUINCY, CA
06/25/1996 PER DIEM ROBERT L. WISE - QUINCY, CA
X/26/1996 PER DIEM FRANK H. CASTRO-WEHR - QUINCY, CA
06/26/1996 PER DIEM ROBERT L. WISE - QUINCY, CA

TOTAL 09-96054)006

TOTAL FOR: 09-9605-0006

FOR Computer Usage

JTERWARE
SPEEDWAY COPY SYSTEMS INC.

FOR Outside Service

S -#R6303942

FOR Postage & Delivery

06/24/199600:00 06/26/199600:00

FOR Books & Publications

06/24/1996 00:00 06/26/1996 00:00
06/24/1996 00:00 06/26/1996 00:00
06/24/1996 00:00 06/26/1996 00:00
06/24/1996 00:00 06/27/1996 00:00
06/24/199600:00 06/27/199600:00
06/24/1996 00:00 06/27/1996 00:00
06/24/1996 00:00 06/26/1996 00:00
06/24/1996 00:00 06/26/1996 00:00
06/24/1996 00:00 06/27/1996 00:00
06/24/1996 00:00 06/27/1996 00:00
06/24/1996 00:00 06/26/1996 00:00
06/24/1996 00:00 06/27/1996 00:00
06/24/199600:00 06/27/199600:00
06/24/1996 00:00 06/27/1996 00:00

FOR Travel

06/24/1996 00:00 06/26/1996 00:00
06/24/1996 00:00 06/27/1996 00:00
06/24/1996 00:00 06/26/1996 00:00
06/24/1996 00:00 06/27/1996 00:00
06/24/1996 00:00 06/26/1996 00:00
06/24/1996 00:00 06/27/1996 00:00

FOR Meals

I06

-9.64

318.99
90.53

409.52

6.70

6.70

6.00
2.50

8.50

46.15
1.00

35.97
161.00

1.00
35.97
2.00

35.97
2.00

35.97
2.00

42.71
2.00

23.00

426.74

12.00
12.00
24.00
24.00
24.00
28.00

124.00

965.82

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

07/27/1996

Voucher 7

Date: 8/19/1996

TDD Number: 09-9605-0007 Site Name/Task Desc: DODSON BROTHERS OIL COMPANY
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-96054)007 FOR Computer Usage

Account Code: 41 Expendables
POV: LBO TO MONTCLAIR TO LBO LOS ANGELES IMPREST - [2158] ROBERT L. WISE
POV: LBO TO MONTCLAIR TO LBO=120MI LOS ANGELES IMPREST - [2158] ROBERT L WISE

Account Code: 43 Travel
INCIDENTAL LOS ANGELES IMPREST -[2158] ROBERT L. WISE

Account Code: 67 Meals
PER DIEM LOS ANGELES IMPREST -[2158] ROBERT L. WISE

TOTAL 09-9605-0007 FOR Expendables

TOTAL 09-96054)007 FOR Travel

TOTAL 09-96054)007 FOR Meals

TOTAL FOR: 09-9605-0007

19.67

33.60
33.60

67.20

1.00

18.00

18.00

105.87

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher: 7

Month Ending: 07/27/1996 Date: 8/19/1996

TDD Number: 09-9605-0008 Site Name/Task Desc: T.A.L.E.S. DATABASE
Data/Info Management Plan

Account Code: 06 Computer Usage

TOTAL 09-96054)008 FOR Computer Usage -.02

TOTAL FOR: 09-96054)008 .02

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher 7

Month Ending: 07/27/1996 Date: 8/19/1996

TDD Number: 09-9605-0009 Site Name/Task Desc: UNOCAL RODEO REFINERY FIRE
Emergency Response

Account Code: 06 Computer Usage

TOTAL 09-96054)009 FOR Computer Usage -15.51

TOTAL FOR: 09-96054)009 -1551

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010

Month Ending: 07/27/1996

Voucher-

Date: 8/19/1996

TDD Number: 09-9605-0010 Site Name/Task Desc: PANOCHE TIRE DUMP FIRE
Removal Action/Investigation/Monitoring

FOR Computer Usage

FOR Communications

Account Code: 06 Computer Usage

TOTAL 09-96054)010

Account Code: 07 Communications
AT&T CELL LONG DISTANCE SAN FRANCISCO IMPREST ACCOUNT -AT&T

TOTAL 09-96054)010

Account Code: 26 Outside Service
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS

TOTAL 09-96054)010 FOR Outside Service

Account Code: 32 Books & Publications
VIDEO MONITORING SERVICES VIDEOCASSETTE - "FRESNO FIRE" SAN FRANCISCO IMPREST ACCOUNT - VIDEO MONITORING
SERVICES

TOTAL 09-96054)010

Account Code: 41 Expendables
SKC-WEST, INC. XAD-2 TUBES SAN FRANCISCO IMPREST ACCOUNT - SKC-WEST, INC.

FOR Books & Publications

TOTAL 09-96054)010 FOR Expendables

Account Code: 43 Travel
GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA NELLA, CA
INCIDENTALS HOWARD F. EDWARDS • SANTA NELLA, CA
LODGING HOWARD F. EDWARDS - SANTA NELLA, CA
GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA NELLA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA NELLA, CA
LODGING HOWARD F. EDWARDS - SANTA NELLA, CA
GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA NELLA CA
INCIDENTALS HOWARD F. EDWARDS - SANTA NELLA CA
LODGING HOWARD F. EDWARDS - SANTA NELLA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA NELLA, CA
LODGING HOWARD F. EDWARDS - SANTA NELLA, CA
GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA NELLA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA NELLA, CA

05/22/1996
05/22/1996
05/22/1996
05/23/1996
05/23/1996
05/23/1996
05/24/1996
05/24/1996
05/24/1996
05/25/1996
05/25/1996
05/26/1996
05/26/1996

05/22/1996 00:00 05/26/1996 00:00
05/22/1996 00:00 05/26/1996 00:00
05/22/199600:00 05/26/199600:00
05/22/1996 00:00 05/26/1996 00:00
05/22/1996 00:00 05/26/1996 00:00
05/22/1996 00:00 05/26/1996 00:00
05/22/1996 00:00 05/26/1996 00:00
05/22/1996 00:00 05/26/1996 00:00
05/22/1996 00:00 05/26/1996 00:00
05/22/1996 00:00 05/26/1996 00:00
05/22/1996 00:00 05/26/1996 00:00
05/22/1996 00:00 05/26/1996 00:00
05/22/1996 00:00 05/26/1996 00:00

TOTAL 09-96054)010 FOR Travel

Account Code: 67 Meals
05/22/1996 PER DIEM HOWARD F. EDWARDS - SANTA NELLA, CA
05/23/1996 PER DIEM HOWARD F. EDWARDS - SANTA NELLA, CA
05/24/1996 PER DIEM HOWARD F. EDWARDS - SANTA NELLA, CA
05/25/1996 PER DIEM HOWARD F. EDWARDS - SANTA NELLA, CA
05/26/1996 PER DIEM HOWARD F. EDWARDS - SANTA NELLA CA

Account Code: 06 Computer Usage

05/22/1996 00:00 05/26/1996 00:00
05/22/1996 00:00 05/26/1996 00:00
05/22/1996 00:00 05/26/1996 00:00
05/22/1996 00:00 05/26/1996 00:00
05/22/1996 00:00 05/26/1996 00:00

TOTAL 09-96054)010 FOR Meals

91.14

J5.00

9.00

11.96
39.44

51.40

137.86

137.86

_80.29

80.29

25.02
1.00

43.95
25.72

2.00
43.95
33.20
2.00

43.95
2.00

43.95
37.03
2.00

305.77

14.00
28.00
28.00
28.00
28.00

126.00

TOTAL 09-96054)010 FOR Computer Usage -5.16

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

07/27/1996

Voucher 7

Date: 8/19/1996

TDD Number: 09-9605-0010 Site Name/Task Desc: PANOCHE TIRE DUMP FIRE
Analytical Services

Account Code: 07 Communications
#0076342,#(415)602-2492 CELLULAR PHONE SERVICE, SF OFC. PERSONAL CELLULAR SERVICES, INC.(PCS) -#0076342,#(415)602-2492 17.20

TOTAL 09-96054)010 FOR Communications 17.20

Account Code: 27 Subcontractor Service
9026 09-9605-0010 PERFORMANCE ANALYTICAL INC. -9026 1,673.00
9025 09-9605-0010 PERFORMANCE ANALYTICAL INC -9025

TOTAL 09-96054)010 FOR Subcontractor Service

TOTAL FOR: 09-9605-0010

1,60_0._00

3,273.00

4,086.50

Confidential Business Information - Not for Release
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Contract Number

Month Ending:

68-W6-0010

07/27/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher 7

Date- 8/19/1996

TDD Number: 09-9605-0011 Site Name/Task Desc: TREASURE ISLAND
General Technical Support

Account Code: 06 Computer Usage

TOTAL 09-96054)011

Account Code: 41 Expendables
WATE BATTERIES SAN FRANCISCO IMPREST ACCOUNT - [3731] JAY J. GUEVARRA

TOTAL 09-96054)011

Account Code: 43 Travel
TRAVEL SAN FRANCISCO IMPREST ACCOUNT - [3731] JAY J. GUEVARRA

TOTAL 09-96054)011

FOR Computer Usage

FOR Expendables

-.65

7.30

7.30

35.75

TOTAL FOR:

FOR Travel

09-96054)011

35.75

42.40

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher 7

Month Ending: 07/27/1996 Date: 8/19/1996

TDD Number: 09-9606-0001 . Site Name/Task Desc: MCFARLAND KERN COUNTY
Public Participation Support

Account Code: 06 Computer Usage

TOTAL 09-96064)001 FOR Computer Usage 108.09

Account Code: 29 Postage & Delivery
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT-QUICKSILVER FACTORING _ _72._83

TOTAL 09-96064)001 FOR Postage & Delivery 72.83

Account Code: 32 Books & Publications
KERN COUNTY BOARD OF TRADE MAP SAN FRANCISCO IMPREST ACCOUNT - KERN COUNTY BOARD OF TRADE _2._18

TOTAL 09-96064)001 FOR Books & Publications 2.18

TOTAL FOR: 09-96064)001 18310

Confidential Business Information - Not for Release
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Contract Number

Month Ending:

68-W6-0010

07/27/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher 7

Date: 8/19/1996

TDD Number: 09-9606-0004 Site Name/Task Desc: SOBOBA INDIAN RESERVATION
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-96064)004 FOR Computer Usage

TOTAL FOR: 09-96064)004

53.34

53.34

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

07/27/1996

Voucher 7

Date: 8/19/1996

TDD Number: 09-9606-0005 Site Name/Task Desc: VERDESE CARTER PARK
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-96064)005 FOR Computer Usage

TOTAL FOR: 09-96064)005

142.06

142 06

Confidential Business Information - Not for Release
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Contract Number:

Month Ending:

68-W6-0010

07/27/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher 7

Date: 8/19/1996

TDD Number: 09-9606-0006 Site Name/Task Desc: WEST COAST METAL FIRE
Emergency Response

Account Code: 06 Computer Usage

TOTAL 09-96064)006 FOR Computer Usage

TOTAL FOR: 09-96064)006

.39

.39

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

07/27/1996

Voucher. 7

Date: 8/19/1996

TDD Number: 09-9606-0007 Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-96064)007 FOR Computer Usage

Account Code: 41 Expendables
07/11/1996 ICE CAMERON MCDONALD - MOUNTAIN CITY, NV

Account Code: 43 Travel
07/08/1996 PARKING CAMERON MCDONALD - MOUNTAIN CITY, NV
07/09/1996 >TK-0168601757710 CAMERON MCDONALD - MOUNTAIN CITY, NV
07/09/1996 INCIDENTALS CAMERON MCDONALD - MOUNTAIN CITY, NV
07/09/1996 LODGING CAMERON MCDONALD - MOUNTAIN CITY, NV
07/10/1996 INCIDENTALS CAMERON MCDONALD - MOUNTAIN CITY, NV
07/10/1996 LODGING CAMERON MCDONALD - MOUNTAIN CITY, NV
07/11/1996 PARKING CAMERON MCDONALD - MOUNTAIN CITY, NV
07/11/1996 GAS FOR RENTAL CAMERON MCDONALD - MOUNTAIN CITY, NV
07/11/1996 RENTAL CAR CAMERON MCDONALD - MOUNTAIN CITY, NV
07/11/1996 >TK-0164066913417 CAMERON MCDONALD - MOUNTAIN CITY, NV
07/11/1996 INCIDENTALS CAMERON MCDONALD - MOUNTAIN CITY, NV

TOTAL 09-96064)007

18.69

07/09/199607:30 07/11/1996 19:20 1.25

FOR Expendables 1.25

07/09/1996 07:30 07/11/1996 19:20 7.00
07/09/1996 07:30 07/11/1996 19:20 151.00
07/09/1996 07:30 07/11/1996 19:20 1.00
07/09/1996 07:30 07/11/1996 19:20 30.97
07/09/1996 07:30 07/11/1996 19:20 2.00
07/09/1996 07:30 07/11/1996 19:20 30.97
07/09/1996 07:30 07/11/1996 19:20 28.00
07/09/1996 07:30 07/11/1996 19:20 14.12
07/09/1996 07:30 07/11/1996 19:20 170.13
07/09/1996 07:30 07/11/1996 19:20 50.00
07/09/1996 07:30 07/11/1996 19:20 2.00

Account Code: 67 Meals
07/09/1996 PER DIEM CAMERON MCDONALD - MOUNTAIN CITY, NV
07/10/1996 PER DIEM CAMERON MCDONALD - MOUNTAIN CITY, NV
07/11/1996 PER DIEM CAMERON MCDONALD - MOUNTAIN CITY, NV

TOTAL 09-96064)007

TOTAL 09-96064)007

FOR Travel

07/09/199607:30 07/11/1996 19:20
07/09/199607:30 07/11/1996 19:20
07/09/199607:30 07/11/1996 19:20

487.19

12.00
24.00
24.00

FOR Meals

TOTAL FOR: 09-96064)007

60.00

567.13

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

07/27/1996

TDD Number: 09-9606-0010 Site Name/Task Desc: SOBOBA INDIAN RESERVATION

Voucher 7

Date: 8/19/1996

Analytical Services

Account Code: 56 Lab Analysis
9601.372 E&E LAB 7/20/96 GC/MS -9601.325 E&E LAB 7/20/96

TOTAL 09-96064)010 FOR Lab Analysis

TOTAL FOR: 09-96064)010

500._00

500.00

500.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

07/27/1996

Voucher 7

Date: 8/19/1996

TDD Number: 09-9607-0003 Site Name/Task Desc: TRI CITY OIL
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-96074)003 FOR Computer Usage

TOTAL FOR: 09-96074)003

TOTAL FOR: START Region 9

-.08

-.08

$43,076.28]

4 4

Confidential Business Information - Not for Release
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